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Safe Routes to School Program 

The Ohio Safe Routes to School (SRTS) program is funded by the Federal Highway Administration 

(FHWA) and administered by the Ohio Department of Transportation (ODOT). The program supports 

projects and programs that enable and encourage safe walking and bicycling to and from school.  

A School Travel Plan (STP) is a requirement for funding requests through the ODOT SRTS program. An 

STP is the written document that outlines a community’s intentions for enabling students to engage in 

active transportation (i.e. walking or bicycling) as they travel to and from school. Serving as the 

foundation for an SRTS program, the STP can be updated and modified as needed to comply with 

community values and goals. The plan is created through a team-based approach that involves key 

community stakeholders in identifying barriers to active transportation and, using all 5 Es, a set of 

solutions to address them.  

The 5 Es are Engineering, Education, Enforcement, Encouragement, and Evaluation. Engineering refers 

to infrastructure projects that improve the pedestrian and bicycle environment within two miles of a 

school. The other Es refer to non-infrastructure programs that are intended to affect student or driver 

behavior to result in more walking and biking to school. 

Cleveland School Travel Plan 

In 2014, the Cleveland City Planning Commission (CPC) was awarded Safe Routes planning grants from 

ODOT and NOACA to initiate a district-wide STP for the K-8 public schools in the Cleveland Metropolitan 

School District (CMSD). Bike Cleveland partnered with CPC to facilitate a local match for the planning 

process from the Saint Luke’s Foundation and the Cleveland Foundation. CPC, in partnership with CMSD, 

convened local stakeholders to outline the approach to Cleveland’s Safe Routes initiative. As part of the 

process, CPC brought on a Cleveland Safe Routes to School coordinator, housed within CMSD. 

Collectively, the team began developing a unique approach to Cleveland’s plan that emphasized the 

priorities of health, equity, and sustainability consistent with the mission of the Cleveland Planning 

Commission. The City Planning Commission is mandated by the Cleveland City Charter to provide 

direction for the growth and development of the City. 

The Cleveland STP follows ODOT’s draft guidelines for large school districts. Large school districts are 

defined by ODOT as those with more than 15 kindergarten through 8th grade (K-8) schools. In prior 

years, ODOT’s funding process restricted applications for STP development to four schools at a time. 

ODOT observed that large school districts did not apply for SRTS grant funding at a rate proportionate to 

their representation in the state. The Cleveland STP is the fifth district-wide STP for large school districts 

in Ohio, and one of the first nationwide. 

Body Mass Index for Ohio’s Third Grade Students  

INTRODUCTION 
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A review of the Report on the Body Mass Index of Ohio’s Third Graders, conducted by the Ohio 

Department of Health (ODH), found that childhood obesity is one of the most important public health 

issues in Ohio, with more than 30% of children and adolescents classified as overweight or obese. In a 

2009-2010 study, it was reported that 37.7% of third grade students living in Cuyahoga County, where 

CMSD is located, are overweight or obese. A map of the State of Ohio showing the percentage of 

overweight and obese third graders by county can be found in Appendix A. Through physical activity, 

such as walking or biking to and from school, and/or educating youth about the importance of an active 

lifestyle, ODOT’s SRTS Program hopes to foster awareness and prevention to combat this serious public 

health issue. 

Centers for Disease Control and Prevention  

A U.S. Centers for Disease Control and Prevention (CDC) Youth Risk Behavior Study (2011) reinforces 

information from the Ohio Department of Health. Its findings include: 40.9% of Cleveland-area youth are 

overweight; 24.7% of Cleveland-area youth are obese; and 22.7% of Cleveland-area youth get no daily 

physical activity. 

Health Impact Assessment 

A Health Impact Assessment (HIA) is a process that helps to evaluate the potential health effects of a 

plan, project, or policy before it is implemented. HIAs provide recommendations to increase positive 

health outcomes and minimize adverse health outcomes, as well as bring potential public health 

considerations to the forefront of the decision-making process. The Health Impact Assessment process 

was led by the Cleveland Planning Commission. City Planning Director Freddy l. Collier Jr. is a leader in 

connecting health and place and has infused a health in all policies approach to planning activities 

citywide. The City of Cleveland has a strong commitment to creating equitable opportunities in 

disadvantaged neighborhoods, which influenced the decision to integrate an HIA into Cleveland’s large 

district STP.   

The Cleveland HIA team identified five goals for the assessment process: 

 Demonstrate how the Safe Routes to School initiative (education, encouragement, engineering, 

enforcement and evaluation) can impact health outcomes for students, families, and the 

community. 

 Use a health and equity lens to identify priority schools that serve the most vulnerable 

populations to strategically direct Safe Routes resource investments. 

 Infuse a preventive health lens in the prioritization of countermeasures in the Cleveland Safe 

Routes to School district STP. 

 Educate decision makers about the potential health impacts of Safe Routes countermeasures. 

 Enhance the knowledge, awareness and skills of stakeholders so they can effectively inform the 

HIA process and results. 

The HIA analyzed potential impacts of Safe Routes to School implementation on four main health 

outcomes: pedestrian/cyclist injury, youth violence, childhood obesity, and stress/anxiety. Through the 

exploration of key determinants of health, such as poor infrastructure, lack of transportation, lack of 

community cohesion, safety concerns, vacancy, and abandonment, the HIA facilitated the identification 
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of root causes of adverse health outcomes, allowed the prioritization of school buildings in inherently 

disadvantaged neighborhoods, and influenced recommendations for Safe Routes interventions aligned 

with one or more of the Safe Routes Es: 

 Personal Safety Education/Self-Defense Training (Education) 

 Public Art Installations along Routes to School (Encouragement) 

 Adult-Supervised Routes to School (Encouragement) 

 Improved Vacant Lots and Buildings (Engineering and Encouragement) 

 Improved Sidewalks (Engineering) 

 Increased Police Presence (Enforcement) 

Best practices, stewarding agencies, and evaluation metrics for each intervention are identified in the 

full report, which will be available online. Selected findings from the HIA are included in Appendix I.
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Cleveland Metropolitan School District (CMSD) Safe Routes to School Coordinator 

Following the model established with the Cincinnati School Travel Plan (STP), a full-time Safe Routes to 

School (SRTS) Coordinator is in place to guide the development of the process locally. Calley Mersmann 

is the Safe Routes to School coordinator for the Cleveland Metropolitan School District, as well as an 

avid bicyclist and active transportation advocate. Prior to joining the school district, Calley worked for 

The Center for Community Solutions and with the Sustainable Cleveland 2019 initiative in the Mayor's 

Office of Sustainability. In her free time, Calley is working to reintroduce the open streets movement to 

Cleveland as part of Cleveland’s Year of Sustainable Transportation. She holds a Bachelor of Science in 

Ecology from the Odum School at the University of Georgia and a Master of Public Affairs from the 

School of Public and Environmental Affairs at Indiana University-Bloomington. The Ohio Department of 

Transportation (ODOT) is funding her position for the length of the STP process.  

Cleveland SRTS Core Team Members  

 Freddy Collier, City of Cleveland, City Planning, Director 

 Marka Fields, City of Cleveland, City Planning, Chief City Planner 

 Martin Cader, City of Cleveland, City Planning, Bicycle and Pedestrian Coordinator 

 Monyka Price, City of Cleveland, Office of Mayor Frank Jackson, Chief of Education 

 Desiree Powell, Cleveland Metropolitan School District, Director of Encore and Wellness 

 Tammy Tarleton, Cleveland Metropolitan School District, Community Service Lieutenant 

 Ryan Noles, NOACA, Transportation Planner/TLCI Program Manager 

 Melissa Thompson, NOACA, Active Transportation Engineer 

 Jacob VanSickle, Bike Cleveland, Executive Director 

 Rob Thompson, Bike Cleveland, Communications and Membership Manager 

 John Motl, The Ohio Department of Transportation, District 12 SRTS and Bike & Ped Coordinator 

 Kate Moening, Safe Routes to School National Partnership, Ohio Field Services Manager 

 Julie Walcoff, The Ohio Department of Transportation, Active Transportation Program Manager 

Cleveland SRTS HIA Team Members  

 Freddy Collier, City of Cleveland, City Planning, Director 

 Marka Fields, City of Cleveland, City Planning, Chief City Planner 

 Calley Mersmann, Cleveland Metropolitan School District, Cleveland Safe Routes Coordinator 

 Emily Campbell, The Center for Community Solutions, Associate Director and Williamson Family 

Fellow for Applied Research 

 Barb Clint, YMCA Greater Cleveland, Director of Community Health and Advocacy 

 Katie Davis, MetroHealth System, School Health Program Director 

1.0: TARGET SCHOOLS AND SAFE ROUTES TO SCHOOL TEAM 



 

 

   
   

   
   

| 
Ta

rg
e

t 
Sc

h
o

o
ls

 a
n

d
 S

R
TS

 T
e

am
| 

Sc
h

o
o

l T
ra

ve
l P

la
n

 f
o

r 
C

le
ve

la
n

d
 M

et
ro

p
o

lit
an

 S
ch

o
o

l D
is

tr
ic

t 

  

 
 

5 

 

 Anne Hill, MetroHealth System, Local Government Relations and Community Affairs Director 

(through 2015) 

 Neal Hodges, Neighborhood Connections, Greater University Circle Community Health Initiative 

Project Manager 

 Chenai Milton, City of Cleveland, Department of Public Health, Epidemiologist 

 Natalie Ranger, City of Cleveland, Department of Public Health, Graduate Assistant 

 Alex Rigda, University Hospital, Rainbow Babies and Children, Healthy Kids Healthy Weight, 

Behavioral Health Specialist 

 Jana Rush, City of Cleveland, Department of Public Health, Director of Communicable Disease 

Surveillance & Epidemiology 

 Rachael Sommer, City of Cleveland, Department of Public Health, Healthy Cleveland Program 

Manager 

 Marissa Williams, George Gund Foundation, Fellow 

 

Cleveland SRTS Steering Committee Members 

 Jenita McGowan, City of Cleveland, Office of Mayor Frank Jackson, Chief of Sustainability 

 Ellis Johnson, Cleveland Police Department, Bureau of Community Policing, Commander 

(through 2015) 

 Tim Higgins, Cleveland Police Department, Bureau of Community Policing, Sergeant 

 Rob Mavec, City of Cleveland, Traffic Engineering, Commissioner 

 Regina Leverett, City of Cleveland, Traffic Engineering, Engineer 

 Karen Lopez, City of Cleveland, Building and Housing, Administrative Officer 

 Jana Rush, City of Cleveland, Department of Public Health, Director of Communicable Disease 

Surveillance & Epidemiology 

 Chenai Milton, City of Cleveland, Department of Public Health, Epidemiologist 

 Rachael Sommer, City of Cleveland, Department of Public Health, Healthy Cleveland Program 

Manager 

 Valerie Shea, Greater Cleveland Rapid Transit Association, Programming and Planning 

Department, Planning Team Lead 

 Maribeth Feke, Greater Cleveland Rapid Transit Association, Director of Planning  

 Tracy Hill, Cleveland Metropolitan School District, Office of Family and Community Engagement, 

Executive Director 

 Tom Ott, Cleveland Metropolitan School District, CMSD News Bureau, Manager 

 Stephen Love, Cleveland Foundation, Program Officer 

 Heather Torok, Saint Luke’s Foundation, Senior Program Officer for Healthy People 

 Marissa Williams, George Gund Foundation, Fellow 

 Dawn Glasco, Sisters of Charity Foundation, Cleveland Central Promise Neighborhood, 

Engagement Coordinator 

 Joseph Black, Sisters of Charity Foundation, Cleveland Central Promise Neighborhood, 

Engagement Manager 

 Dan Hinman, United Way of Greater Cleveland, Income Program Associate 
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 Anne Hill, MetroHealth System, Local Government Relations and Community Affairs, Director 

(through 2015) 

 Katie Davis, MetroHealth System, School Health Program Director 

 Alex Rigda, University Hospital, Rainbow Babies and Children, Healthy Kids Healthy Weight, 

Behavioral Health Specialist 

 Barb Clint, YMCA Greater Cleveland, Director of Community Health and Advocacy 

 Ron Soeder, Boys and Girls Clubs of Cleveland, President 

 Jim Sheehan, Ohio City Bicycle Co-op, Executive Director 

 Emily Campbell, The Center for Community Solutions, Associate Director and Williamson Family 

Fellow for Applied Research 

 Neal Hodges, Neighborhood Connections, Greater University Circle Community Health Initiative, 

Project Manager 

 Lee DeAngelis, Greater Cleveland Neighborhood Centers Association, Support Services, Director 

 Kirby Broadnax, Western Reserve Land Conservancy, Beam Fellow—Placemaking and Equity 

 Isaac Robb, Western Reserve Land Conservancy, Thriving Communities, Planning Fellow 

Consultant Team Members 

 Mark Nolt, PE – The Kleingers Group (Project Manager) 

 David F. Shipps, AICP – TranSystems Corporation (Deputy Project Manager) 

 Stephanie Tresso – MurphyEpson (Public Involvement Lead) 

School Walk Audit Partners 

 Karen Lopez, City of Cleveland, Building and Housing, Administrative Officer 

 Marka Fields, City of Cleveland, City Planning, Chief City Planner 

 Martin Cader, City of Cleveland, City Planning, Bicycle and Pedestrian Coordinator 

 George Cantor, City of Cleveland, City Planning, Neighborhood Planner 

 Trevor Hunt, City of Cleveland, City Planning, Neighborhood Planner 

 Tom Jordan, City of Cleveland, City Planning, Neighborhood Planner 

 Kim Scott, City of Cleveland, City Planning, Neighborhood Planner 

 Sharonda Whatley, City of Cleveland, City Planning, Neighborhood Planner 

Community Participants and Partners 

 Alliance for a Healthier Generation 

 Bike Cleveland 

 Boys and Girls Clubs of Cleveland 

 Office of Cleveland Mayor Frank Jackson, Offices of Education, Sustainability, Capital Projects 

 City of Cleveland, Department of Building and Housing 

 City of Cleveland, City Planning Commission 

 City of Cleveland, Department of Community Relations 

 City of Cleveland, Department of Public Health 

 City of Cleveland, Department of Public Safety 
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 City of Cleveland, Department of Public Works 

 City of Cleveland, Department of Traffic Engineering 

 Cleveland City Council 

 Cleveland Clinic 

 Cleveland Foundation 

 Cleveland Metropolitan School District  

 George Gund Foundation 

 MetroHealth System 

 Northeast Ohio Areawide Coordinating Agency  

 Ohio City Bicycle Co-op 

 Ohio Department of Transportation 

 Safe Routes to School National Partnership 

 Saint Luke’s Foundation 

 Sisters of Charity Foundation 

 The Center for Community Solutions 

 United Way of Greater Cleveland 

 University Hospitals 

 Western Reserve Land Conservancy 

 YMCA Greater Cleveland 
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Target Schools 

CMSD includes 70 schools that serve students ranging from kindergarten to 8th grade. Many of these 

schools serve grades pre-Kindergarten through 8th grade. Schools that only serve grades 9-12 are 

excluded from this STP since they are not the focus of the Federal SRTS program. Specific demographic 

information from the Ohio Department of Education for each school included in the plan is located in 

Appendix A.  

Figure 1 displays a map of the pre-K-8th grade schools in CMSD. 

 
Figure 1: Cleveland Metropolitan School District 
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Vision 

The Cleveland Safe Routes to School (SRTS) team adopted the following mission statement for the 

School Travel Plan (STP).  

The Cleveland Safe Routes to School program, in partnership with the Cleveland Metropolitan 

School District and the City of Cleveland, supports school attendance, academic performance, 

conditions for learning, and a focus on health and equity by enabling and encouraging CMSD K-8 

students to walk or bicycle to school safely. 

Public Involvement Process 

This section summarizes input received through the public involvement process, including input from 

the Cleveland SRTS Team, school leadership, parents, and CMSD partners (i.e. organizations that can 

help with implementation of this travel plan). 

Cleveland Safe Routes to School Team Input  

The SRTS Planning Team conducted a kick-off meeting with the Cleveland SRTS Steering Committee on 

March 5, 2015. At the meeting, attendees discussed the STP process, Health Impact Assessment (HIA) 

development, travel plan methodology for large school districts, and next steps. The agenda and 

meeting minutes from the kick-off meeting are in Appendix B. The team met monthly during the 

development of the plan.  

School Input 

The Cleveland SRTS Team collected input from CMSD schools through a principal survey and school-

specific walk audits. 

Principal Survey  

The Cleveland SRTS Coordinator and Consultant Team developed a survey specifically for completion by 

principals. Distributed in late 2015 and early 2016, the Principal Survey was completed by 50 out of the 

70 schools. Each principal provided a list of barriers to walking and biking, current walking and bicycling 

activities, and other information related to encouraging or promoting walking and biking. Some of the 

highlights from these responses are included in the sections that follow. A table listing each school’s 

responses is provided in Appendix C. 

Barriers to Walking and Bicycling to and from School  

The survey asked principals to rank 12 potential barriers to walking and bicycling to school. The top four 

barriers were: 

 Traffic safety along key student walking and bicycling routes 

 Concern about violence or crime 

2.0: PUBLIC INVOLVEMENT 
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 Distance of students from school 

 Need for infrastructure changes along key student walking and bicycling routes (sidewalks, bike 

routes, etc.) 

SRTS Strategies and SRTS Programs 

The survey asked principals which common SRTS strategies each school had already implemented and 

which common SRTS strategies each school would be interested in implementing in the future:  

 The most commonly reported SRTS strategies that schools had already implemented include:  
o International Walk to School Day/ Month (32% of schools) 
o Education regarding the health benefits of walking/bicycling to school (29% of 

schools) 
o Walking School Buses (24%) 
o Student Safety Patrol (24%) 
o Pedestrian safety education (24% of schools) 

 
 The most commonly reported SRTS strategies that schools would like to implement in the future 

include:  
o Mileage clubs or contests (100% of schools) 

o Bicycle trains (100% of schools) 
o No phone zone campaigns to discourage cell phone use while driving (96% of 

schools) 
o Speed reduction campaign (90% of schools) 

o Bicycle safety education (89% of schools) 

 

Walk Audits  

Walk audits were conducted at all 70 K-8 CMSD schools beginning in fall 2015. Each walk audit included 

members of the Cleveland SRTS Team, along with principals or school security guards. The primary goal 

of the walk audits was to analyze the schools’ walking and biking environments. The Consultant Team 

also taught members of the Cleveland SRTS Planning Team how to conduct walk audits. After the initial 

21 walk audits with the Consultant Team, the Cleveland Team conducted walk audits at 49 additional 

schools around the district. The following CMSD school buildings were included in the initial walk audits 

with the Consultant Team: 

 East Clark 
 Memorial 
 Patrick Henry 
 Mary Bethune 
 Euclid Park 
 Daniel Morgan 
 Alfred Benesch 
 Miles 
 Wilbur Wright 
 McKinley 
 Almira 

 Marion Seltzer 
 Louis Agassiz 
 Charles Mooney 
 Denison 
 Clark 
 Waverly 
 Walton 
 Andrew Rickoff 
 Charles Dickens 
 Anton Grdina 
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Cleveland SRTS team members met with the school principal or another school representative prior to 

the walk audits. The purpose of the meeting was to: 

 Identify barriers on the planned walk audit route prior to observation in the field. 
 Identify barriers beyond the planned walk audit route. 
 Identify non-infrastructure barriers or other concerns of the principal or school representative. 
 Discuss how walking and biking safety is currently taught to students and communicated to 

parents. 
 Increase understanding of the unique characteristics of each neighborhood and the community 

surrounding each school building, and how this relates to safe walking and biking for students. 
 

The walk audits included observing student arrival and/or dismissal and the conditions along adjacent 

roadways. Notes and photographs of existing bicycle and pedestrian infrastructure and likely barriers to 

walking and bicycling to school were documented. The information collected contributed to the 

countermeasures recommended in Section 4.0: Issues and Countermeasures. Written notes for the 

walk audits are included in Appendix D. 

Parent Input 

The National Center for Safe Routes to School’s Parent Survey was distributed district-wide to 

approximately 26,581 student households in Fall 2015. Nearly 5,000 surveys — 19%  — from all 70 

schools were returned. The surveys provided a base of information regarding existing conditions and 

barriers (real and perceived) to walking and biking to school. The Cleveland SRTS Team intends to 

administer this survey annually to evaluate the effectiveness of their SRTS programs and general walking 

and biking concerns. The survey consists of a multiple-choice section to indicate barriers to active 

transportation and an open comment section at the end of the survey. The overall Parent Survey 

Summary is located in Appendix E.  

 
The top issues identified by parents as affecting their decision to allow their child to walk to or from 
school were: 

 Violence or crime (77%) 
 Distance (63%) 
 Weather or climate (58%) 
 Safety of intersections and crossings (58%)  
 Amount of traffic along route (47%) 
 Speed of traffic along route (47%) 

 
In the comment section of the Parent Survey, the top issues identified were: 

 Crime and safety concerns – with “ s c a r y ”  a d u l t s  a n d  u n registered sex offenders along 
routes to school mentioned specifically several times, as well as multiple mentions of concerns 
for girls’ safety, specifically in light of the Gina DeJesus/Amanda Berry/Michelle Knight 
kidnappings 

 Distance from school 
 Age of students 
 Issues with crossing guards – locations, lack of guards, guards’ “inactivity” at certain locations 
 Distracted drivers on school grounds and near schools 
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Many of these concerns are items that SRTS programs address, even if the issue is a perceived issue.  
Some parent respondents suggested adding a crossing guard, improving crosswalks, adding or repairing 
sidewalks, speed reduction, and/or pedestrian signal upgrade at specific locations. These suggestions 
were shared with the appropriate party: City of Cleveland and/or Cleveland Metropolitan School District.  

Student Travel Tallies  

The National Center for Safe Routes to School’s Student Travel Tally Forms were distributed district-wide 

in Fall 2015. Student Travel Tally Forms were completed in the classroom and were returned from 55 of 

the 70 schools (79%). Table 1 shows a summary of the morning and afternoon travel modes as indicated 

in the tallies. The Travel Tally Summary is located in Appendix F. The purpose of the Student Travel Tally 

is to establish a baseline for current student travel modes.  

 

Table 1: Student Travel Tally Results 

 Walk Bike 
School 

Bus 
Family 
Vehicle 

Carpool 
Public 
Transit 

Other 

Morning trips 
(35,404 trips) 

29% 0.6% 24% 41% 3% 2% 1% 

Afternoon trips 
(34,173 trips) 

31% 0.6% 24% 37% 3% 2% 2% 
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City Context 

The Cleveland Metropolitan School District (CMSD) is located in Cuyahoga County, Ohio in the City of 

Cleveland, which is predominately an urban area and generally has well-connected pedestrian 

infrastructure. CMSD also includes Bratenahl, Linndale, Newburgh Heights, and parts of Brook Park and 

Garfield Heights. Most of the streets within a mile of CMSD’s schools have sidewalks on one or both 

sides of the street. Additionally, crosswalks and pedestrian signals exist at most of the signalized 

intersections, although in some cases these amenities are not across all legs (streets) of the intersection.  

A factor that can limit walking and bicycling to and from school in Cleveland is the winter climate. 

Generally school is cancelled each winter for several days due to severe cold and impassable roads and 

sidewalks. The Cleveland Safe Routes to School (SRTS) Team is considering several snow removal 

educational and encouragement countermeasures, and is participating in a pilot in the winter of 2015-

2016 with the Cuyahoga County Board of Health, listed in Section 4.0: Issues and Countermeasures, to 

address this issue moving forward.  

School District Context 

As of the fall of 2015, CMSD had 70 K-8 schools. According to the 2013-2014 Ohio Department of 

Education Report Card, the District had a total enrollment of 37,962 students. The ethnic distribution for 

the 70 schools is African-American (66.3%), Caucasian (14.9%), Hispanic (14.8%), Multi-Racial (2.7%), 

Asian or Pacific Islander (1.1%), and American Indian or Alaskan Native (0.2%). It is of note that 8% of 

CMSD students have limited English proficiency. One hundred percent of students are eligible to 

participate in the federal free/reduced-price lunch program. CMSD offers transportation for students in 

grades K-6 who live more than 1 mile from their school on a yellow bus and offers local public transit 

(RTA) passes to students in grades 7-8 who live more than .5 miles from their assigned school.  

Schools Included in the Cleveland Metropolitan School District School Travel Plan  

A list of the 70 schools included in the CMSD School Travel Plan (STP) is shown in 

Table 2. Appendix G highlights maps of each CMSD school along with the location of their enrolled 

students’ proximity to the building.  

Table 2: Schools Included in the Cleveland Metropolitan School District School Travel Plan  

School Grades Current or Future Address 
Total 

Students 

% 
Students 
in 1 Mile 

% Students 
in 2 Miles 

Adlai E. Stevenson Pre K-8 18300 Woda Avenue Cleveland OH 44122  403 52% 54% 

Alfred A. Benesch Pre K-8 5393 Quincy Ave. Cleveland OH 44104  382 83% 90% 

Almira K-8 3375 West 99th Street Cleveland OH 44012  526 81% 93% 

Andrew J. Rickoff Pre K-8 3500 E. 147th St. Cleveland OH 44120  483 66% 87% 

3.0: EXISTING CONDITIONS 
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School Grades Current or Future Address 
Total 

Students 

% 
Students 
in 1 Mile 

% Students 
in 2 Miles 

Anton Grdina Pre K-8 2955 E. 71st St. Cleveland OH 44104  372 65% 86% 

Artemus Ward Pre K-8 4315 W. 140th St. Cleveland OH 44135  475 63% 88% 

Benjamin Franklin Pre K-8 1905 Spring Road Cleveland OH 44109  620 63% 84% 

Bolton Pre K-8 9803 Quebec Avenue Cleveland OH 44106  374 56% 85% 

Buhrer Dual 
Language 

K-8 1600 Buhrer Ave. Cleveland OH 44109  389 21% 48% 

Campus 
International North 
CSU Cole Center 

K-4 3100 Chester Avenue Cleveland OH 44115  537 6% 12% 

Campus 
International South 

5-8 3000 Euclid Ave Cleveland OH  44115 " " " 

Case K-8 1622 E 55th St. Cleveland OH 44103 358 48% 78% 

Charles A. Mooney K-8 3213 Montclair Ave. Cleveland OH 44109  479 66% 86% 

Charles Dickens K-8 13013 Corlett Ave. Cleveland OH 44105  377 67% 86% 

Charles W. Eliot Pre K-8 15700 Lotus Dr. Cleveland OH 44128 310 69% 90% 

Clara E. Westropp Pre K-8 19101 Puritas Ave. Cleveland OH 44135  365 64% 68% 

Clark K-8 5550 Clark Ave. Cleveland OH 44102  629 76% 93% 

Daniel E. Morgan Pre K-8 8912 Morris Court Cleveland OH 44106  276 79% 91% 

Denison K-8 3799 West 33rd Street Cleveland OH 44109  384 80% 93% 

Dike School of the 
Arts 

K-6 2501 E 61st St. Cleveland OH 44104  383 19% 32% 

Douglas MacArthur 
Girls' Leadership 
Academy 

Pre K-8 4401 Valleyside Road Cleveland OH 44135  326 26% 34% 

East Clark Pre K-8 885 East 146th Street Cleveland OH 44110  231 70% 90% 

Euclid Park Pre K-8 17914 Euclid Ave Cleveland OH 44112  356 74% 86% 

Franklin D. 
Roosevelt 

Pre K-8 800 Linn Dr. Cleveland OH 44108  435 77% 87% 

Fullerton K-8 3901 E. 74th Street Cleveland OH 44105 238 86% 93% 

Garfield Pre K-8 3800 W 140th St Cleveland OH 44111  581 54% 81% 

George Washington 
Carver STEM 

K-8 2200 E. 55th St Cleveland OH 44103 423 79% 91% 

H. Barbara Booker Pre K-8 7901 Halle Ave. Cleveland OH 44102 363 75% 89% 

Hannah Gibbons-
STEM 

Pre K-8 1401 Larchmont Road Cleveland OH 44110  280 46% 82% 

Harvey Rice Pre K-8 2730 E. 116th Street Cleveland OH 44120  457 53% 63% 

Iowa-Maple K-8 12510 Maple Avenue Cleveland OH 44108  291 73% 89% 

Joseph M. Gallagher Pre K-8 6601 Franklin Boulevard Cleveland OH 44102  733 43% 72% 

Kenneth W. 
Clement Boys' 
Leadership 
Academy 

Pre K-8 14311 Woodworth Rd Cleveland OH 44112  204 10% 30% 

Louis Agassiz K-8 3595 Bosworth Road Cleveland OH 44111  277 72% 90% 

Louisa May Alcott K-5 10308 Baltic Road Cleveland OH 44102  262 60% 79% 

Luis Munoz Marin K-8 1701 Castle Avenue Cleveland OH 44113  574 34% 59% 

Marion C. Seltzer K-8 1468 West 98th Street Cleveland OH 44102  346 70% 79% 
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School Grades Current or Future Address 
Total 

Students 

% 
Students 
in 1 Mile 

% Students 
in 2 Miles 

Marion-Sterling Pre K-8 3033 Central Avenue Cleveland OH 44115  307 87% 91% 

Mary B. Martin Pre K-8 8200 Brookline Avenue Cleveland OH 44103  346 63% 87% 

Mary M. Bethune Pre K-8 11815 Moulton Avenue Cleveland OH 44106  275 65% 86% 

McKinley K-8 3349 West 125
th

 Street Cleveland OH 44111 251 77% 90% 

Memorial K-8 410 E. 152nd Street Cleveland OH 44110  390 75% 86% 

Michael R. White 
STEM 

K-8 1000 East 92nd Street Cleveland OH 44108  256 90% 95% 

Miles Pre K-8 11918 Miles Ave. Cleveland OH 44105  387 58% 89% 

Miles Park K-8 4090 East 93rd Street Cleveland OH 44105  525 58% 83% 

Mound-STEM Pre K-8 5935 Ackley Rd Cleveland OH 44105  409 73% 84% 

Nathan Hale Pre K-8 3588 Martin Luther King Jr. Dr. Cleveland OH 44105  516 64% 89% 

Newton D. Baker Pre K-8 3690 West 159th St. Cleveland OH 44111  380 17% 63% 

Oliver H. Perry Pre K-8 18400 Schenely Ave. Cleveland OH 44119  246 59% 79% 

Orchard STEM Pre K-8 4200 Bailey Ave. Cleveland OH 44113  466 23% 70% 

Patrick Henry Pre K-8 11901 Durant Avenue Cleveland OH 44108  336 82% 90% 

Paul L. Dunbar Pre K-8 2159 West 29th St Cleveland OH 44113  352 50% 79% 

Riverside Pre K-8 14601 Montrose Ave. Cleveland OH 44111  525 53% 74% 

Robert H. Jamison Pre K-8 4092 East 146th Street Cleveland OH 44128  386 70% 89% 

Robinson G. Jones Pre K-8 4550 West 150th Street Cleveland OH 44135  472 40% 77% 

Scranton K-8 1991 Barber Ave. Cleveland OH 44113  385 34% 72% 

Sunbeam Pre K-8 11711 Larchmere Boulevard Cleveland, OH 44120 396 39% 57% 

Thomas Jefferson 
International 
Newcomers 
Academy 

Pre K-8 3145 West 46th Street Cleveland OH 44102  407 25% 52% 

Tremont 
Montessori 

Pre K-8 2409 W. 10th St. Cleveland OH 44113  574 15% 31% 

Valley View Boy's 
Leadership 
Academy 

Pre K-8 17200 Valley View Ave. Cleveland OH 44135  209 18% 37% 

Wade Park Pre K-8 7600 Wade Park Cleveland OH 44103  348 67% 81% 

Walton K-8 3409 Walton Avenue Cleveland OH 44113  245 81% 95% 

Warner Girls' 
Leadership 
Academy 

Pre K-8 8315 Jeffries Ave. Cleveland OH 44105  459 17% 37% 

Waverly Pre K-8 1810 W. 54th St. Cleveland OH 44102  151 52% 97% 

Whitney M. Young 
Leadership 
Academy 

2-12 17900 Harvard Ave. Cleveland OH 44128  140 21% 40% 

Wilbur Wright Pre K-8 11005 Parkhurst Drive Cleveland OH 44111  383 74% 92% 

William Cullen 
Bryant 

K-8 3121 Oak Park Ave. Cleveland OH 44109  422 68% 89% 

Willow K-8 5004 Glazier Avenue Cleveland OH 44127  249 51% 83% 

Willson K-8 1126 Ansel Road Cleveland OH 44108  359 60% 72% 

William Rainey 
Harper (new school, 
not yet open) 

  5515 Ira Ave Cleveland OH 44144        
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Crash Statistics  

According to The Ohio Department of Transportation (ODOT), from 2011-2013, 1,515 crashes were 

reported involving pedestrians or bicyclists within two miles of a CMSD school building serving 

kindergarten through 8th grade students. As seen in Figure 1 (page 4), the two-mile radius for all 70 

schools in the STP includes 98% of the City of Cleveland.  

Overall, 870 crashes involved pedestrians; 645 involved bicyclists. These crashes resulted in 22 fatalities 

and 1,325 injuries, with some crashes reporting up to five injuries. Twenty schools (29%) had between 

200 and 300 crashes within two miles of the school. An additional 30 schools (43%) had between 100 

and 200 crashes that occurred within two miles.  

While 1,515 pedestrian- and bicycle-related crashes may seem like a high number, it is important to 

remember that this is an urban area where higher populations lead to initially higher numbers of 

walkers and cyclists. Walking and bicycling are great modes of transportation for children for many 

reasons, and are safe in most cases. Travelling from one location to another poses some degree of 

inherent danger regardless of mode, but the crash numbers do show that more work needs to be done 

to make streets safe for children who walk, bike, and also ride in vehicles. 

School District Policies and Accomplishments 

Current CMSD policies that impact school travel are listed below. School district policies are organized 

by category. Additionally, the CMSD SRTS Program’s accomplishments to date are listed.  

School District Policies 

Walking and Bicycling Policies 

CMSD does not have a formal policy encouraging or discouraging walking and bicycling to school. The 

Board of Education supports the creation of a district-wide school travel plan by accepting the original 

agreement document for The Ohio Department of Transportation (ODOT) grant and funds to create the 

STP.  

Student Wellness Policy  

CMSD has a Student Wellness Policy with goals for nutrition education, physical activity and other 

school-based activities designed to promote student wellness. It is in the process of being updated. 

Regarding Pedestrian and Bicycle Accommodation on School Campuses  

CMSD does not have an official policy guiding the inclusion or design of bicycle facilities (racks, etc.) at 

new or renovated school buildings. All newly-constructed buildings follow state guidelines, are built to 

LEED standards, and include exterior bicycle racks. However, some schools discourage bicycling due to 

the location of the bicycle racks, the neighborhood environment, concerns about students bicycling to 

school safely, and/or previous occurrences of bicycle theft.  

Liability Policies 

CMSD does not require waivers for students who regularly walk and bicycle to school. It is decided on a 

building-by-building basis if students who participate in special walking and bicycling activities will need 

parental permission. These activities include Walk to School Day, Bicycle Rodeos, Walking School Buses, 



 

 

   
   

   
   

| 
Ex

is
ti

n
g 

C
o

n
d

it
io

n
s 

| 
Sc

h
o

o
l T

ra
ve

l P
la

n
 f

o
r 

C
le

ve
la

n
d

 M
et

ro
p

o
lit

an
 S

ch
o

o
l D

is
tr

ic
t 

 

  

 
 

17 

 

and Bicycle Trains. CMSD requires registration for volunteers, and all volunteers are subject to a criminal 

record check. Volunteers who are not accompanied by school staff must pass a FBI/BCI background 

check.  

Personal Security Policies 

At the policy level, CMSD addresses the issue of personal security, which includes while walking and 

bicycling to school, through its district-wide Student Code of Conduct.  

Busing Policies 

Transportation eligibility is based on distance from the home residence to the school. “Students in 

grades K-6 must live 1.00 mile or more from their assigned school to receive some form of 

transportation service. Students in grades 7-12 must live .50 miles or more from their assigned school to 

receive RTA transportation. State minimum requires transportation for only those students in grades K-8 

who reside more than 2.0 miles from school.” (Source: www.clevelandmetroschools.org/Page/596) 

School District Accomplishments  

The following list of accomplishments highlights the school(s) who participated in the activity and 
denotes the corresponding E (Encouragement, Education, Enforcement, Evaluation, and Engineering). 

 International Walk to School Day – Orchard STEM, Charles Dickens, Louisa May Alcott, fall 2015. 

(Education, Encouragement) 

 2nd grade Bicycle-Pedestrian Safety Pilot Program – Charles Mooney, Charles Dickens, Patrick 

Henry, GW Carver STEM, Harvey Rice, Marion Seltzer, Wade Park, winter-spring 2016. 

(Education, Encouragement, Evaluation) 

 Bike Rodeo – Benesch, Fullerton, Louisa May Alcott, Clark, Marion-Sterling. (Education, 

Encouragement) 

 Pedestrian and/ or Bike Safety Presentations, Assemblies – Almira, Clark, Marion-Sterling, Adlai 

Stevenson, Willson, Mary Bethune, Daniel Morgan, Benesch, East Clark, FD Roosevelt, Patrick 

Henry, Garfield. (Education, Encouragement) 

 Walking School Bus – Louisa May Alcott, Luis Munoz Marin, Miles Park, Mound-STEM. 

(Education, Encouragement) 

 Bike-a-thon – Fullerton, Clark. (Education, Encouragement) 

 Student Safety Patrol – Memorial. (Enforcement)  

 Active Transportation Field Trips with Safety Education (some are part of Physical Education 

Class) – Walking: Westropp, Tremont Montessori, Waverly, Watterson-Lake; 4th and 5th graders 

bicycling: Charles Dickens; other AT field trips: Charles Dickens, Garfield, GW Carver STEM, 

Harvey Rice. (Education, Encouragement)  

 Walk Audits – Walk audits were conducted for all 70 CMSD K-8 schools in the 2015-16 school 

year as part of the development of the School Travel Plan. (Education, Encouragement) 

 Parent Surveys – all 70 CMSD K-8 schools, conducted in fall 2015. (Evaluation) 

 Student Travel Tallies – all 70 CMSD K-8 schools, conducted in fall 2015. (Evaluation) 

 Reviewed CMSD policies related to busing, walking and bicycling to school – Completed in the 

2015-2016 school year. (Evaluation) 

Grants Awarded 
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 The Ohio Department of Transportation, SRTS Coordinator 

 The Ohio Department of Transportation, STP Development 

 In 2008, the City of Cleveland, Cleveland Department of Public Health (CDPH) received $289,000 

in SRTS dollars from ODOT for infrastructure projects at: Stockyards Community School, Louisa 

May Alcott Elementary and Willow Elementary.  

 

The Cleveland SRTS Program’s recommended Es are outlined in the infrastructure and non-

infrastructure countermeasures in Section 4.0: Issues and Countermeasure. 

Local Government Policies, Plans and Programs  

This section summarizes the local government policies, plans and programs that impact school travel. 

Local Government Policies  

 The City of Cleveland has a formal policy that requires every new roadway project to be 

evaluated for pedestrian and bicycle improvements through its Complete and Green Streets 

ordinance. (2011) 

 The City of Cleveland requires the replacement of all storm drain inlets with bicycle-safe inlets 

during street rehabilitation as dictated in their Standard Construction Drawings. 

 The City of Cleveland has standards for sidewalk construction in their approved Standard 

Construction Drawings that address the Americans with Disabilities Act’s (ADA) Standards for 

Accessible Design requirements.  

Local Government Plans 

The SRTS and Consultant Team Members reviewed all relevant city and regional plans to incorporate 

existing recommendations. Additionally, coordination is ongoing with the plans that are being updated. 

The plans reviewed with their implementation date includes:  

 City of Cleveland Bikeways Plan (2007) 

 Northeast Ohio Areawide Coordinating Agency (NOACA) Connections+ 2035 Metropolitan 

Transportation Plan 

 NOACA 2013 Regional Bikeway Plan  

 NOACA Transportation Improvement Program 

 NOACA Complete Streets Policy (2016, under development) 

 NOACA Transportation for Livable Communities Initiative (TLCI) plans 

 

Local Government Programs  

The SRTS and Consultant Team Members reviewed all relevant local government programs as they 

relate to walking and biking. The list of programs reviewed include: 

 The City of Cleveland 50/50 Sidewalk Repair Program, where residents are able to petition 
problem sidewalk locations and get them repaired through a partnership between the City and 
residents where each party pays 50 percent of the cost 

 The City of Cleveland Resurfacing Program, part of the City’s capital budget 
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 The City of Cleveland Connecting Cleveland 2020 
 The City of Cleveland Healthy Cleveland Initiative 
 The City of Cleveland Sustainable Cleveland 2019 
 NOACA Bicycle and Pedestrian Count Program 
 NOACA Bicycle and Pedestrian Advisory Council 
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This section discusses issues that impact walking and bicycling at Cleveland Metropolitan School District 

(CMSD) school buildings and proposes countermeasures for addressing them. The section is divided into 

three chapters:  

 Support for Safe Routes to School (SRTS) – includes plans, policies, procedures, and stakeholder 

involvement 

 Student Safety and Comfort – includes the safety and comfort of students as they walk and bike 

to school 

 SRTS Program Sustainability – discusses sustaining the Cleveland SRTS Team beyond the creation 

of the School Travel Plan (STP) and the implementation of the countermeasures 

Issues 

The issues covered in this section were identified through discussions with the Cleveland SRTS Team; 

Principal Survey responses; Parent Survey responses; Student Travel Tallies; Walk Audits; evaluation of 

online and written documents detailing City and School District plans, policies, procedures, and 

programs; and evaluation of data provided by the State of Ohio, Northeast Ohio Areawide Coordinating 

Agency (NOACA), City of Cleveland, and CMSD. 

Countermeasures 

A table of related countermeasures follows each issue discussion. The table includes infrastructure and 

non-infrastructure countermeasures to emphasize the multi-faceted approach necessary to address the 

identified issues.  

The table includes references, where appropriate, to Attachment 1, which provides additional detail on 

common SRTS countermeasures. An Action Plan that indicates the general schedule and key 

stakeholders needed for implementing each countermeasure is in Section 5.0: Prioritized Strategies. 

The column heading “Es Addressed” in the below tables indicates which of the 5 Es (Education, 

Enforcement, Encouragement, Engineering, and/or Evaluation) are supported by the proposed 

countermeasure. 

Priority Corridors 

Due to the geographic extent and number of schools covered, this STP focuses on location-specific 

issues and countermeasures along Priority Corridors. Priority Corridors are defined as routes where the 

majority of students are currently walking and biking, or could potentially walk and/or bike.  

The Consultant Team identified Priority Corridors by analyzing the spatial relationship between school 

locations, student addresses, sidewalks, and pedestrian crossing locations in Geographic Information 

4.0: ISSUES AND COUNTERMEASURES  
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Systems (GIS). The analysis was limited to a one-mile radius around each school. Decisive factors for this 

analysis included the presence of sidewalks and signalized locations for crossing streets functionally 

classified as collectors and/or arterials (i.e. streets that are designed for larger traffic volumes than 

standard residential streets). The Priority Corridors identified for the CMSD schools included in this STP 

are in Attachment 2, alongside countermeasures aimed at improving walking and bicycling conditions 

on the corridors.  

The three sections below present issues and countermeasures that do not directly relate to the Priority 

Corridors, either because they are district-wide or because they relate to policies and programming.  

Support for Safe Routes to School 

This section covers issues and countermeasures related to the plans, policies, procedures, and 

involvement of constituencies whose support is needed to build the CMSD SRTS Program and improve 

conditions for CMSD students who engage in active transportation to school. The following pages 

address the various issues and countermeasures the Cleveland SRTS Team will spearhead with the 

support of the City of Cleveland, CMSD, students, and parents/caregivers. An active and engaged team, 

with members from a wide range of agencies and organizations, will work together to build the CMSD 

SRTS Program while implementing the prioritized countermeasures. This is detailed in Section 5.0: 

Prioritized Strategies. 

City Support for Safe Routes to School 

Many of the countermeasures recommended in this STP would have to be implemented directly by the 

City of Cleveland or with the City’s support and approval. Consequently, this STP’s success depends on 

support from the Office of the Mayor and Cleveland City Council; coordination with City departments, 

such as City Planning, Traffic Engineering, Building and Housing, Public Health, Community Relations, 

Public Safety, and others; and alignment with the plans, regulations, and programs that guide the 

inspection, maintenance, improvement, and regulation of neighborhood development and City-owned 

streets. In addition, continued participation from NOACA on the Cleveland SRTS Team will help move the 

STP into implementation. 

Table 3 provides a list of countermeasures intended to facilitate City support for the CMSD SRTS 

Program and implementation of the countermeasures recommended in this STP. 

Table 3: Countermeasures for City Support 

Countermeasure Es Addressed Countermeasure Type 

Seek formal adoption of the CMSD STP by Cleveland City 
Council. 

All School/city support 

Continue the City’s participation on the Cleveland SRTS Team. 
Participation from the Mayor's Office, City Planning, Traffic 
Engineering, Building and Housing, Public Health, Community 
Relations, Public Safety, and others in support of the STP’s 
recommendations. 

All School/city support 

Continue NOACA's participation on the Cleveland SRTS Team. All School/city support 

Invite City leadership, including the Mayor, City Council 
Members, and Department Directors to participate in high-

All School/city support 
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profile SRTS-sponsored activities, such as Walk and Bike to 
School Days. 

Look for opportunities to include CMSD STP infrastructure 
priorities into planned City roadway improvement projects and 
into existing and proposed City plans, programs, and policies.  

Engineering, 
Education 

School/city support 

Identify areas with poor, broken, or missing street lighting with 
the City of Cleveland’s Cleveland Public Power. This will not only 
improve lighting in certain areas, but also potentially have a 
positive effect on higher crime locations. 

All School/city support 

Work with Cleveland Police Department to obtain access to 
bicycles in property room to distribute to community-based 
programs for use or repair, if needed. 

All School/city support 

Work with appropriate City departments – Building & Housing, 
Community Development and Planning – in partnership with 
the Western Reserve Land Conservancy to identify, prioritize, 
and address vacant houses and buildings along priority 
corridors in the Cleveland STP, and develop creative uses for 
vacant lots, such as walking school bus stops, remote drop off 
locations, etc.  

All School/city support, 
City policies 

Work with the City’s Public Art Committee to establish a group 
to research, fund, and install active transportation-themed 
public art along priority corridors in the Cleveland STP. 

Encouragement City support, City 
policies 

Host ODOT’s Adult Crossing Guard Training Program through 
the Safe Routes Academy for adult crossing guards.  

All School/city support 

Work with City Planning, Traffic Engineering, and Engineering & 
Construction to develop a City policy to codify SRTS 
infrastructure best practices. 

Engineering City support 

Work with the city, county, and NOACA to include SRTS 
infrastructure and non-infrastructure and active transportation 
best practices into current and future transportation plans.  

All City support, City 
policies 

 

School District Support for Safe Routes to School 

Support from the CMSD Administration and the Board of Education are critical to continuing and 

expanding the SRTS program. The Board of Education sets the vision, mission, goals, and priorities for 

the District. They also establish policies that directly or indirectly influence the environment for walking 

and bicycling to CMSD school buildings. Policies that could impact this STP’s implementation include 

policies regarding the following topics:  

 Student transportation 

 Student conduct 

 School safety 

 Wellness 

 Parent involvement 

 School building site selection 

 School site design and maintenance 
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CMSD Administration implements the Board of Education’s visions, goals, and policies through a variety 

of procedures and practices. 

The success of the CMSD SRTS Program depends on aligning policies, procedures, and practices at the 

district level to support safe walking and bicycling to and from school. CMSD Administration and the 

Board of Education have already taken several steps in this direction, including participation in Walk and 

Bike to School Days, Adult Crossing Guards, Student Safety Patrols, Bicycle and Pedestrian Safety 

Presentations and Assemblies, Active Transportation Field Trips and Outings, and Installing bicycle racks 

at all newly-constructed and renovated schools.  

Table 4 provides a list of countermeasures intended to continue and deepen the District’s support for 

safe walking and bicycling to school. 

Table 4: Countermeasures for School District Support 

Countermeasure Es Supported Countermeasure Type 

Continue providing regular updates to the CMSD Board of 
Education regarding the progress of SRTS initiatives.  

All School/city support 

Obtain CMSD Administration’s approval of STP. All School/city support 

Obtain CMSD Board of Education’s approval of STP. All School/city support 

Request that members of the school board and administration 
participate in SRTS activities (e.g. Walk and Bike to School 
Days). 

All School/city support 

Update the CMSD Wellness Policy to encourage walking and 
bicycling to school (active transportation) as a way for students 
to obtain regular physical activity and reduce motor vehicle 
traffic and air pollution near schools. Educate administrators, 
principals and staff about the policy change and implementation 
expectations. Provide resources and curriculum goals to help 
with implementation. 

Encouragement School/city support 

Identify and task appropriate CMSD staff, crossing guards, 
and/or Cleveland SRTS Team members to distribute school 
walking and bicycling maps.  

Encouragement School/city support 

Establish an SRTS presence online. CMSD will host the page. This 
includes: 1) creating a SRTS program webpage and making it easy 
to find from the district’s homepage; 2) adding the district-wide 
STP to the website as it is completed; 3) adding SRTS content and 
relevant pages on the website as appropriate. Link to and from 
City Planning’s and NOACA’s website. 

Education, 
Encouragement 

School/city support 

Modify the CMSD Transportation Director’s job description to 
include responsibility for student pedestrian and bicyclist 
safety. 

All School/city support 

Continue employing a full-time SRTS coordinator.  All School/city support 

Incorporate the Ohio Department of Transportation’s SRTS 
curriculum guides into CMSD teachers' professional 
development activities; determine how to integrate parts of the 
guides into school day and after-school instruction. 

Education, 
Encouragement 

Non-infrastructure 
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Countermeasure Es Supported Countermeasure Type 

Annually review the District’s and participating schools’ policies 
to ensure they continue to encourage walking and bicycling to 
school overall, and specifically as it relates to school siting. 

All School/city support 

Administer principal survey annually.  All School support, 
Evaluation 

Continue CMSD’s participation on the Cleveland SRTS team. 
Participation from Curriculum & Instruction, Safety & Security, 
and Family & Community Engagement are especially important. 

All  School/city support 

Local School Support for SRTS  

For the purpose of this STP, Local Schools are defined as school buildings, including neighborhood 

schools and district-wide schools. Local School Administration has influence over the conditions for 

walking and bicycling in a variety of ways, including but not limited to: 

 Policies and procedures related to walking and bicycling 

 Policies and procedures related to school arrival and dismissal 

 Communications with students and parents 

 Classroom instruction 

 Extracurricular activities 

 School-sponsored events 

 

A number of CMSD Local Schools have already taken action to support safe walking and bicycling to 

school through pedestrian and bicycle safety education; support for Walking School Buses; participation 

in Walk and Bike to School Days; Adult Crossing Guards; Student Safety Patrol; and installing bicycle 

racks at newly-constructed and renovated schools. 

The countermeasures included in Table 5 are meant to maintain support for the CMSD SRTS Program at 

schools already taking action, and to expand support to additional schools. 

Table 5: Countermeasures for Local School Support 

Countermeasure Es Supported Countermeasure Type 

Continue cultivating Local School SRTS Champions, including 
parents and/or staff.  

All Non-infrastructure 

Include a School SRTS Champion on the Cleveland SRTS Team. All Non-infrastructure 

Establish a fund to pay for Local School SRTS materials, e.g., 
flyers, signage, whistles, vests, etc. 

All Non-infrastructure 

Educate principals at schools that do not permit walking and 
bicycling about liability for walking and bicycling to school.  

Principals may be reluctant to encourage walking and bicycling to 
school due to concerns about liability. 

All Non-infrastructure 

Encourage Local Schools to adopt policies supporting safe 
walking and bicycling to and from school and to inform parents 
of these policies. Provide principals and SRTS Champions with 
guidance regarding how to formulate and communicate these 
policies. 

Education, 
Encouragement 

School/city support 
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Countermeasure Es Supported Countermeasure Type 

Cultivate formation of Local School SRTS committees. These 
could be part of existing SPOs at schools. Provide principals and 
SRTS Champions with guidance regarding who should be on the 
committee and how the committee should function.  

All Non-infrastructure 

Educate principals regarding the academic benefits of physical 
activity. 

Education Non-infrastructure 

Encourage school staff members to model active transportation 
behaviors.  

Education, 
Encouragement 

Non-infrastructure 

Administer Student Travel Tallies annually. Evaluation Non-infrastructure 

Create and distribute information on Cleveland SRTS to school 
administrators, School Parent Organization (SPO) leaders, 
neighborhood groups, and parent volunteer groups. 

Education, 
Encouragement 

Non-infrastructure 

Recruit middle school and high school ambassadors, and even 
local University students and older adults who may be retired, 
to volunteer with walking and bicycling programs at Local 
Schools. The older students could earn community service hours 
for their participation.  

Education, 
Encouragement 

Non-infrastructure 

Work with principals to create Active Transportation Field Trips, 
using bicycles or walking instead of buses for field trip 
transportation. Research working with Metroparks to bus 
students to a park for a walking/bicycling field trip. 

Education, 
Encouragement 

Non-infrastructure 

Parent and Caregiver Support for SRTS 

Parent and caregiver support is crucial for SRTS program success. Parents and caregivers decide how 

children get to and from school, model pedestrian and bicycle behaviors, and influence the travel 

environment near schools by following (or failing to follow) traffic laws and arrival/dismissal procedures. 

Parents and caregivers may understand the barriers to walking and bicycling to school better than 

school or District staff, and are often the ones who plan and implement SRTS activities.  

The Cleveland SRTS Coordinator has given presentations to parents and caregivers at back-to-school 

events. The program has also encouraged parents and caregivers to participate in Walk and Bike to 

School Day events and to provide feedback regarding barriers to walking and biking through The 

National Center for SRTS’ Parent Survey. 

The CMSD SRTS Program recognizes the importance of enlisting parent and caregiver support and 

understanding their concerns. As outlined in Section 2.0: Public Involvement, the top issues parents 

identified in the Parent Survey affecting their decision to allow their child to walk to or from school 

were:  

 Violence or crime (77%) 

 Distance (63%) 

 Weather or climate (58%) 

 Safety of intersections and crossings (58%)  

 Amount of traffic along route (47%) 

 Speed of traffic along route (47%) 
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In the comment section of the Parent Survey, the top issues identified were: crime and safety concerns, 

with “ s c a r y ”  a d u l t s  a n d  u n registered sex offenders along routes to school mentioned 

specifically several times, as well as multiple mentions of concerns for girls’ safety specifically in light of 

the Gina DeJesus/Amanda Berry/Michelle Knight kidnappings; distance from school; age of students; 

issues with crossing guards; and distracted drivers on school grounds and near schools.  

Table 6 includes countermeasures that will continue to build parent and caregiver support. 

Table 6: Countermeasures for Building Parent and Caregiver Support 

Countermeasure Es Addressed Countermeasure Type 

Cleveland SRTS Team to provide guidance to Local Schools on 
how to involve parents in SRTS programming and communicate 
with parents regarding pedestrian and bicycle safety issues. 

All Non-infrastructure 

Continue making presentations at back-to-school events, SPO 
meetings, and others. Encourage inclusion of parents and 
caregivers on Local School SRTS Committees. 

Education Non-infrastructure 

Add an SPO and/or parent volunteer representative on the 
Cleveland SRTS Team. 

All Non-infrastructure 

Send parents recorded voicemails from CMSD’s CEO. Messages 
can address SRTS activities, pedestrian/bicycle safety, 
pedestrian/bicycle policies, and other SRTS-related issues. 

Education, 
Encouragement, 
Enforcement 

Non-infrastructure 

Conduct The National Center for Safe Routes to School’s Parent 

Survey annually. 

Evaluation Non-infrastructure 

Create and distribute an informational flyer and/or email about 
the Cleveland SRTS Program and what parents can do to 
support it. Also distribute to school administrators, SPO leaders, 
neighborhood groups, SPOs, and other parent volunteer groups. 

Education, 

Encouragement 

Non-infrastructure 

Continue to implement CMSD’s anti-bullying program, Not on 
Our Watch (NOW), through HumanWare’s social and emotional 
online learning curriculum in K-8 schools throughout the 
District. Documents like the National Center for Safe Routes to 
School’s “Personal Security and Safe Routes to School” can also 
help with guidance on this. 

Education, 

Encouragement 

Non-infrastructure 

Student Safety and Comfort 

This section covers issues and countermeasures related to the safety and comfort of CMSD students as 

they walk and bicycle to school. An Action Plan, which indicates the general schedule and key 

stakeholders needed for implementing each countermeasure, is in Section 5.0: Prioritized Strategies.  

Pedestrian and Bicycle Safety Education 

Young children may have difficulty judging the speed of cars, when it is safe to cross a street, where to 

position themselves on the sidewalk while waiting to cross, and how to walk along the road. Pedestrian 

and bicycle infrastructure (e.g. crosswalks and bike lanes) are most effective when everyone 

understands the rules of the road and utilizes facilities as they are intended. Pedestrian and bicycle 

infrastructure makes it easier to predict each others’ movements and make decisions that keep 
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everyone safe. Parents who are confident that their children have the skills needed to make smart 

decisions are more likely to encourage walking and biking to school.  

Safe walking and biking behavior comes from repeated skill practice, rather than intuition. Pedestrian 

and bicycle safety skills can be introduced as early as kindergarten and developed throughout a child’s 

school career. Middle school and high school students, and even college students and older adults who 

may be retired, can serve as role models for younger students and help communicate pedestrian and 

bicycle safety messages.  

The CMSD SRTS Program has initiated several programs that address pedestrian and bicycle safety 

education, as outlined in Section 2.0: Public Involvement. Twenty-four percent of principals surveyed 

responded that they were currently implementing pedestrian safety education at their school, and 11% 

said they were currently implementing bicycle safety education. Interest in pursuing pedestrian and 

bicycle education in the future was higher, with 76% of principals indicating they would like to 

implement pedestrian safety education in the future, and 89% of survey responses saying they would 

like to implement bicycle safety education in the future.  

The countermeasures recommended in Table 7 are aimed at continuing and expanding pedestrian and 

bicycle safety education efforts throughout the District. 

Table 7: Countermeasures for Pedestrian and Bicycle Safety Education 

Countermeasure Es Addressed Countermeasure Type 

Implement ODOT’s “Every Move You Make, Keep It Safe” 
Campaign to educate students (and parents) about the proper 
ways to walk and bicycle to school, as well as the benefits of 
doing so.  

Education, 
Encouragement 

Non-infrastructure 

Add pedestrian safety into the CMSD PE curriculum, expanding 
2

nd
 grade bike-ped safety program pilot. 

Education, 
Encouragement 

Non-infrastructure 

Determine how to integrate SRTS Curriculum Guides into school 
day and after-school programming. 

Education, 
Encouragement 

Non-infrastructure 

Begin to provide Operation Lifesaver Railroad Safety education 
in classrooms and to parents at targeted schools.  

Education, 
Encouragement 

Non-infrastructure 

Add Operation Lifesaver resource materials and links to the 
SRTS portion of the CMSD website. 

Education, 
Encouragement 

Non-infrastructure 

Host Fix-it Events at schools, where students can bring their 
bikes to school and have them checked for safety and for minor 
repairs with a local bike non-profit and/or co-op.  

Education, 
Encouragement 

Non-infrastructure 

Establish a monthly walk and bicycle to school day, building on 
Fathers’ Walks, likely in August-November and March-May, 
weather permitting. Consider incorporating competitions 
between schools in the same area or district-wide. 

Education, 
Encouragement 

Non-infrastructure 

Add a Cleveland Safe Routes to School link to CMSD home page, 
City of Cleveland’s City Planning website, and NOACA’s website. 

Education, 
Encouragement 

Non-infrastructure 

Work with CMSD and Cleveland Police Department to analyze 
locations of crossing guards at key student crossing locations to 
determine if relocations or additional guards are needed. 

Education, 
Encouragement 

Non-infrastructure 
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Countermeasure Es Addressed Countermeasure Type 

Add a bike rodeo, bike safety, and helmet fitting techniques to 
the CMSD PE curriculum, including for students with disabilities. 

Education, 
Encouragement 

Non-infrastructure 

Identify 2 school(s) to pilot Girls in Gear, a girl-specific youth 
empowerment program for grades 6-8. First priority should be 
Health Impact Assessment (HIA) Focus Schools. Host a Girls in 
Gear training for local volunteers and staff through ODOT’s Safe 
Routes Academy. 

Education, 
Encouragement 

Non-infrastructure 

Train administrators, parents, volunteers, and educators on 

how to start a Walking School Bus Program at their school by 

customizing MORPC’s or Toledo's Walking School Bus Tool Kit. 

Education, 
Encouragement 

Non-infrastructure 

Educate principals regarding the academic benefits of physical 

activity. 

Education, 
Encouragement 

Non-infrastructure 

Develop and implement a pilot 6-8 grade mentoring program 

where older students walk and bicycle to school with younger 

students and teach basic bike safety. 

Education, 
Encouragement 

Non-infrastructure 

Develop and implement a pilot Neighborhood Field Guide 

mapping program where students draw on maps of their 

neighborhood to illustrate issues and recommend 

improvements. Research using Mappler or a similar app as a 

pilot. 

Education, 
Encouragement 

Non-infrastructure 

Create and distribute a video about the health benefits of 

walking and bicycling to school (video should include both 

health benefits and threats to health).  

Education, 
Encouragement 

Non-infrastructure 

On-Campus Pedestrian and Bicycle Accommodations 

The school campus is the final destination for all trips to school and the starting point for all trips from 

school. Consequently, the presence or absence of appropriate on-campus pedestrian and bicycle 

accommodations can have a significant impact on the safety and comfort of student walkers and bikers, 

which can also influence the number of students who walk and bicycle.  

Common issues associated with pedestrian and bicycle accommodations on school campuses include: 

 The campus sidewalk/path system does not provide convenient, comfortable, and/or accessible 

connections to off-campus sidewalks and paths. 

 Marked crosswalks are not provided at locations where the campus sidewalk/path system 

intersects school driveways and parking lots. 

 Bicycle racks are not provided, or existing bicycle racks are difficult to use, in poor repair, not in 

a secure location, and/or not protected from rain and snow. 

 Driveways and curb radii are wider than necessary to accommodate cars and buses, increasing 

pedestrian crossing distances and exposure to traffic. 
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The countermeasures recommended in  

Table 8 are aimed at ensuring appropriate pedestrian and bicycle accommodation on CMSD campuses.  

Table 8: Countermeasures for Pedestrian and Bicycle Accommodation 

Countermeasure Es Addressed Countermeasure Type 

Provide bicycle racks at all schools, as needed, that are easy to 
use, in good repair, in a secure location and, if possible, 
protected from rain and snow. 

Engineering Infrastructure 

Provide pedestrian pathways between school entrances, 
sidewalks, and pathways adjacent to school properties. 

Engineering Infrastructure 

Provide crossing facilities at locations where pedestrian 
pathways intersect school driveways and parking lots. 

Engineering Infrastructure 

Driver Awareness of School Zones 

The school zone is generally referred to as the roadway(s) adjacent to the school within a one- to two-

block radius. Drivers from outside of the local community may be unaware when they are driving 

through a school zone and may not exercise appropriate caution, including moderating speed and 

looking out for student pedestrians and bicyclists. School zone signs and markings help increase 

awareness of the school zone and communicate the need for special care and attention.  

The Ohio Revised Code establishes a 20-mile per hour speed limit for school zones during school arrival 

and dismissal. The Ohio Manual of Uniform Traffic Control Devices (OMUTCD) establishes standards and 

guidelines for school zone signs and markings.  

The countermeasures recommended in Table 9 are aimed at increasing awareness of the school zone. 

Table 9: Countermeasures to Increase School Zone Awareness 

Countermeasure Es Addressed Countermeasure Type 

Add school zone signage and markings as needed. Engineering Infrastructure 

Install flashing school zone beacons and speed feedback signs 
as needed. Explore installing school zone beacons that are 
automatically activated at the appropriate times, rather than 
requiring keyed activation by crossing guards. 

Engineering Infrastructure 

Update existing school zone signage and markings to meet new 
Ohio MUTCD standards.  

Engineering Infrastructure 

Provide parents with information regarding driver and 
pedestrian safety within the school zone. 

Education Non-Infrastructure 

Install community signage promoting SRTS. Collaborate with 
property owners in school zones or along priority corridors to 
install yard signs warning drivers to moderate their speed and 
look out for student pedestrians and bicyclists. The signs might 
incorporate a CMSD SRTS Program logo or be designed by 
students.  

Education Non-Infrastructure 
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Countermeasure Es Addressed Countermeasure Type 

Distribute school walking and bicycling maps to all students at 
the beginning of each school year. This will not only allow 
parents to know the best routes for their children to take, it will 
also make them aware of where other students may be walking 
and bicycling. 

Education, 
Encouragement 

Non-infrastructure 

 

Driver Behaviors 
Today’s drivers are often eating, using phones or other devices, and operating various buttons in their 

vehicles, all while traveling at speeds sometimes higher than the posted speed limits. They may be 

distracted, which puts pedestrians and other motorists at risk. A driver typically needs nearly 200 feet to 

stop a vehicle moving at just 30 MPH. Driving distracted significantly reduces the driver’s reaction time, 

which is particularly critical if drivers are traveling at high speeds. 

Traffic speeds along routes to school are a major concern for CMSD parents and students. Forty-seven 

percent of parents who responded to the Parent Survey and whose children currently do not walk or 

bicycle to school reported that the “speed of traffic” affected their decision. In addition, 41% of 

principals ranked “concerns about traffic safety” along key student walking and bicycling routes as the 

top barrier preventing students from walking and bicycling to and from their school. 

The odds of a pedestrian dying in a collision with a motor vehicle increase dramatically with vehicular 

speeds. For example, a pedestrian hit by a vehicle traveling at 20 MPH has 95% chance of survival, while 

a pedestrian hit by a vehicle traveling 40 MPH has only a 15% chance of survival.  

The countermeasures recommended in Table 10 are aimed at encouraging and enforcing safe driver 

behaviors near CMSD schools.  

Table 10: Countermeasures to Encourage and Enforcing Safe Driver Behaviors 

Countermeasure Es Addressed Countermeasure Type 

Implement traffic calming measures (curb bump-outs, speed 
humps, road diets, etc.) at problem locations, where feasible. 

Engineering Infrastructure 

Research any current speed study results and conduct speed 
studies at locations where speeding is suspected or identified as 
a concern. 

Enforcement Non-infrastructure 

Install speed feedback signs at problem locations. Enforcement, 
Engineering 

Non-infrastructure 

Encourage CMSD parents and high school students to sign a 
pledge that they will avoid distracted driving, drive at a safe 
speed, and abide by traffic laws, especially during school arrival 
and dismissal times. 

Education Non-infrastructure 

Establish a district-wide speed reduction and/or “No Phone 
Zone” campaign.  

Education, 
Enforcement 

Non-infrastructure 



 

 

   
   

   
   

 |
 Is

su
e

s 
an

d
 C

o
u

n
te

rm
e

as
u

re
s 

| 
Sc

h
o

o
l T

ra
ve

l P
la

n
 f

o
r 

C
le

ve
la

n
d

 C
it

y 
Sc

h
o

o
ls

 

  

 
 

31 

 

Countermeasure Es Addressed Countermeasure Type 

Help schools start a Neighborhood Pace Car Pledge Program – a 
driver safety and awareness program that improves traffic safety 
around schools and in neighborhoods by encouraging parents 
and members of the community to obey the speed limit and 
drive safely around pedestrians and bicyclists. Parents who sign a 
pledge receive a car decal or magnet. 

Education, 
Enforcement 

Non-Infrastructure 

Volume of Vehicular Traffic along Student Walking and Biking Routes 

The volume of traffic along student walking and biking routes is a significant concern for parents of 

CMSD students. Forty-seven percent of parents who responded to the Parent Survey, and whose 

children currently do not walk or bicycle to school, reported that the “amount of traffic” affected their 

decision. Forty-one percent of principals ranked “concerns about traffic safety” along key student 

walking and bicycling routes as the top barrier preventing students from walking and bicycling to and 

from their school. 

Traffic volumes along walking and biking routes present several challenges for student pedestrians and 

bicyclists. High traffic volumes make it difficult for students to cross the street, even with pedestrian 

signals and other crossing assistance devices. This can be worrisome for parents of elementary-aged 

children, knowing that the students are still learning how to judge the speed of cars and how to cross 

within the sight of cars. High-traffic volumes also contribute to the perception of the street as a place 

dominated by automobiles that is unsafe for pedestrians and bicyclists. 

Studies by the Safe Routes to School National Partnership show that 10 to 14% of morning traffic is 

school-related. One of the best ways to reduce traffic congestion may be to encourage families traveling 

to and from school to substitute car trips with walking and biking trips. This can initiate a virtuous cycle, 

whereby more students walking and biking to school results in lower traffic volumes along school 

walking and biking routes, which further increases the attractiveness of walking and biking. Other 

strategies for reducing traffic volumes along student walking and biking routes include encouraging 

carpools, remote drop-off locations, or bus hubs where students are dropped off at locations within 

walking distances of the school. These strategies have the benefit of dispersing traffic around the school 

rather than concentrating it immediately around the campus. This may also reduce transportation costs 

for the District. 

The countermeasures recommended in Table 11 are aimed at reducing traffic volumes along student 

walking and biking routes. 

Table 11: Countermeasures to Reduce Traffic 

Countermeasure Es Addressed Countermeasure Type 

Continue at least one district-wide education/encouragement 
event every quarter.  

Education, 

Encouragement 

Non-infrastructure 

Establish a monthly Walk and Bike to School Day, such as 
Walking or Biking Wednesdays. Identify possible remote drop-
off and pick- up locations at pilot schools. 

Education, 
Encouragement 

Non-infrastructure 
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Countermeasure Es Addressed Countermeasure Type 

Work with the CMSD Transportation Department to enable 
school bus drivers to drop-off/pick-up students at remote 
locations on designated Walk and Bike to School Days. 

Encouragement Non-infrastructure 

Encourage and facilitate carpooling, using MORPC’s School Pool 
program as a resource.  

Encouragement Non-infrastructure 

Work with the CMSD Transportation Department to establish 
remote drop-off/pick-up locations and/or bus hubs. 

Encouragement Non-infrastructure 

Establish a CMSD-Sponsored Mileage Club or Contest that 
includes pedometers for students to track their mileage.  

Encouragement Non-infrastructure 

Student Safety and Comfort at Intersections and Crossings 

Throughout the City of Cleveland, many of the primary and secondary roadways have been designed 

with motorists in mind. In fact, the primary consideration is generally the efficient movement of 

motorists that in most instances warrants wider roadways with multiple lanes and limited pedestrian 

crossing cycles at signalized intersections. Several of these roadways were designed to accommodate 

higher volumes of traffic than the roadway currently experiences. Because of the size of the roadway 

compared to the volume of traffic, vehicles tend to travel at higher speeds than what are posted, which 

can impact the safety of the crossing for all pedestrians. Additionally, the wider the streets are, the more 

difficult it is for children to safely cross. This is especially true for young pedestrians, who cross at a 

slower pace than adults and do not have the same awareness of traffic.  

Vehicular traffic is only part of the issue. Students are generally driven to their destinations (school, 

errands, entertainment, etc.) and do not take many walking trips with their families. As a result, they 

have fewer opportunities to practice safe crossing skills at intersections and crossings with adult 

supervision. Creating a consistent, structured traffic safety curriculum is a key countermeasure 

recommended in this STP. 

Safety at intersections and crossings is a key concern for CMSD parents. Fifty-eight percent of CMSD 

parents who responded to the Parent Survey and whose children currently do not walk or bicycle to 

school reported that the “safety at intersections and crossings” affected their decision.  

Safety at intersections and crossings was also a primary consideration in the development of Priority 

Corridors for CMSD. The design and simplicity of the crossing is considered important for children’s safe 

passage. The development of safe and accessible crossings for children is guided by several key 

principles, including: the need to establish or identify good crossing locations; reduce crossing distances; 

provide crossings that are direct so children with visual impairments can easily navigate them; use 

appropriate traffic controls, such as marked crosswalks, traffic signals, and warning signs or flashers; and 

slow motor vehicle speeds.  

The countermeasures recommended in Table 12 are aimed at creating safer and more accessible 

crossings.  

Table 12: Countermeasures to Improve Crossings 

Countermeasure Es Addressed Countermeasure Type 
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Countermeasure Es Addressed Countermeasure Type 

Work with CMSD and the Cleveland Police Department, and 
other City departments as needed, to analyze locations of 
crossing guards at key student crossing locations to determine if 
relocations or additional guards are needed.  

Enforcement Non-infrastructure 

Implement traffic calming measures at key student crossing 
locations to reduce motor vehicle speeds and encourage 
yielding. 

Engineering Infrastructure 

Reduce pedestrian crossing distances where appropriate.  Engineering Infrastructure 

Mark and sign crosswalks at key student crossing locations.  
Some locations may require pedestrian activated flashing 
beacons or pedestrian hybrid beacons. 

Engineering Infrastructure 

Install pedestrian countdown signals to provide pedestrians 
with a better understanding of the time remaining for crossing, 
where appropriate. 

Engineering Infrastructure 

Clear vegetation as necessary to clear walking path, visibility of 
crosswalks, and visibility of signs. 

Engineering Infrastructure 

 

 

Student Safety and Comfort along the School Route 

A lack of safe, convenient and accessible routes is an issue for many CMSD students that live within a 

one-mile radius of their school, as CMSD does not typically provide busing to those students. If parents 

cannot identify a safe and convenient route for their child to use, often they will choose to drive them 

instead. This increases traffic congestion around schools and deprives students of the benefits of 

walking and biking to school. 

Although there are sidewalks along most streets in Cleveland, locations where sidewalks are missing, 

inaccessible, or in poor repair can be a significant barrier for student walkers and bikers. Approximately 

18% of parents who responded to the Parent Survey, and whose children currently do not walk or 

bicycle to school, reported that “sidewalks and pathways” affected their decision. In addition, 29% of 

principals ranked “infrastructure changes” as one of the top five barriers at their school to walking and 

bicycling to and from their school. 

The availability of bicycle facilities, such as bicycle lanes and multi-use paths, on the route to school can 

be an important consideration when accommodating students who ride bikes to school.  

One issue that is often overlooked for student routes to school is lighting. For several months of the 

year, students are leaving their homes before the sun rises. Some students leave after-school activities 

after the sun sets. Visibility is a key safety issue. Therefore, lack of pedestrian-scale lighting can be a 

deterrent for many families to allow their children to walk or bike to school. The absence of lighting can 

also make a route seem uninviting and insecure. Even when lighting is provided, it is important to teach 

students how to safely walk and bike during dark hours. This includes wearing bright and reflective 

clothing, carrying flashlights, and being extra cautious when crossing the street. Providing pedestrian-
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scale lighting and teaching students how to safely travel during dark and dusk hours will make the routes 

safer for all users.  

There are additional benefits to improving walking and biking routes to school. When schools are 

located in neighborhoods, often the streets that students take to school are the streets that others take 

to get to work, run errands, or visit friends. All community members will benefit from new or improved 

sidewalks, multi-use paths, bike lanes, and street lighting. These facilities create safe places for everyone 

to walk and bike, and they also remind drivers that pedestrians and bicyclists are likely to be present and 

deserve a place in the transportation network.  
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The countermeasures recommended in Table 13 are aimed at creating safe, convenient and accessible 

routes to school.  

Table 13: Countermeasures to Improve Routes to School 

Countermeasure Es Addressed Countermeasure Type 

Work with the City of Cleveland’s Department of Traffic 
Engineering and the Mayor’s Streetscape and Infrastructure 
Committee to investigate locations along school walking routes 
where sidewalks are in poor condition. 

Engineering City, School District 
Support 

Support the implementation of local plans that enhance 
walking and bicycling infrastructure for students, 
especially around school buildings, including the Cleveland 
Bikeway Master Plan, NOACA's Transportation for Livable 
Communities Initiative plans (including the Red Line Greenway 
and Eastside Greenway), Connecting Cleveland 2020 Citywide 
plan, and the 5 Year Capital Improvement Plan, among others. 

Engineering City, School District 
Support 

Identify areas with poor, broken, or missing street lighting with 
City of Cleveland’s Cleveland Public Power. This will not only 
improve lighting in certain areas, but also potentially have a 
positive effect on higher crime locations.  

All City, School District 
Support, City, School 
District Policies 

Establish a Walking School Bus Program. Schedule and promote 
ODOT’s Walking School Bus training through the Safe Routes 
Academy. See Appendix C for a list of schools that have indicated 
an interest in walking school buses. 

Encouragement, 
Education 

Non-infrastructure 

Establish a Bike Train Program. Train parents and educators 
about starting Bike Trains at their schools. Use International Bike 
to School Day events to develop and implement bike trains at 
schools.  

Encouragement, 
Education 

Non-infrastructure 

Continue encouraging school SRTS Champions to attend ODOT-
sponsored Walking School Bus Trainings. 

Education Non-infrastructure 

Identify and partner with local high schools to create a WSB 
pilot – middle or high school students participate in walking 
school buses for community service hours. Other possible WSB 
“drivers” include CPD’s Explorers program participants, older 
adults who may be retired, and/or local University students. 

Education, 
Encouragement 

Non-infrastructure 

Educate administrators and families on how a Walking School 
Bus Program can alleviate concerns through School Parent 
Organizations (SPOs), principal meetings, school events, and 
other forums.  

Encouragement, 
Education 

Non-infrastructure 

Teach parents to talk to their children about personal safety 
using a child abuse prevention program. Research an evidence-
based program to use; consider Darkness to Light’s Stewards of 
Children program or the Summit County (OH) Prosecutor’s Office 
Women & Girls Personal Safety program. 

Encouragement, 
Education 

Non-infrastructure 

Collaborate with local public and commercial television 
stations, local radio stations, and high school students to create 
PSAs regarding the importance of keeping walkways and 
driveways clear of ice and snow.  

Encouragement, 
Education 

Non-infrastructure 
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Countermeasure Es Addressed Countermeasure Type 

Create a sidewalk brigade program for MS and HS students to 
clear routes to school and earn community service hours. 
Adding a box on the 211 Call Center Services Needed Sheet and 
the Departments of Building and Housing and Aging can help 
with identifying locations. 

Encouragement, 
Education 

Non-infrastructure 

Plan and implement International Walk and Bike to School Day 
events.  

Encouragement, 
Education 

Non-infrastructure 

Add Walk and Bike to School Day resources and links to the 
SRTS portion of the CMSD website. 

Encouragement, 
Education 

Non-infrastructure 

Partner with Western Reserve Land Conservancy to engage 
neighborhoods to prioritize and advocate for safe and attractive 
green spaces on vacant lots along and near priority corridors. 
This could include site selection, green interventions design, 
project implementation, and maintenance.   

Encouragement, 
Education 

Non-infrastructure 

Arrival and Dismissal Procedures 

Finding the best process for morning arrival and afternoon dismissal is a challenge. Ideally, the processes 

are safe, orderly, efficient, and convenient for everyone. Sometimes, these processes result in traffic 

congestion caused by family vehicles waiting to pick-up or drop-off students. If the campus and school 

zone appear crowded and chaotic, parents are less likely to encourage students to walk or bike to 

school. Conversely, the less crowded and chaotic the campus and school zone appear during arrival and 

dismissal times, the more likely parents are to encourage walking and bicycling.  

Arrival and dismissal procedures should address how student pedestrians and bicyclists safely maneuver 

through the mix of school buses and family vehicles on the school campus. Differences in the design of 

school campuses are the most difficult challenge for establishing safe and effective arrival and dismissal 

procedures. For some schools, the problem might stem from a lack of queuing space on campus. At 

others, the main issue might be timing how students access and exit the campus by travel mode. The 

CMSD SRTS Program appreciates that there is not a one-size-fits-all solution for arrival and dismissal; 

however, there are issues that schools likely have in common, such as traffic congestion. 

The countermeasures recommended in Table 14 are aimed at improving arrival and dismissal processes 

to address these common issues. 

Table 14: Countermeasures to Improve Arrival and Dismissal Processes 

Countermeasure Es Addressed Countermeasure Type 

Utilize AAA’s Student Safety Patrol Program to help facilitate 
arrival and dismissal processes on school grounds. 

Education, 
Enforcement 

Non-Infrastructure 

Develop and distribute an arrival and dismissal best practices 
document, for school staff and administrators. Among other 
things, this document should suggest district-wide policies, such 
as dismissing walkers and bikers earlier than bus and car riders to 
avoid conflicts between walkers and bicyclists and motor vehicle 
traffic and to provide added encouragement for walking and 
bicycling. It could be shared with parents.  

Education Non-infrastructure 
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Countermeasure Es Addressed Countermeasure Type 

Provide direct assistance on arrival and dismissal procedures to 
schools that request it.  

Education Non-infrastructure 

Conduct individual arrival and dismissal audits at schools with 
known issues. This will help identify the issues that need to be 
addressed at each school and come up with individualized 
solutions. 

Education, 
Encouragement 

Non-infrastructure 

Adult Supervision 

Parents generally appreciate the benefits of walking and biking to school. They recognize that walking 

and biking are healthy activities that children enjoy. While many parents would consider allowing their 

children to walk or bike to school, a key barrier may be the lack of adult supervision.  

Eighteen percent of parents who responded to the Parent Survey, and whose children currently do not 

walk or bicycle to school, reported that “adults to walk and bike with” affected their decision to not let 

their child bike or walk to school.  

The CMSD SRTS Program understands that while many parents cannot commit to walking or biking with 

their children to and from school every day, they may be able to take a morning or afternoon trip once a 

week. Therefore, if students could walk or bike in groups with a rotating adult leader, more students 

could have the opportunity to walk or bike to school more often.  

The countermeasures recommended in Table 15 are aimed at initiating and organizing adult-led walking 

and biking groups. Adult leaders can include parents, grandparents, or even university or high school 

students working on community service projects. 

Table 15: Countermeasures to Improve Adult-Led Walking and Biking 

Countermeasure Es Addressed Countermeasure Type 

Establish Walking School Bus Program. Use Walking School Bus 
kit to train administrators, parents, volunteers and educators. 
(Toledo SRTS and MORPC have WSB toolkits) 

Education, 
Encouragement 

Non-infrastructure 

Work with ODOT to schedule a Walking School Bus Training in 
Cleveland through the Safe Routes Academy.  

Education, 
Encouragement 

Non-infrastructure 

Encourage school SRTS champions to attend ODOT-sponsored 
Walking School Bus Trainings. 

Education Non-infrastructure 

Partner with local high schools to participate in Walking School 
Bus Programs as a community service project.  

Education, 
Encouragement 

Non-infrastructure 

Start a “Corner Captain” program district-wide, using the Slavic 
Village program as a pilot. Corner Captains are adults who 
volunteer to provide an extra set of eyes along common school 
routes, making the environment around schools safer for 
students. 

Education, 
Encouragement 

Non-infrastructure 

Increase the law enforcement presence around all school sites 
before and after school. 

Encouragement, 
Enforcement 

Non-infrastructure 

Educate parents and caregivers about benefits of walking and 
bicycling (active transportation), including academic, health, 
and traffic safety. 

Education, 
Encouragement 

Non-infrastructure 
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Personal Security 

Personal security concerns can be a critical barrier for students who want to walk or bike to school. 

Children deserve to feel safe on their routes to and from school. When implementing a SRTS program, it 

is important to address actual and perceived safety issues. If parents believe that a school route poses a 

threat to personal security, it is unlikely that they will allow their child to walk or bike to and from 

school. 

Personal security is the top concern for CMSD parents who are considering whether to allow their 

children to walk and bike to and from school. Seventy-seven percent of parents who responded to the 

Parent Survey and whose children currently do not walk or bicycle to and from school reported that  

“violence” affected their decision. In addition, 43% of principals ranked “concern about violence or 

crime” as the top barrier at their school to walking and bicycling to and from their school.  

Issues related to personal security cover a wide range of topics that affect the environment inside the 

school, as well as along the school routes. These issues can include bullying, violent crime, abduction, 

human trafficking, and gang activity.  

At a policy level, CMSD addresses the issue of personal security while walking and bicycling to and from 

school through its district-wide Student Code of Conduct. In the Code, Level 2 offenses include, 

“Verbally or physically threatening to injure or harm another person or intimidating another person by 

creating fear for personal safety.” Violations can include up to a five-day suspension and, depending on 

the age of the student, expulsion. 

The countermeasures recommended in Table 16 are aimed at alleviating parents’ concerns and 

improving personal security for CMSD students as they walk or bike to and from school. 

Table 16: Countermeasures for Improving Personal Security 

Countermeasure Es Addressed Countermeasure Type 

Partner with law enforcement and District safety and security 
staff on targeted security efforts. 

Enforcement Non-infrastructure 

Teach parents to talk to their children about personal safety 
using a child abuse prevention program. Consider Darkness to 
Light’s Stewards of Children program or the Summit County (OH) 
Prosecutor’s Office Women & Girls Personal Safety program. 

Education, 
Encouragement 

Non-infrastructure 

Educate administrators and families on how a Walking School 
Bus Program can alleviate safety concerns through School 
Parent Organizations (SPOs), principal meetings, school events, 
and other forums. 

Education, 
Encouragement 

Non-infrastructure 

Work with local Block Watch groups and block clubs. Encouragement Non-infrastructure 

Work with Cleveland Public Power to identify areas with poor, 
broken, or missing street lighting. This will not only improve 
lighting in certain areas, but also potentially have a positive 
effect on higher crime locations. 

Engineering, 
Enforcement 

City, School District 
Support 
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SRTS Program Sustainability 

This section covers issues and countermeasures associated with sustaining the Cleveland SRTS Team and 

implementing the recommendations in this STP. Sustainable SRTS programs are more likely to attain the 

desired goals and objectives. The infrastructure and non-infrastructure countermeasures identified in 

this STP may take several years to implement. Education, Encouragement, Enforcement, and Evaluation 

strategies must often be implemented simultaneously and continuously in order to be effective. It may 

take some time for key messages to resonate within school and community populations that are in a 

constant state of flux. This is why creating a sustainable structure for an SRTS program is so important. 

Countermeasures for creating a sustainable SRTS program are included in 

Table 17. 

Table 17: Countermeasures for a Sustainable SRTS Program 

Countermeasure Es Addressed Countermeasure Type 

Continue employing a full-time SRTS Coordinator. All City, School District 
Support 

Recruit new Cleveland SRTS Team members. Include Local 
School SRTS Champions and parent/SPO representatives. 

All  Non-infrastructure 

Establish a calendar. Create an annual calendar of SRTS activities 
for the District. Determine where and how frequently the 
Cleveland SRTS Team will meet. Include a timeline for 
evaluations, which should occur at least annually. 

All Non-infrastructure 

Identify a person or people to coordinate implementation of 
high-priority countermeasures in Table 18, in Section 5: 
Prioritized Strategies. Identifying a lead coordinator is important 
to building and maintaining momentum for implementation. The 
lead coordinator initiates coordination efforts and maintains 
momentum through planning and implementation by assembling 
a coordination team, scheduling meetings, and ensuring that 
necessary tasks get done. 

All Non-infrastructure 

Monitor and evaluate. Establish measurable goals and conduct 
regular reviews to determine the progress toward meeting them.  

Evaluation Non-infrastructure 

Build staffing capacity to assist in CMSD SRTS Program 
implementation at the Local School level, initially to lead 
Walking School Buses and Bike Trains. 

All Non-infrastructure 

Identify potential funding sources for high-priority projects and 
programs. 

All Non-infrastructure 

Secure a summer intern to assist in project design and 
implementation. 

All Non-infrastructure 
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Countermeasure Es Addressed Countermeasure Type 

Identify stakeholders and keep them informed about CMSD 
SRTS Program implementation. Stakeholders are people who 
should be consulted when planning and implementing a SRTS 
program, but may not necessarily contribute in an active way. 
Potential stakeholders include residents and business owners 
with properties adjacent to proposed improvements, as well as 
elected and appointed officials.  

All Non-infrastructure 

Purchase special event materials, such as a tabletop exhibit, 
pop-up banner, or booth.  

All Non-infrastructure 

Present the STP to local active transportation advocacy groups, 
seek to engage them in plan implementation, and partner with 
them on program funding. 

All Non-infrastructure 

Conduct pre- and post-program surveys to measure 
effectiveness of various programs. 

Evaluation Non-infrastructure 

Conduct peer-to-peer student surveys to measure effectiveness 
of various programs. 

Evaluation Non-infrastructure 
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This section includes an Action Plan for implementing the countermeasures recommended in 4.0: Issues 

and Countermeasures. The recommended countermeasures are for planning purposes only and may 

require further analysis, design, and public input prior to implementation. The Action Plan brings 

together key information for the implementation of each countermeasure, including: 

 A brief description of the countermeasure 

 The priority of the countermeasure 

 The expected timeframe for implementation of the countermeasure 

 The estimated cost of the countermeasure and potential sources of funding for implementation 

(non-infrastructure and infrastructure countermeasures only) 

 The schools affected (non-infrastructure and infrastructure countermeasures only) 

 The Cleveland SRTS Team member(s) or committee responsible for overseeing countermeasure 

implementation 

 Potential partners (non-infrastructure countermeasures only) 

 The existing status of the countermeasure, including pending implementation, currently being 

implemented, or implementation is complete 

The Action Plan is divided into three Tables: Table 18: Countermeasures Addressing School and City 

Policies; Table 19: Non-Infrastructure Countermeasures; and Table 20: Infrastructure 

Countermeasures. It should be noted that the Cleveland Safe Routes to School (SRTS) Team will update 

the details of these Tables as appropriate to reflect changes in countermeasure status; Cleveland SRTS 

Team priorities; and available human, financial, and material resources.  

Notes on Prioritization, Timeframes and Estimated Costs 

A key purpose of the Action Plan is to communicate information about the priority and timeframe (or 

sequencing) of each countermeasure. The following chapters provide information on how priorities and 

timeframes were assigned. 

Notes on Prioritization 

The Action Plan distinguishes “high” priority countermeasures from other countermeasures. The 

Cleveland SRTS Team prioritized the recommended school/city policy countermeasures and non-

infrastructure countermeasures based on the following criteria: 

 Feasibility and estimated costs 

 Alignment with the Cleveland SRTS Team vision and goals for this STP 

 

 

5.0: PRIORITIZED STRATEGIES 
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The Cleveland SRTS Team prioritized recommended infrastructure countermeasures with a prioritization 

matrix that included the following factors:  

 Pedestrian and bicycle potential (including proximity to a priority corridor and proximity to K-8 

schools) 

 Pedestrian and bicycle deficiency (including sidewalks, high-speed/high-volume roads and 

crashes involving pedestrians or bicyclists) 

 Support (including Local School participation in SRTS-related activities such as International Walk 

to School Day, bicycle and pedestrian safety education, and priorities identified by the Cleveland 

SRTS Team and Principal Survey results) 

 Feasibility (including estimated project cost and whether right-of-way would be required) 

 School demographics (including percent of students classified as economically disadvantaged or 

as having disabilities) 

 

The matrix used to calculate infrastructure priorities is included as Appendix H. The matrix shows the 

definition, scoring, and weight assigned to each criterion used in the prioritization. 

Notes on Timeframe 

The Cleveland SRTS Team assigned timeframes to school/city policy and non-infrastructure 

countermeasures. These timeframes were based on the committee’s judgment regarding the best way 

to sequence the countermeasures.  

The Cleveland SRTS Team assigned estimated timeframes to each infrastructure countermeasure. The 

estimated timeframe represents an estimate of the amount of time that would likely be required to 

implement the recommended countermeasure once the project is approved and funding is secured. 

Actual timeframes may vary depending on a variety of factors, including: site characteristics, right-of-

way acquisition, environmental regulations, lead agency, and the design and construction process. 

Notes on Estimated Cost 

The following estimated costs were assigned to each recommended countermeasure: 

 Low cost = $20,000 or lower 

 Medium cost = between $20,000 and $150,000 

 High cost = $150,000 or higher 

These ranges are based on those in Ohio Department of Transportation’s (ODOT) existing STP guidelines. 

The estimated cost represents an estimate of the design and implementation cost for each 

recommended countermeasure. The actual cost may vary depending on a variety of factors, including 

site characteristics, right-of-way acquisition, and the design and construction process. 

The infrastructure countermeasures for the Cleveland Metropolitan School District (CMSD) District-wide 

travel plan were developed from: consultant field visits, Cleveland SRTS Team field visits, Cleveland SRTS 

Team analysis and discussion, prior documents and studies completed for the City of Cleveland, and 

analysis in Geographic Information Systems (GIS). The countermeasures include the following types of 

recommendations: intersection analysis, adding lighting, adding sidewalks, adding bike facilities, striping 
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crosswalks, adding curb extensions, adding signage, enhancing crossings, and roadway 

analysis/potential road diets. It is important to note that the countermeasures are considered “planning 

level” and will require further analysis to confirm that Ohio Manual of Uniform Traffic Control Devices 

(OMUTCD), as well as city criteria, policies, and/or procedures, are met.
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School/City Policies 

Table 18: Countermeasures Addressing School and City Policies 

 

Countermeasure Issues Addressed Es Supported Priority Timeframe Responsible Party 
Countermeasure 

Lead(s)  
Status 

City Support        

Seek formal adoption of the CMSD STP by City Council. City support for STP All High 1 year Planning Team 
Calley Mersmann, 

Director Collier 
Planned 

Continue the City’s participation on the Cleveland SRTS Team. Participation from 
the Mayor's Office, City Planning, Traffic Engineering, Building & Housing, Public 
Safety, Community Relations, and Public Health Departments are especially 
important.  

City support for STP All High 1 year Planning Team 
Calley Mersmann, 

Director Collier 
Ongoing 

Continue NOACA’s participation on the Cleveland SRTS Planning Team. City support for STP All High 1 year Planning Team 
Calley Mersmann, 

Ryan Noles 
Ongoing 

Invite city leadership, including the Mayor, City Council Members, and 
department directors, to participate in high-profile SRTS-sponsored activities, 
such as Walk and Bike to School Days. 

City support for STP All High 1 year Planning Team 
Calley Mersmann, 

Director Collier 
Ongoing 

Look for opportunities to include CMSD STP infrastructure priorities into planned 
City roadway improvement projects and into exiting and proposed City plans, 
programs and policies. 

City support for STP Engineering High 1 year Planning Team 

Calley Mersmann, 
Director Collier, 
Commissioner 
Mavec, others 

Ongoing 

Work with the City and Cleveland Public Power to identify areas with poor, 
broken, or missing street lighting . This will not only improve lighting in certain 
areas, but also potentially have a positive effect on higher crime locations. 

City support for STP Enforcement High 1 year Planning Team 
Calley Mersmann, 

Jim Ferguson 
Planned 

Work with Cleveland Police Department to obtain access to bicycles in property 
room to repair (if needed) and distribute to students needing bicycles. 

City support for STP Encouragement High 1-2 years Planning Team Calley Mersmann  
Not yet 

implemented 

Work with the City of Cleveland’s Department of Traffic Engineering and the 
Mayor’s Streetscape and Infrastructure Committee to investigate locations along 
school walking routes where sidewalks are in poor condition. 

City support for STP Engineering High 1-3 years Planning Team 

Calley Mersmann, 
Director Collier, 
Commissioner 
Mavec, others 

Not yet 
implemented 

Work with City Planning and Traffic & Engineering to develop a City policy to 
codify SRTS infrastructure best practices.  

City support for STP Engineering Medium 1-3 years Planning Team 

Calley Mersmann, 
Director Collier, 
Commissioner 
Mavec, others 

Not yet 
implemented 

Work with appropriate City departments – Building & Housing, Community 
Development, and Planning – in partnership with the Western Reserve Land 
Conservancy to identify, prioritize and address vacant houses and buildings along 
priority corridors in the Cleveland STP and to develop creative uses for vacant lots, 
such as walking school bus stops, remote drop off locations, etc. 

City support for STP All High 1-2 years Planning Team 
Calley Mersmann, 

Director Collier, 
Karen Lopez 

Not yet 
implemented 

Work with the City’s Public Art Committee to establish a group to research, fund 
and install active transportation-themed public art along priority corridors in the 
Cleveland STP. 

City support for STP All High 1-3 years Planning Team 
Calley Mersmann, 

Director Collier 
Not yet 

implemented 

Work with the city, county, and NOACA to include SRTS infrastructure and non-
infrastructure and active transportation best practices into current and future 
transportation plans. 

City support for STP All High 1-3 years Planning Team 

Calley Mersmann, 
Director Collier, 
Commissioner 

Mavec, NOACA, 
others 

Ongoing 
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School District Support        

Continue providing regular updates to the CMSD Board of Education regarding 
the progress of the SRTS initiative(s).  

School district support for STP All High 1 year Planning Team 
Calley Mersmann, 

Desiree Powell 
Planned 

Obtain CMSD Administration’s approval of STP. School district support for STP All High 1 year Planning Team 
Calley Mersmann, 

Desiree Powell 
Planned 

Obtain CMSD Board of Education’s approval of STP. School district support for STP All High 1 year Planning Team 
Calley Mersmann, 

Desiree Powell 
Planned 

Request that members of the school board and administration participate in SRTS 
activities (e.g. Walk and Bike to School Days). 

School district support for STP All High 1 year Planning Team 
Calley Mersmann, 

Desiree Powell 
Ongoing 

Update the CMSD Wellness Policy to encourage walking and bicycling to school 
(active transportation) as way for students to obtain regular physical activity and 
reduce motor vehicle traffic and air pollution near schools. Educate 
administrators, principals, and staff about the policy change and implementation 
expectations. Provide resources and curriculum goals to help with implementation. 

School district support for STP Encouragement High 1 year Planning Team 

Calley Mersmann, 
Desiree Powell, 
CMSD Wellness 

Committee 

Ongoing 

Identify and task appropriate CMSD staff or SRTS Team members to distribute 
school walking and bicycling maps.  

School district support for STP Encouragement High 1 year Planning Team Calley Mersmann  Ongoing 

Modify the CMSD Transportation Director’s job description to include 
responsibility for student pedestrian and bicyclist safety. 

School district support for STP All High 1 year Planning Team 
Calley Mersmann, 

Desiree Powell 
Not yet 

implemented 

Annually review the district’s and participating schools’ policies to ensure they 
continue to encourage walking and bicycling to school overall, and specifically as 
it relates to school siting.  

School district support for STP All High 1 year Planning Team Calley Mersmann, Ongoing 

Incorporate the Ohio Department of Transportation’s SRTS curriculum guides into 
CMSD teachers' professional development activities; and determine how to 
integrate parts of the guides into school day and after-school instruction. 

School district support for STP All High 1-2 years Planning Team 
Calley Mersmann, 

Desiree Powell 
Ongoing 

Establish an SRTS presence online. CMSD will host the page. This includes: 1) 
creating a SRTS program webpage and making it easy to find from the district’s 
homepage; 2) adding the district-wide STP to the website as it is completed; 3) 
adding SRTS content relevant pages on the website as appropriate. Link to and 
from City Planning’s and NOACA’s websites. 

School district support for STP All High 1 year Planning Team 

Calley Mersmann, 
Mike Goodill, 

Maurice Ruelens 
 

Ongoing 

Continue employing a full-time SRTS coordinator. School district support for STP All High 1 year Planning Team Calley Mersmann Planned 

Administer principal survey annually.  School district support for STP School support, 
Evaluation 

High  1 year Planning Team Calley Mersmann Ongoing 

Continue CMSD’s participation on the Cleveland SRTS team, participation from 
Curriculum & Instruction, Safety & Security, and Family & Community Engagement 
are especially important.  

School district support for STP 
All High 

1 year Planning Team Calley Mersmann Ongoing 
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Non-Infrastructure Countermeasures 

Table 19: Non-Infrastructure Countermeasures 

 

Countermeasure Issues Addressed Es Supported Priority Timeframe Estimated Cost 
Possible Funding 

Source 
Responsible Party 

Countermeasure 
Lead(s) 

Status 

Local School Support          

Continue cultivating local school SRTS champions, could be parents and/or staff.  Local School Support All High 1-5 years Free N/A Planning Team Calley Mersmann Ongoing 

Include an SRTS champion on the SRTS Team. Local School Support All High 1-5 years Free N/A Planning Team Calley Mersmann Planned 

Encourage individual schools to adopt policies supporting safe walking and 
bicycling to and from school and to inform parents of these policies. Provide 
principals and SRTS champions with guidance regarding how to formulate and 
communicate these policies. 

Local School Support 
Education, 

Encouragement 
High 1 year Free N/A Planning Team Calley Mersmann 

Not yet 
implemented 

Cultivate formation of individual school SRTS committees, these could be part of 
existing SPOs at schools. Provide principals and SRTS champions with guidance 
regarding who should be on the committee and how the committee should function.  

Local School Support All Medium 2-5 years Free N/A Planning Team 
Calley Mersmann, 

Tracy Hill 
Not yet 

implemented 

Educate principals regarding the academic benefits of physical activity. Local School Support Education High 1 year Free N/A Planning Team Calley Mersmann 
Not yet 

implemented 

Educate principals regarding Safe Routes to School implementation expectations. 
Provide resources and curriculum goals to help with implementation. 

Local School Support Education High 2-5 years Free N/A Planning Team 
Calley Mersmann, 

Desiree Powell 
Not yet 

implemented 

Encourage school staff members to model active transportation behaviors.  Local School Support 
Education, 

Encouragement 
High 1-5 year Free N/A Planning Team 

Calley Mersmann, 
CMSD Wellness 

Coordinator 

Not yet 
implemented 

Administer student travel tallies annually. Local School Support Evaluation High 1-5 years $1,000 for copies SRTS Planning Team Calley Mersmann Ongoing 

Create and distribute information on Cleveland Safe Routes to School to school 
administrators, School Parent Organization (SPO) leaders, neighborhood groups, 
and parent volunteer groups. 

Local School Support, Building 
Parent Support 

Education, 
Encouragement 

High 1-5 years 
Up to $1,000, 

depending on what 
is created 

SRTS Planning Team 
Calley Mersmann, 

Desiree Powell, 
Tracy Hill 

Ongoing 

Educate principals at schools that do not permit walking and bicycling regarding 
liability for walking and bicycling to school. Some principals may be reluctant to 
encourage walking and bicycling to school due to concerns about liability. 

Local School Support All High 2-5 years Free N/A Planning Team Calley Mersmann Planned 

Review SRTS Curriculum Guides and determine how to integrate into school day 
and after-school instruction. 

School District Support, Pedestrian 
& Bicycle Safety Education 

Education, 
Encouragement 

Medium 1-2 years Free N/A Planning Team Calley Mersmann Ongoing 

Recruit middle and high school ambassadors, and even University students and 
older adults who may be retired, to volunteer with walking and bicycling programs at 
Local Schools. The older students could earn community service hours for their 
participation.  

Local School Support 
Education, 

Encouragement 
Medium 1-2 years 

Up to $1,000 to 
cover administrative 

costs 

SRTS, Cleveland 
Climate Action 

Fund, Neighborhood 
Connections, Local 

Community 
Foundations* 

Planning Team 
Calley Mersmann, 

Desiree Powell 
Not yet 

implemented 

Establish a fund to pay for SRTS materials at individual schools, e.g., flyers, signage, 
whistles, vests, etc. 

Local School Support All 
Medium-

Low 
3-5 years 

Up to $1,000 to 
cover administrative 

costs 
SRTS,  Planning Team Calley Mersmann 

Not yet 
implemented 

Work with principals to create Active Transportation Field Trips, by using bicycles or 
walking instead of buses for field trip transportation. Research working with 
Metroparks to bus students to a park for a walking/bicycling field trip.  Local School Support 

Education, 
Encouragement 

Medium-
Low 

3-5 years 

Up to $1,000 to 
cover costs of 

transporting bikes 
to schools, buying 

helmets, etc. 

SRTS, Metroparks Planning Team 
Calley Mersmann, 

Desiree Powell, 
Metroparks staff 

Planned 

Parent/Caregiver Support for SRTS          

Provide guidance to individual schools on how to involve parents in the SRTS 
program and communicate with parents regarding pedestrian and bicycle safety 
issues. 

Building Parent Support All High 1 year Free N/A Planning Team Calley Mersmann Ongoing 

Continue making presentations at back-to-school events, SPO meetings and others. 
Encourage inclusion of parents and caregivers on school-level SRTS committees. 

Building Parent Support Education High 1-5 years Free N/A Planning Team Calley Mersmann Ongoing 

Add a SPO and/or parent volunteer representative to the SRTS Planning Team. Building Parent Support All High 1 year Free N/A Planning Team Calley Mersmann Planned 
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Countermeasure Issues Addressed Es Supported Priority Timeframe Estimated Cost 
Possible Funding 

Source 
Responsible Party 

Countermeasure 
Lead(s) 

Status 

Conduct parent surveys annually. Building Parent Support Evaluation High 1-5 years 
$2,500, for copies 

and shipping to 
National Center 

SRTS, CMSD (in 
kind) 

Planning Team Calley Mersmann Ongoing 

Create and distribute an informational flyer and/or email about the Cleveland SRTS 
Program and what parents can do to support it. Also distribute to school 
administrators, SPO leaders, neighborhood groups, SPOs, and other parent volunteer 
groups. 

Building Parent Support 
Education, 

Encouragement 
High 1-5 years 

Up to $1,000 for 
copies, depending 
on what is created 

SRTS Planning Team Calley Mersmann 
Ongoing 

 

Send parents recorded voicemails from CMSD recorded by the CEO. Voicemail 
topics can include: SRTS activities, pedestrian/bicycle safety, pedestrian/bicycle 
policies, and other SRTS-related issues. 

Building Parent Support 
Education, 

Encouragement, 
Enforcement 

Medium 2-3 years Free N/A Planning Team Calley Mersmann 
Not yet 

implemented 

Continue to implement CMSD’s anti-bullying program, Not on Our Watch (NOW), 
through HumanWare’s social and emotional online learning curriculum in K-8 
schools throughout the District. Documents like the National Center for Safe Routes 
to School’s “Personal Security and Safe Routes to School” can also help with guidance 
on this. 

Building Parent Support 
Education, 

Encouragement 
Medium 2-3 years 

TBD – based on 
number of schools, 

etc. 
SRTS 

Planning Team, 
National Center for 

SRTS 
Calley Mersmann 

Not yet 
implemented 

Pedestrian & Bicycle Safety Education          

Implement ODOT’s “Every Move You Make, Keep It Safe” campaign to educate 
students (and parents) about the proper ways to walk and bicycle to school, as well 
as the benefits of doing so.  
 

Pedestrian and Bicycle Safety 
Education 

Education, 
Encouragement 

High 1-3 years 
Printing - $500-

$2,500 depending 
on quantities 

SRTS, Local 
Community 

Foundations* 
Planning Team Calley Mersmann Planned 

Add pedestrian and bicycle safety into CMSD PE curriculum, expanding 2
nd

 grade 
bike-ped safety program pilot. 
 

Pedestrian and Bicycle Safety 
Education 

Education, 
Encouragement 

High 1-3 years $2,000 per school 

SRTS, Local 
Community 

Foundations, 
Corporate Sponsors 

Planning Team Calley Mersmann Ongoing 

Begin to provide Operation Lifesaver railroad safety education in classrooms and to 
parents.  

Pedestrian and Bicycle Safety 
Education 

Education, 
Encouragement 

High 1-5 years Free N/A Planning Team 

Calley Mersmann, 
Operation Lifesaver 
contact in northeast 

Ohio 

Not yet 
implemented 

Add Operating Lifesaver resource materials and links to SRTS portion of CMSD 
website. 
 

Pedestrian and Bicycle Safety 
Education 

Education, 
Encouragement 

High 1-5 years Free N/A Planning Team Calley Mersmann.  
Not yet 

implemented 

Host fix-it events at schools, where students can bring their bike to school and have 
it checked for safety and for minor repairs with a local bike co-op or non-profit.  

Pedestrian and Bicycle Safety 
Education 

Education, 
Encouragement 

High 1 year 
$1,500 for bike 
repair materials 

SRTS, Local 
Community 

Foundations* 
Planning Team 

Calley Mersmann, 
Ohio City Bike Co-
op, Bike Cleveland 

Ongoing 

Develop and implement a pilot Neighborhood Field Guide mapping program where 
students draw on maps of their neighborhood to illustrate issues and recommend 
improvements. This could be part of after school programming. Research using 
Mappler or a similar app. 

Pedestrian and Bicycle Safety 
Education 

Education, 
Encouragement 

High 1-2 years 

$1-5,000, depending 
on number of 

schools, materials 
needed 

SRTS, NOACA? 
Cleveland State 
University, Local 

Community 
Foundations* 

Planning Team 

Calley Mersmann, 
Bike Cleveland, 

NOACA, Cleveland 
State University 

others? 

Planned 

Establish a monthly walk and bicycle to school day, building on Fathers’ Walks, likely 
in August-November and March-May, weather permitting. Consider incorporating 
competitions between schools in the same area or district-wide. 

Pedestrian and Bicycle Safety 
Education, Reduce Traffic 

Education, 
Encouragement 

Medium 1-2 years Free N/A 
Planning Team, 

United Way 
Calley Mersmann 

Not yet 
implemented 

Identify and target 2 school(s) to pilot Girls in Gear for girls in grades 6-8. First 
priority should be Health Impact Assessment (HIA) Focus Schools. Host a Girls in Gear 
training for local volunteers and staff through ODOT’s Safe Routes Academy. 

Pedestrian and Bicycle Safety 
Education 

Education, 
Encouragement 

Medium 1-2 years $5,000 

SRTS, Bike 
Cleveland, Local 

Community 
Foundations* 

Planning Team 
Calley Mersmann, 

Bike Cleveland, Ohio 
City Bike Co-Op 

Planned 

Develop and implement a pilot grades 6-8 mentoring program where older students 
walk and bicycle to school with younger students and teach them basic bike safety. 

Pedestrian and Bicycle Safety 
Education 

Education, 
Encouragement 

Medium 1-3 years $500 for incentives 
SRTS, Local 
Community 

Foundations* 
Planning Team Calley Mersmann 

Not yet 
implemented 
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Countermeasure Issues Addressed Es Supported Priority Timeframe Estimated Cost 
Possible Funding 

Source 
Responsible Party 

Countermeasure 
Lead(s) 

Status 

Create and distribute a video about the health benefits of walking and bicycling to 
school. Could be shown when schools show school bus safety video. Video could be 
created with students at Arts School. Pedestrian and Bicycle Safety 

Education 
Education, 

Encouragement 
Medium 1-3 years 

Free if use students, 
$2,500-$4,000 if use 
outside video firm 

SRTS, Cleveland 
Foundation, health 

care system 
foundation, Local 

Community 
Foundations* 

Planning Team 
Calley Mersmann, 
Shannon Kantner 

Not yet 
implemented 

Add a bike rodeo, bike safety, and helmet fitting techniques to the CMSD PE 
curriculum, including for students with disabilities. 

Pedestrian and Bicycle Safety 
Education 

Education, 
Encouragement 

Low 3-5 years 
$10,000 for trailer, 
bicycles, helmets 

and related supplies  
N/A Planning Team 

Calley Mersmann, 
Desiree Powell 

Not yet 
implemented 

Increase School Zone Awareness          

Distribute school walking and bicycling maps to all students at the beginning of 
each school year. This will not only allow parents to know the best routes for their 
children to take, it will also make them aware of where other students may be 
walking and bicycling. 

Increase School Zone Awareness 
Education, 

Encouragement 
High 1 year $3,000 for printing SRTS Planning Team Calley Mersmann Ongoing 

Install community signage promoting SRTS. Collaborate with property owners in 
school zones or along priority corridors to install yard signs warning drivers to 
moderate their speed and look out for student pedestrians and bicyclists. The signs 
might incorporate a CMSD SRTS Program logo or sign designed by students. 

Increase School Zone Awareness Education Medium 2-3 years Varies by location 

SRTS, NOACA, City 
of Cleveland, Local 

Community 
Foundations* 

Planning Team Calley Mersmann Planned 

Provide parents with information regarding driver and pedestrian safety within the 
school zone. 

Increase School Zone Awareness Education Medium 1-2 years Free N/A Planning Team Calley Mersmann 
Not yet 

implemented 

Encourage & Enforce Safe Driver Behaviors          

Help schools start a Neighborhood Pace Car Pledge Program – a driver safety and 
awareness program that improves traffic safety around schools and in neighborhoods 
by encouraging parents and members of the community to obey the speed limit and 
drive safely around pedestrians and bicyclists. Parents who sign a pledge receive a 
car decal or magnet. 

Encourage and Enforcing Safe Driver 
Behaviors 

Education, 
Enforcement 

High 1 year 
$5,000 for 5,000 

magnets 

SRTS, Progressive 
Insurance 

Corporation, Local 
Community 

Foundations*, 
others 

Planning Team Calley Mersmann 
Not yet 

implemented 

Research current speed study results and conduct speed studies at locations where 
speeding is suspected/identified as a concern. 

Encourage and Enforcing Safe Driver 
Behaviors 

Enforcement Medium 1-2 years Varies per location 
City of Cleveland, 

NOACA, ODOT 
Planning Team, City of 

Cleveland 

Calley Mersmann, 
Rob Mavec, Ryan 
Noles, John Motl 

Not yet 
implemented 

Encourage parents and high school students to sign a pledge that they will avoid 
distracted driving, drive at a safe speed, and abide by traffic laws, especially during 
school arrival and dismissal times. 

Encourage and Enforcing Safe Driver 
Behaviors 

Education Medium 2-3 years Free N/A Planning Team Calley Mersmann 
Not yet 

implemented 

Establish a district-wide speed reduction and/or “No Phone Zone” campaign.  
Encourage and Enforcing Safe Driver 
Behaviors 

Education, 
Enforcement 

Medium 2-3 years $2,500 
SRTS, Local 
Community 

Foundations* 
Planning Team Calley Mersmann 

Not yet 
implemented 

Install speed feedback signs at problem locations. 
Encourage and Enforcing Safe Driver 
Behaviors 

Enforcement, 
Engineering 

Medium-
Low 

2-5 years $5,000 - $25,000 
City of Cleveland, 

NOACA, ODOT 
Planning Team, City of 

Cleveland 

Calley Mersmann, 
Rob Mavec, Ryan 
Noles, John Motl 

Not yet 
implemented 

Reduce Traffic          

Work with the CMSD Transportation Department to enable school bus drivers to 
drop-off/pick-up students at remote locations on designated Walk and Bike to 
School Days. Establish a monthly Walk and Bike to School Day, such as Walking or 
Biking Wednesdays. 

Reduce Traffic Encouragement Medium 2-3 years Free N/A Planning Team 
Calley Mersmann, 

CMSD 
Transportation  

Not yet 
implemented 

Encourage and facilitate carpooling (consider MORPC’s School Pool Program as a 
model).  

Reduce Traffic Encouragement Medium 2-3 years Free N/A Planning Team 
Calley Mersmann, 

CMSD 
Transportation 

Not yet 
implemented 

Work with the CMSD Transportation Department to establish remote drop-
off/pick-up locations and/or bus hubs. 

Reduce Traffic Encouragement Medium 2-3 years Free N/A Planning Team 
Calley Mersmann, 

CMSD 
Transportation 

Not yet 
implemented 

Establish a district-sponsored Mileage Club or Contest that includes pedometers to 
track students’ mileage.  

Reduce Traffic Encouragement Medium 2-3 years 

Up to $1,000 for 
pedometers if 

donations cannot be 
secured 

SRTS, Cleveland 
Clinic, Medical 
Mutual, others 

Planning Team 
Calley Mersmann, 

Desiree Powell 
Not yet 

implemented 



 

 

   
   

   
   

  |
 P

ri
o

ri
ti

ze
d

 S
tr

at
e

gi
e

s 
| 

Sc
h

o
o

l T
ra

ve
l P

la
n

 f
o

r 
C

le
ve

la
n

d
 C

it
y 

Sc
h

o
o

ls
 

  

 
 

49 

 

Countermeasure Issues Addressed Es Supported Priority Timeframe Estimated Cost 
Possible Funding 

Source 
Responsible Party 

Countermeasure 
Lead(s) 

Status 

Continue at least one district-wide education/encouragement event every quarter. 
 

Reduce Traffic Encouragement Medium 1-2 years Free N/A Planning Team Calley Mersmann Planned 

Improve Crossings          

Work with CMSD and CPD (and other City Departments as needed) to analyze 
locations of crossing guards at key student crossing locations to determine if 
relocations or additional guards are needed. 

Improve Crossings Enforcement High 1 year Free N/A Planning Team 
Calley Mersmann, 

CPD 
Ongoing 

Improve Routes to School          

Establish a walking school bus program. A Walking School Bus kit can train 

administrators, parents, volunteers, and educators. Use MORPC’s or Toledo’s 

Walking School Bus Kit as a training tool. (Potential partners and WSB ”drivers” 
include: neighborhood centers through Greater Cleveland Neighborhood Centers 
Association, the City of Cleveland’s recreation centers, churches and other religious 
institutions around the city, MyCom Network, and before and after school child care 
providers: Boys and Girls Club, Horizon Education Centers, and Open Doors, among 
others.) 

Improve Routes to School, Improve 
Adult-Led Walking and Biking 

Education, 
Encouragement 

High 1-2 years Free N/A Planning Team Calley Mersmann 
Not yet 

implemented 

Educate administrators and families on how a walking school bus program can 
alleviate concerns through School Parent Organizations (SPOs), principal meetings, 
school events, parent meetings and any other forum that is logical.  

Improve Routes to School, Improve 
Personal Security, Improve Adult-
Led Walking and Biking 

Education, 
Encouragement 

High 1 year Free N/A Planning Team Calley Mersmann 
Not yet 

implemented 

Teach parents to talk to their children about personal safety using a child abuse 
prevention program. Research an evidence-based program to use, consider Darkness 
to Light’s Stewards of Children program or the Summit County (OH) Prosecutor’s 
Office Women & Girls Personal Safety program.  

Improve Routes to School, Improve 
Personal Security 

Education, 
Encouragement 

High 1-2 years 
TBD once program 

is identified 

SRTS, Local 
Community 

Foundations* 
Planning Team 

Calley Mersmann, 
Tammy Tarleton-

Foltson, Cleveland 
Police Department, 

Cleveland Law 
Department, 

Cuyahoga County 
Prosecutor’s Office? 

Not yet 
implemented 

Identify and partner with local high schools to create a WSB pilot – middle or high 
school students participate in walking school buses as a community service project. 
Other possible WSB “drivers” include CPD’s Explorers program participants, older 
adults who may be retire and/or local University students.  

Improve Routes to School, Improve 
Adult-Led Walking and Biking 

Education, 
Encouragement 

High 1-2 years Free N/A Planning Team Calley Mersmann 
Not yet 

implemented 

Add WTS Day resources and links to the SRTS portion of the CMSD website. 
Improve Routes to School, Improve 
Adult-Led Walking and Biking 

Education, 
Encouragement 

High 1-5 years Free N/A 
Planning Team, 

National Center for 
SRTS 

Calley Mersmann Planned 

Plan and implement International Walk to School and Bike to School Day events.  Improve Routes to School 
Education, 

Encouragement 
High 1-5 years Free N/A 

Planning Team, 
National Center for 
SRTS, United Way 

Calley Mersmann Ongoing 

Work with ODOT to schedule Walking School Bus Training in Cleveland through Safe 
Routes Academy. Encourage local SRTS champions to attend. 

Improve Routes to School, Improve 
Adult-Led Walking and Biking 

Education Medium 1-2 years Free N/A Planning Team 
Calley Mersmann, 

Kate Moening 
Planned 

Establish bike train program. Train parents and educators about starting bike trains 
at their school. Use International Bike to School Day events to develop and 
implement bike trains at schools. AAA is a local resource. (Potential partners and bike 
train ”conductors” include: neighborhood centers through Greater Cleveland 
Neighborhood Centers Association, the City of Cleveland’s recreation centers, 
churches and other religious institutions around the city, MyCom Network, and 
before and after school child care providers: Boys and Girls Club, Horizon Education 
Centers, and Open Doors, among others.)  

Improve Routes to School 
Education, 

Encouragement 
Medium 1-2 years Free N/A Planning Team, AAA 

Calley Mersmann, 
Bike Cleveland, Ohio 

City Bike Co-op 

Not yet 
implemented 

Continue encouraging school SRTS champions to attend ODOT-sponsored walking 
school bus trainings. 

Improve Routes to School, Improve 
Adult-Led Walking and Biking 

Education Medium 1-2 years Free N/A Planning Team Calley Mersmann 
Not yet 

implemented 

Collaborate with local public and commercial television stations, local radio 
stations, and CMSD High School students (Cleveland School of the Arts?) to create 
PSAs regarding the importance of keeping walkways and driveways clear of ice and 
snow.  

Improve Routes to School 
Education, 

Encouragement, 
Enforcement 

Low 2-3 years 
Varies based on 

materials, 
placements, etc. 

SRTS, ODOT, Local 
Community 

Foundations* 
Planning Team Calley Mersmann 

Not yet 
implemented 
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Countermeasure Issues Addressed Es Supported Priority Timeframe Estimated Cost 
Possible Funding 

Source 
Responsible Party 

Countermeasure 
Lead(s) 

Status 

Create a sidewalk brigade program for MS and HS students to clear routes to school 
and earn community service hours. Adding a box on the 211 Call Center Services 
Needed Sheet and the Departments of Building and Housing and Aging can help with 
identifying locations.  

Improve Routes to School 
Education, 

Encouragement, 
Enforcement 

High 1 year 

$1,500 for training, 
materials, supplies – 

shovels, etc., 
incentives 

SRTS Planning Team 

Calley Mersmann, 
Cleveland SRTS 

Team members,  
Cuyahoga County 
Board of Health  

Not yet 
implemented 

Partner with Western Reserve Land Conservancy to engage neighborhoods to 
prioritize and advocate for safe and attractive green spaces on vacant lots along 
and near priority corridors. This could include site selection, green intervention 
design, project implementation, and maintenance.   

Improve Routes to School 
Education, 

Encouragement 
Medium 1-2 years 

TBD once initial 
pilot and scope are 

identified 

Local Community 
Foundations* 

Planning Team 
Calley Mersmann, 
Western Reserve 
Land Conservancy 

Not yet 
implemented 

Improve Arrival & Dismissal Processes          

Provide direct assistance on arrival and dismissal procedures to schools that 
request it.  

Improving Arrival and Dismissal 
Processes 

Education Medium 2-3 years Free N/A Planning Team 
Calley Mersmann, 

Cleveland SRTS 
Team members 

Ongoing 

Conduct individual arrival and dismissal audits at schools with known issues. This 
will help identify the issues that need to be addressed at each school and come up 
with individualized solutions. 

Improving Arrival and Dismissal 
Processes 

Education, 
Encouragement 

Medium 2-3 years Free N/A Planning Team 
Calley Mersmann, 

Cleveland SRTS 
Team members 

Not yet 
implemented 

Use AAA’s Student Safety Patrol program to help facilitate arrival and dismissal 
processes on school grounds. 

Improving Arrival and Dismissal 
Processes 

Education, 
Enforcement 

Medium 1-2 years Free N/A AAA Calley Mersmann 
Not yet 

implemented 

Develop and distribute an arrival and dismissal best practices document for school 
staff and administrators. Among other things, this document should suggest district-
wide policies such as dismissing walkers and bikers earlier than bus and car riders to 
avoid conflicts between walkers and bicyclists and motor vehicle traffic and to 
provide added encouragement for walking and bicycling. It could be shared with 
parents. 

Improving Arrival and Dismissal 
Processes 

Education Medium 2-3 years Free N/A 
Planning Team, 

Consultant Team 

Calley Mersmann, 
David Shipps, Mark 

Nolt 

Not yet 
implemented 

Improve Adult-Led Walking & Biking          

Educate parents and/or caregivers about the academic and health benefits and 
potential for improved safety by having students walk and bike to school (active 
transportation). 

Improve Adult-Led Walking and 
Biking 

Education, 
Encouragement 

High 1-2 years Free N/A Planning Team Calley Mersmann 
Not yet 

implemented 

Start a “Corner Captain” program at schools that express an interest, using the 
Slavic Village program as a pilot. Corner Captains are adults who volunteer to provide 
an extra set of eyes along common school routes, making the environment around 
schools safer for students. (Potential partners and corner captain volunteers include: 
neighborhood centers through Greater Cleveland Neighborhood Centers Association, 
the City of Cleveland’s recreation centers, churches and other religious institutions 
around the city, MyCom Network, and before and after school child care providers: 
Boys and Girls Club, Horizon Education Centers, and Open Doors, among others.) 

Improve Adult-Led Walking and 
Biking 

Education, 
Encouragement 

Medium 2-3 years Free N/A Planning Team Calley Mersmann Planned 

Increase law enforcement presence around all school sites before and after school. 
Improve Adult-Led Walking and 
Biking 

Education, 
Enforcement 

High 1-5 years Free N/A Planning Team 
Calley Mersmann, 

CPD 
Not yet 

implemented 

Improve Personal Security          

Partner with law enforcement and district security staff on targeted security 
efforts. 

Improve Personal Security Enforcement High 1 year Free N/A Planning Team 
Calley Mersmann, 
Tammy, Tarleton-

Foltson, CPD 

Not yet 
implemented 
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Countermeasure Issues Addressed Es Supported Priority Timeframe Estimated Cost 
Possible Funding 

Source 
Responsible Party 

Countermeasure 
Lead(s) 

Status 

Work with local Block Watch groups and block clubs. Improve Personal Security Encouragement Medium 2-3 years Free N/A Planning Team 

Calley Mersmann, 
CPD’s Block Watch 

Clubs, City of 
Cleveland 

Community 
Relations 

Department, 
Cleveland 

Neighborhood 
Progress, 

Community 
Development 

Corporations in 
neighborhoods 
around the City  

Not yet 
implemented 

Sustain SRTS Program          

Recruit new Cleveland SRTS Team members. Include a Local School SRTS champions 
and a parent/SPO representative. 

Sustainable SRTS Program All High 1 year Free N/A Planning Team Calley Mersmann Planned 

Establish a calendar. Create an annual calendar of SRTS activities for the district. 
Determine where and how frequently the Cleveland SRTS Team will meet. Include a 
timeline for evaluations, which should occur at least annually. 

Sustainable SRTS Program All High 1 year Free N/A 
Planning Team, 

Consultant Team 
Calley Mersmann Planned 

Identify a person or people to coordinate implementation of high-priority 
countermeasures. Identifying a lead coordinator is important to building and 
maintaining momentum for implementation. The lead coordinator initiates 
coordination efforts and maintains momentum through planning and 
implementation by assembling a coordination team, scheduling meetings and 
ensuring that necessary tasks get done. 

Sustainable SRTS Program All High 1 year Free N/A 
Planning Team, 

Consultant Team 
Calley Mersmann Ongoing 

Build staffing capacity to assist in CMSD SRTS Program implementation at the Local 
School level, initially to lead Walking School Buses and Bike Trains. 

Sustainable SRTS Program All High 1-3 years 

Cost varies, 
depending on 

number of schools, 
number of routes at 

each school 

SRTS, CMSD, Local 
Community 

Foundations* 
Planning Team Calley Mersmann 

Not yet 
implemented 

Monitor and Evaluate. Establish measurable goals and conduct regular reviews to 
determine progress toward meeting them.  

Sustainable SRTS Program Evaluation High 1-5 years Free N/A Planning Team Calley Mersmann 
Not yet 

implemented 

Identify potential funding sources for high-priority projects and programs. Sustainable SRTS Program All High 1 year Free 
Local Community 

Foundations* 
Planning Team, 

Consultant Team 
Calley Mersmann Ongoing 

Identify stakeholders and keep them informed about CMSD SRTS Program 
implementation. Stakeholders are people who should be consulted when planning 
and implementing a SRTS program but may not necessarily contribute in an active 
way. Potential stakeholders include residents and business owners with properties 
adjacent to proposed improvements, as well as elected and appointed officials.  

Sustainable SRTS Program All High 1-5 years Free N/A Planning Team Calley Mersmann Planned 

Purchase special event materials, such as a tabletop exhibit, pop-up banner or 
booth.  

Sustainable SRTS Program All High 1 year 

Costs varies 
depending on items 

selected $1,000 - 
$15,000 

SRTS, Local 
Community 

Foundations* 

Planning Team, 
Consultant Team 

Calley Mersmann Planned 

Secure a summer intern to assist in project design and implementation. Sustainable SRTS Program All Medium 1-2 years Up to $5,000 
Local high schools 

and/or Universities 
Planning Team Calley Mersmann 

Not yet 
implemented 

Conduct pre- and post-program surveys to measure effectiveness of various 
programs. 

Sustainable SRTS Program All Low 2-5 years Free N/A Planning Team Calley Mersmann Ongoing 

Conduct peer-to-peer student surveys to measure effectiveness of various 
programs. 

Sustainable SRTS Program All Low 2-5 years Free N/A Planning Team Calley Mersmann 
Not yet 

implemented 

* Local Community Foundations include Saint Luke’s Foundation, Mt. Sinai Foundation, Cleveland Foundation, George Gund Foundation, Sisters of Charity Foundation, among others. 
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Infrastructure Countermeasures 

Table 20: Infrastructure Countermeasures 

 

Map ID Countermeasure Location School Affected 
Weighted 

Score from 
Matrix 

Priority Timeframe 
Estimated 

Cost 
Possible Funding Source Responsible Party Status 

D1 School Area Signs and Markings Various Districtwide         SRTS / City of Cleveland SRTS Core Group Ongoing 

D2 Vegetation Various Districtwide         SRTS / City of Cleveland SRTS Core Group Ongoing 

D3 Pedestrian Signals Various Districtwide         SRTS / City of Cleveland SRTS Core Group Ongoing 

D4 Building Vacancy Various Districtwide     City of Cleveland SRTS Core Group Ongoing 

LM9 Crosswalk West 25th Street at Clark Avenue Luis Munoz Marin 812 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

CL4 Crosswalks Clark Avenue at West 65th Street Clark 764 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

WV7 Crosswalk Franklin Boulevard at West 57th Street  Waverly 744 High 1-3 years Low SRTS SRTS Core Group In progress 

AB7 Crosswalk Quincy Avenue at East 40th Street Alfred A. Benesch 736 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

GW3 Crosswalk East 55th Street at Central Avenue 
George Washington 

Carver STEM 
736 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 

Not yet 
implemented 

GW6 Crosswalk East 55th Street at Outhwaite Avenue 
George Washington 

Carver STEM 
736 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 

Not yet 
implemented 

GW8 Crosswalk East 40th Street at Community College Avenue 
George Washington 

Carver STEM 
736 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 

Not yet 
implemented 

LM12 Crosswalk Clark Avenue at West 14th Street Luis Munoz Marin 736 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

DM14 Crosswalk Superior Avenue at East 82nd Street Daniel E. Morgan 728 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

LM5 Crosswalk West 25th Street at Meyer Avenue Luis Munoz Marin 728 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

OR15 Crosswalk, traffic signal  West 44th Street at South Marginal Road Orchard STEM 728 High 1-3 years Low SRTS SRTS Core Group 
Not yet 

implemented 

LA1 Crosswalk Baltic Road at West 104th Street Louisa May Alcott 720 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

LA4 Crosswalk Baltic Road at West 103rd Street Louisa May Alcott 720 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

LA5 Crosswalk Baltic Road at West Boulevard Louisa May Alcott 720 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

AS5 Crosswalk Kares Avenue at East 183rd Street Adlai E. Stevenson 716 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 
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Map ID Countermeasure Location School Affected 
Weighted 

Score from 
Matrix 

Priority Timeframe 
Estimated 

Cost 
Possible Funding Source Responsible Party Status 

AB1 Crosswalk East 55th Street at Quincy Avenue Alfred A. Benesch 708 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

AB8 Crosswalk East 55th Street at Scovill Avenue Alfred A. Benesch 708 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

BF10 Crosswalk Broadview Road at West Schaaf Road Benjamin Franklin 708 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

BF5 Crosswalk 
Broadview Road at Spring Road and Montclair 
Avenue 

Benjamin Franklin 708 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

BF6 Crosswalk 
Broadview Road at Valley Road and Searsdale 
Avenue 

Benjamin Franklin 708 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

CM2 Crosswalk 
Broadview Road at Montclair Avenue and Spring 
Road 

Charles A. Mooney 708 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

CM5 Crosswalk 
Broadview Road at Searsdale Avenue and Valley 
Road 

Charles A. Mooney 708 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

CW1 Crosswalk Puritas Avenue at West 191st Street Clara E. Westropp 708 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

CW2 Crosswalk Puritas Avenue at West 185th Street Clara E. Westropp 708 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

CL7 Crosswalk Clark Avenue at West 44th Street Clark 708 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

DA4 Crosswalk East 55th Street at Scovill Avenue Dike School of the Arts 708 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

DA5 Crosswalk East 55th Street at Quincy Avenue Dike School of the Arts 708 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

EC2 Crosswalk St. Clair Avenue at East 146th Street East Clark 708 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

FR2 Crosswalk Lakeview Road at Earle Avenue Franklin D. Roosevelt 708 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

GW1 Crosswalk East 55th Street at Cedar Avenue 
George Washington 

Carver STEM 
708 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 

Not yet 
implemented 

GW4 Crosswalk East 55th Street at Quincy Avenue 
George Washington 

Carver STEM 
708 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 

Not yet 
implemented 

GW5 Crosswalk East 55th Street at Scovill Avenue 
George Washington 

Carver STEM 
708 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 

Not yet 
implemented 

HR9 Crosswalk East 116th Street at Shaker Boulevard Harvey Rice 708 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

LM11 Crosswalk Clark Avenue at West 16th Street Luis Munoz Marin 708 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

MP12 Crosswalk 
Broadway Avenue at Miles Avenue and Warner 
Road 

Miles Park 708 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 
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Map ID Countermeasure Location School Affected 
Weighted 

Score from 
Matrix 

Priority Timeframe 
Estimated 

Cost 
Possible Funding Source Responsible Party Status 

OR10 Crosswalk Lorain Avenue at West 53rd Street Orchard STEM 708 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

OR12 Crosswalk West 44th Street at Bridge Avenue Orchard STEM 708 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

OR4 Crosswalk 
Lorain Avenue at West 41st Street and Randall 
Road 

Orchard STEM 708 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

OR7 Crosswalk West 41st Street at South Marginal Road Orchard STEM 708 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

OR8 Crosswalk Lorain Avenue at West 44th Street Orchard STEM 708 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

PH3 Crosswalk Removal 
Durant Avenue at Patrick Henry Elementary 
School Driveway 

Patrick Henry 708 High 1-3 years Low SRTS SRTS Core Group 
Not yet 

implemented 

LA6 Crosswalk, traffic signal Detroit Avenue at West 95th Street Louisa May Alcott 706 High 1-3 years Medium SRTS SRTS Core Group 
Not yet 

implemented 

GW2 Crosswalk East 55th Street at Thackeray Avenue 
George Washington 

Carver STEM 
700 High 1-3 years Low SRTS SRTS Core Group 

Not yet 
implemented 

JG7 Crosswalk West 65th Street at Madison Avenue Joseph M. Gallagher 696 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

MM10 Crosswalk Hough Avenue at East 90th Street Mary B. Martin 696 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

WV8 Crosswalk Detroit Avenue at West 58th Street Waverly 696 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

MC5 Crosswalk Detroit Avenue at West Boulevard Marion C. Seltzer 692 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

AB3 Crosswalk Unwin Road at Louise Harris Drive Alfred A. Benesch 688 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

AB4 Crosswalk Unwin Road at Bohn Road Alfred A. Benesch 688 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

AB5 Crosswalk Bohn Road at Kennard Road Alfred A. Benesch 688 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

DA6 Crosswalk Bohn Road at Kennard Road Dike School of the Arts 688 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

LZ1 Bike Rack Louis Agassiz Elementary School Louis Agassiz 688 High 1-3 years Low SRTS/CMSD SRTS Core Group 
Not yet 

implemented 

PH2 Crosswalk Durant Avenue at East 117th Street Patrick Henry 688 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

WP10 Crosswalk Superior Avenue at East 79th Street Wade Park 688 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

WP20 Bike Rack Wade Park Elementary School  Wade Park 688 High 1-3 years Low SRTS/CMSD SRTS Core Group 
Not yet 

implemented 
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Map ID Countermeasure Location School Affected 
Weighted 

Score from 
Matrix 

Priority Timeframe 
Estimated 

Cost 
Possible Funding Source Responsible Party Status 

WS1 Crosswalk 
Ansel Road at Kosciuszko Avenue and Derby 
Avenue 

Willson 688 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

WS2 Crosswalk Ansel Road at Pulaski Avenue Willson 688 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

SC9 Crosswalk West 25th Street at Barber Avenue Scranton 684 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

HR2 
Crosswalk, rectangular rapid 
flashing beacon 

Martin Luther King Jr. Drive at Britt Oval Harvey Rice 680 High 1-3 years Low SRTS SRTS Core Group In progress 

MO1 Crosswalk Ackley Road at Linton Avenue Mound-STEM 680 High 1-3 years Low SRTS SRTS Core Group In progress 

WS4 Crosswalk Kosciuszko Avenue at East 84th Street Willson 680 High 1-3 years Low SRTS SRTS Core Group In progress 

AS2 Crosswalk Wendy Drive at Woda Avenue Adlai E. Stevenson 680 High 1-3 years Low SRTS SRTS Core Group 
Not yet 

implemented 

AS3 Crosswalk Jo Ann Drive at Woda Avenue Adlai E. Stevenson 680 High 1-3 years Low SRTS SRTS Core Group 
Not yet 

implemented 

AB10 Bumpouts and crosswalk 
Bundy Drive approx 340 feet north of Woodland 
Avenue 

Alfred A. Benesch 680 High 1-3 years Low SRTS SRTS Core Group 
Not yet 

implemented 

AL6 Crosswalk Almira Avenue at West 88th Street Almira 680 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

BF9 Crosswalk Broadview Road at Tampa Avenue Benjamin Franklin 680 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

CM1 Crosswalk West 30th Street at Montclair Avenue Charles A. Mooney 680 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

CM13 Crosswalk State Road at Biddulph Avenue Charles A. Mooney 680 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

FR1 Crosswalk 
Linn Drive in front of Franklin D. Roosevelt 
Elementary 

Franklin D. Roosevelt 680 High 1-3 years Low SRTS SRTS Core Group 
Not yet 

implemented 

FR6 Crosswalk Parkwood Drive at Englewood Avenue Franklin D. Roosevelt 680 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

FR7 Crosswalk Parkwood Drive at Everton Avenue Franklin D. Roosevelt 680 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

GW7 Crosswalk Central Avenue at East 40th Street 
George Washington 

Carver STEM 
680 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 

Not yet 
implemented 

HR1 Crosswalk East 116th Street at Martin Luther King Jr. Drive Harvey Rice 680 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

HR3 Crosswalk 
Martin Luther King Jr. Drive at Larchmere 
Boulevard and Woodland Avenue 

Harvey Rice 680 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

MS6 Crosswalk Central Avenue at East 40th Street Marion-Sterling 680 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 
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Map ID Countermeasure Location School Affected 
Weighted 

Score from 
Matrix 

Priority Timeframe 
Estimated 

Cost 
Possible Funding Source Responsible Party Status 

WS3 Sidewalk 
Kosciuszko Avenue from East 87th Street to East 
79th Street 

Willson 678 High 1-3 years Medium SRTS SRTS Core Group 
Not yet 

implemented 

LM1 Crosswalk Scranton Road at Clark Avenue Luis Munoz Marin 676 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

BO12 Crosswalk Woodhill Road at Baldwin Road Bolton 668 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

CA5 Crosswalk East 55th Street at Payne Avenue Case 668 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

CL1 Bike rack Clark Elementary School Site Clark 668 High 1-3 years Low SRTS/CMSD SRTS Core Group 
Not yet 

implemented 

DM13 Crosswalk Superior Avenue at East 91st Street Daniel E. Morgan 668 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

HB5 Crosswalk West 73rd Street at Lorain Avenue H. Barbara Booker 668 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

JG2 Crosswalk West 65th Street at Franklin Boulevard Joseph M. Gallagher 668 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

JG3 Crosswalk West 65th Street at Bridge Avenue Joseph M. Gallagher 668 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

JG5 Crosswalk Bridge Avenue at West 57th Street Joseph M. Gallagher 668 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

LZ4 Crosswalk Bosworth Road at Flower Avenue Louis Agassiz 668 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

NH4 Crosswalk East 110th Street at Benham Avenue Nathan Hale 668 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

NH7 Crosswalk Martin Luther King Jr. Drive at Benham Avenue Nathan Hale 668 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

RH3 Crosswalk Miles Avenue at East 147th Street Robert H. Jamison 668 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

SU5 Crosswalk East 116th Street at Shaker Boulevard Sunbeam 668 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

WP2 Crosswalk Wade Park Avenue at East 79th Street Wade Park 668 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

WP8 Crosswalk East 79th Street at Decker Avenue Wade Park 668 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

WV3 Crosswalk Bridge Avenue at West 57th Street Waverly 668 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

WV6 Crosswalk Detroit Avenue at West 54th Street Waverly 668 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

WW1 Bike Rack Wilbur Wright Elementary School Wilbur Wright 668 High 1-3 years Low SRTS/CMSD SRTS Core Group 
Not yet 

implemented 
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Map ID Countermeasure Location School Affected 
Weighted 

Score from 
Matrix 

Priority Timeframe 
Estimated 

Cost 
Possible Funding Source Responsible Party Status 

WW15 Crosswalk 
West 105th Street at Parkhurst Drive and 
Governor Avenue and West Boulevard 

Wilbur Wright 668 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

WW2 Crosswalk Bosworth Road at Florian Avenue Wilbur Wright 668 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

AS6 Crosswalk, traffic signal 
Harvard Avenue at East 183rd Street and Feiner 
Drive 

Adlai E. Stevenson 666 High 1-3 years Medium SRTS SRTS Core Group 
Not yet 

implemented 

LM13 Sidewalk 
Agnes Court from Scranton Road to Luis Munoz 
Martin Elementary 

Luis Munoz Marin 666 High 1-3 years Medium SRTS SRTS Core Group 
Not yet 

implemented 

WW7 Crosswalk Loraine Avenue at West 117th Street Wilbur Wright 664 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

NH2 Crosswalk Martin Luther King Jr. Drive at Aetna Road Nathan Hale 660 High 1-3 years Low SRTS SRTS Core Group In progress 

AS1 Crosswalk Wendy Drive at Glendale Avenue Adlai E. Stevenson 660 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

AS4 Crosswalk Jo Ann Drive at Glendale Avenue Adlai E. Stevenson 660 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

AB6 Crosswalk Quincy Avenue at East 46th Street Alfred A. Benesch 660 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

AB9 Crosswalk East 59th Street at Outhwaite Avenue Alfred A. Benesch 660 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

CA3 Crosswalk  Superior Avenue at East 49th Street Case 660 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

CA4 Crosswalk Superior Avenue at East 43rd Street Case 660 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

CM4 Crosswalk Roanoke Avenue at West 30th Street Charles A. Mooney 660 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

DM1 Crosswalk Morris Court at East 90th Street Daniel E. Morgan 660 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

DM2 Crosswalk removal Morris Court at East 91st Street Daniel E. Morgan 660 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

DM3 Vegetation 
Morris Court between East 89th Street and East 
90th Street 

Daniel E. Morgan 660 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

FR3 Crosswalk Linn Drive at East 109th Street and Lima Avenue Franklin D. Roosevelt 660 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

PH4 Crosswalk 
Durant Avenue at Arlington Avenue and East 
123rd Street 

Patrick Henry 660 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

SC1 Crosswalk 
Scranton Road at Scranton Elementary School 
South Driveway 

Scranton 660 High 1-3 years Low SRTS SRTS Core Group 
Not yet 

implemented 

SC11 Bike Rack Scranton Elementary School Scranton 660 High 1-3 years Low SRTS/CMSD SRTS Core Group 
Not yet 

implemented 
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Map ID Countermeasure Location School Affected 
Weighted 

Score from 
Matrix 

Priority Timeframe 
Estimated 

Cost 
Possible Funding Source Responsible Party Status 

SU6 Bike Rack Sunbeam Elementary School Sunbeam 660 High 1-3 years Low SRTS/CMSD SRTS Core Group 
Not yet 

implemented 

SC10 Crosswalk West 25th Street at Wade Avenue Scranton 656 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

HB6 Crosswalk West 73rd Street at Halle Avenue H. Barbara Booker 654 High 1-3 years Medium SRTS SRTS Core Group In progress 

FR8 Crosswalk St. Clair Avenue at East 105th Street Franklin D. Roosevelt 654 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

MS2 Crosswalk  East 30th Street at Cedar Avenue Marion-Sterling 654 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

BDL4 Crosswalk West 25th Street at Clark Avenue Buhrer Dual Language 652 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

OR11 Crosswalk Lorain Avenue at West 58th Street Orchard STEM 648 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

WW8 Crosswalk Parkhurst Drive at West 110th Street Wilbur Wright 648 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

FN12 
Rectangular Rapid Flashing 
Beacons 

East 71st Street at Fullerton Avenue Fullerton 646 High 1-3 years Low SRTS SRTS Core Group In progress 

WW14 Crosswalk Loraine Avenue at West Boulevard Wilbur Wright 642 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

FR14 Bike Rack Franklin D. Roosevelt Elementary School Franklin D. Roosevelt 640 High 1-3 years Low SRTS/CMSD SRTS Core Group 
Not yet 

implemented 

LZ3 Crosswalk  West 105th Street at Thrush Avenue Louis Agassiz 640 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

NH1 Crosswalk East 110th Street at Aetna Road Nathan Hale 640 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

RJ5 Crosswalk 
Puritas Avenue at West 143rd Street and West 
Parkway Road 

Robinson G. Jones 640 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

SC7 Crosswalk Starkweather Avenue at West 14th Street Scranton 640 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

SC8 Crosswalk 
Starkweather Avenue at West 10th Street and 
Jefferson Avenue 

Scranton 640 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

SU1 Crosswalk 
Martin Luther King Jr. Drive at Larchmere 
Boulevard and Woodland Avenue 

Sunbeam 640 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

SU2 Crosswalk Woodland Avenue at Mt. Carmel Road Sunbeam 640 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

SU4 Crosswalk East 116th Street at Martin Luther King Jr. Drive Sunbeam 640 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

TM1 Crosswalk 
West 10th Street at Starkweather Avenue and 
Jefferson Avenue 

Tremont Montessori 640 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 
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Map ID Countermeasure Location School Affected 
Weighted 

Score from 
Matrix 

Priority Timeframe 
Estimated 

Cost 
Possible Funding Source Responsible Party Status 

WP5 Crosswalk 
East 79th Street at Linwood Avenue and Addison 
Road 

Wade Park 640 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

WP6 Crosswalk East 79th Street at Hough Avenue Wade Park 640 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

WW4 Crosswalk West 117th Street at Linnet Avenue Wilbur Wright 640 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

WB4 Crosswalk State Road at Biddulph Avenue William Cullen Bryant 640 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

BF1 
Crosswalk, Rectangular Rapid 
Flashing Beacons 

Spring Road at Broadale Road Benjamin Franklin 638 High 1-3 years Medium SRTS SRTS Core Group 
Not yet 

implemented 

BF3 Crosswalk, traffic signal  Spring Road at South Hills Drive Benjamin Franklin 638 High 1-3 years Medium SRTS SRTS Core Group 
Not yet 

implemented 

CD3 Crosswalk East 131st Street at Farringdon Avenue Charles Dickens 638 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

CW6 Sidewalk 
Parkmount Avenue from Rocky River Drive 
eastward approximately 200 feet 

Clara E. Westropp 638 High 1-3 years Low SRTS SRTS Core Group 
Not yet 

implemented 

CL6 Crosswalk, traffic signal Clark Avenue at West 47th Street Clark 638 High 1-3 years Medium SRTS SRTS Core Group 
Not yet 

implemented 

FR13 Crosswalk, traffic signal Parkwood Drive at Tuscora Avenue Franklin D. Roosevelt 638 High 1-3 years Medium SRTS SRTS Core Group 
Not yet 

implemented 

MO2 Crosswalk, traffic signal  Fleet Avenue at East 59th Street Mound-STEM 638 High 1-3 years Medium SRTS SRTS Core Group 
Not yet 

implemented 

PH12 Crosswalk Lakeview Road at Durant Avenue Patrick Henry 638 High 1-3 years Medium SRTS SRTS Core Group 
Not yet 

implemented 

SC3 Crosswalk Scranton Road at Clark Avenue Scranton 636 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

JG8 Bike Rack Joseph M. Gallagher Elementary Joseph M. Gallagher 628 High 1-3 years Low SRTS/CMSD SRTS Core Group 
Not yet 

implemented 

RH2 Crosswalk, traffic signal Miles Avenue at East 146th Street Robert H. Jamison 628 High 1-3 years Low SRTS SRTS Core Group 
Not yet 

implemented 

WP9 Sidewalk 
West side of East 79th Street from Decker 
Avenue to approximately 200 feet to the north. 

Wade Park 628 High 1-3 years Low SRTS SRTS Core Group 
Not yet 

implemented 

WA4 Crosswalk Clark Avenue at West 44th Street Walton 628 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

MS7 Crosswalk 
East 40th Street at Quincy Avenue and 
Community College Avenue 

Marion-Sterling 626 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

WW13 Crosswalk, traffic signal Loraine Avenue at West 105th Street Wilbur Wright 626 High 1-3 years Medium SRTS SRTS Core Group 
Not yet 

implemented 

MP13 Crosswalk Warner Road at Turney Road Miles Park 620 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 
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Map ID Countermeasure Location School Affected 
Weighted 

Score from 
Matrix 

Priority Timeframe 
Estimated 

Cost 
Possible Funding Source Responsible Party Status 

RH4 Crosswalk East 146th Street at Ross Avenue Robert H. Jamison 620 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

AB2 Bumpouts and crosswalk Quincy Avenue at Unwin Road Alfred A. Benesch 618 High 1-3 years Medium SRTS SRTS Core Group In progress 

CM7 Crosswalk 
Pearl Road at State Road, Henritze Avenue and 
Altoona Road 

Charles A. Mooney 618 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

CM8 Crosswalk Pearl Road at Devonshire Road Charles A. Mooney 618 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

CM9 Crosswalk Pearl Road at Memphis Avenue Charles A. Mooney 618 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

LM6 Crosswalk West 25th Street at Metro Health Drive Luis Munoz Marin 618 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

MS5 
Crosswalk, Rectangular rapid 
flashing beacon 

Central Avenue at East 33rd Street Marion-Sterling 618 High 1-3 years Low SRTS SRTS Core Group 
Not yet 

implemented 

MS1 
Crosswalk, Rectangular rapid 
flashing beacon 

East 30th Street at Marion Sterling Elementary 
School 

Marion-Sterling 614 High 1-3 years Low SRTS SRTS Core Group 
Not yet 

implemented 

AG2 Sidewalk 
South end of Anton Grdina property near Port 
Avenue. 

Anton Grdina 610 High 1-3 years Low CMSD SRTS Core Group Completed 

AL5 Bumpouts and crosswalk Denison Avenue at West 88th Street Almira 610 High 1-3 years Medium SRTS SRTS Core Group 
Not yet 

implemented 

BF2 
Crosswalk, Rectangular Rapid 
Flashing Beacons 

Spring Road at West 19th Street Benjamin Franklin 610 High 1-3 years Medium SRTS SRTS Core Group 
Not yet 

implemented 

BF4 Crosswalk, traffic signal  Spring Road at West 11th Street Benjamin Franklin 610 High 1-3 years Medium SRTS SRTS Core Group 
Not yet 

implemented 

HR6 Crosswalk, traffic signal Woodland Avenue at East 110th Street Harvey Rice 610 High 1-3 years Medium SRTS SRTS Core Group 
Not yet 

implemented 

LA2 Crosswalk Baltic Road at West 110th Street Louisa May Alcott 610 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

LM2 
Crosswalk, Rectangular Rapid 
Flashing Beacons 

Scranton Road at Buhrer Avenue and Althen 
Avenue 

Luis Munoz Marin 610 High 1-3 years Medium SRTS SRTS Core Group 
Not yet 

implemented 

LM3 Crosswalk, traffic signal Scranton Road at Holmden Avenue Luis Munoz Marin 610 High 1-3 years Medium SRTS SRTS Core Group 
Not yet 

implemented 

LM4 Crosswalk, traffic signal Scranton Road at Meyer Avenue Luis Munoz Marin 610 High 1-3 years Medium SRTS SRTS Core Group 
Not yet 

implemented 

MO3 Crosswalk, traffic signal  Mound Avenue at East 55th Street Mound-STEM 610 High 1-3 years Medium SRTS SRTS Core Group 
Not yet 

implemented 

PH13 Crosswalk, traffic signal Lakeview Road at Tuscora Avenue Patrick Henry 610 High 1-3 years Medium SRTS SRTS Core Group 
Not yet 

implemented 

MC4 Crosswalk Madison Avenue at West Boulevard Marion C. Seltzer 608 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 
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Map ID Countermeasure Location School Affected 
Weighted 

Score from 
Matrix 

Priority Timeframe 
Estimated 

Cost 
Possible Funding Source Responsible Party Status 

MM11 Crosswalk Hough Avenue at East 93rd Street Mary B. Martin 608 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

MM2 Crosswalk Hough Avenue at East 82nd Street Mary B. Martin 608 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

WA2 Crosswalk  Walton Avenue at West 32nd Street Walton 608 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

AR6 Crosswalk Kinsman Road at East 143rd Street Andrew J. Rickoff 606 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

AR7 Crosswalk Kinsman Road at East 142nd Street Andrew J. Rickoff 606 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

AR8 Crosswalk 
Kinsman Road at East 140th Street and Union 
Avenue 

Andrew J. Rickoff 606 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

GF1 
Crosswalk, Rectangular Rapid 
Flashing Beacon 

West 140th Street at Sacramento Avenue Garfield 606 High 1-3 years Low SRTS SRTS Core Group 
Not yet 

implemented 

WW11 Fill in gaps in sidewalk, vegetation West 106th Street north of Rusk Court Wilbur Wright 606 High 1-3 years Low SRTS SRTS Core Group 
Not yet 

implemented 

PH1 Crosswalk Hopkins Avenue at East 117th Street Patrick Henry 600 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

WA3 Crosswalk Clark Avenue at West 41st Street Walton 600 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

WG5 Crosswalk 
Broadway Avenue at Miles Avenue and Warner 
Road 

Warner Girls' Leadership 
Academy 

600 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

HB7 Crosswalk West 73rd Street at Camden Avenue H. Barbara Booker 598 High 1-3 years Medium SRTS SRTS Core Group In progress 

BF7 Crosswalk Broadview Road at West 24th Street Benjamin Franklin 598 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

CM12 Crosswalk State Road at Dawning Avenue Charles A. Mooney 598 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

CM6 Crosswalk State Road at Montclair Avenue Charles A. Mooney 598 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

CW3 Crosswalk Puritas Avenue at Rocky River Drive Clara E. Westropp 598 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

CW4 Crosswalk Rocky River Drive at Ferncliffe Avenue Clara E. Westropp 598 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

CL10 Crosswalk Storer Avenue at West 52nd Street Clark 598 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

FR5 Crosswalk St. Clair Avenue at East 112th Street  Franklin D. Roosevelt 598 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

HR8 Crosswalk Martin Luther King Jr. Drive at Buckeye Road Harvey Rice 598 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 
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Map ID Countermeasure Location School Affected 
Weighted 

Score from 
Matrix 

Priority Timeframe 
Estimated 

Cost 
Possible Funding Source Responsible Party Status 

JG4 Crosswalk, traffic signal Bridge Avenue at West 58th Street Joseph M. Gallagher 598 High 1-3 years Medium SRTS SRTS Core Group 
Not yet 

implemented 

JG6 Crosswalk, traffic signal West 54th Street at Bridge Avenue Joseph M. Gallagher 598 High 1-3 years Medium SRTS SRTS Core Group 
Not yet 

implemented 

LZ2 Crosswalk, traffic signal Bosworth Road at Thrush Avenue Louis Agassiz 598 High 1-3 years Medium SRTS SRTS Core Group 
Not yet 

implemented 

LM10 Crosswalk Clark Avenue at West 32nd Street Luis Munoz Marin 598 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

MS4 Crosswalk East 30th Street at Central Avenue Marion-Sterling 598 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

ME1 Crosswalk East 152nd Street at Lucknow Avenue Memorial 598 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

NH5 Crosswalk, traffic signal Union Avenue at East 110th Street Nathan Hale 598 High 1-3 years Medium SRTS SRTS Core Group 
Not yet 

implemented 

OR13 Crosswalk West 44th Street at Bailey Avenue Orchard STEM 598 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

OR6 Crosswalk West 41st Street at North Marginal Road Orchard STEM 598 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

SC6 Crosswalk, traffic signal Scranton Road at Starkweather Avenue Scranton 598 High 1-3 years Medium SRTS SRTS Core Group 
Not yet 

implemented 

WP16 Crosswalk, traffic signal Wade Park Avenue at East 82nd Street Wade Park 598 High 1-3 years Medium SRTS SRTS Core Group 
Not yet 

implemented 

WP17 Crosswalk, traffic signal Wade Park Avenue at East 86th Street Wade Park 598 High 1-3 years Medium SRTS SRTS Core Group 
Not yet 

implemented 

WV2 Crosswalk, traffic signal West 48th Street at Bridge Avenue Waverly 598 High 1-3 years Medium SRTS SRTS Core Group 
Not yet 

implemented 

WV4 Crosswalk, traffic signal Bridge Avenue at West 58th Street Waverly 598 High 1-3 years Medium SRTS SRTS Core Group 
Not yet 

implemented 

WV5 Crosswalk, traffic signal Franklin Boulevard at West 54th Street Waverly 598 High 1-3 years Medium SRTS SRTS Core Group 
Not yet 

implemented 

WW3 Crosswalk, traffic signal West 117th Street at Governor's Avenue Wilbur Wright 598 High 1-3 years Medium SRTS SRTS Core Group 
Not yet 

implemented 

AL4 Crosswalk Lorain Avenue at West 98th Street Almira 594 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

HB4 Crosswalk, traffic signal West 73rd Street at Clark Avenue H. Barbara Booker 594 High 1-3 years Medium SRTS SRTS Core Group 
Not yet 

implemented 

MP10 Crosswalk East 93rd Street at Miles Avenue Miles Park 594 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

WW6 Crosswalk, traffic signal Loraine Avenue at Bosworth Road Wilbur Wright 594 High 1-3 years Medium SRTS SRTS Core Group 
Not yet 

implemented 
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Map ID Countermeasure Location School Affected 
Weighted 

Score from 
Matrix 

Priority Timeframe 
Estimated 

Cost 
Possible Funding Source Responsible Party Status 

CD9 Crosswalk Corlett Avenue at East 130th Street Charles Dickens 590 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

HR4 
Crosswalk, rectangular rapid 
flashing beacon 

East 110th Street at Martin Luther King Jr. Drive Harvey Rice 590 High 1-3 years Low SRTS SRTS Core Group 
Not yet 

implemented 

MP9 Crosswalk signs East 93rd Street at Miles Park Avenue Miles Park 590 High 1-3 years Low SRTS SRTS Core Group 
Not yet 

implemented 

PH7 Crosswalk, traffic signal East 123rd Street at Phillips Avenue Patrick Henry 590 High 1-3 years Medium SRTS SRTS Core Group 
Not yet 

implemented 

NH3 Crosswalk 
East 116th Street at Martin Luther King Jr. Drive 
and Farringdon Avenue 

Nathan Hale 588 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

DE5 Crosswalk Denison Avenue at West 39th Street Denison 586 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

GF5 Crosswalk  Lorain Avenue at West 140th Street Garfield 586 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

IM9 Crosswalk Eddy Road at St. Clair Avenue Iowa-Maple 586 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

MM9 Crosswalk Hough Avenue at East 89th Street Mary B. Martin 586 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

DA1 Crosswalk 
East 61st Street in front of Dike School of the 
Arts 

Dike School of the Arts 580 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

LM15 Crosswalk Castle Avenue at West 17th Street Luis Munoz Marin 580 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

MC2 Crosswalk Madison Avenue at West 98th Street Marion C. Seltzer 580 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

MC3 Crosswalk sign removal Madison Avenue at West 99th Street Marion C. Seltzer 580 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

WP4 Crosswalk East 79th Street at Cory Avenue Wade Park 580 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

AL7 Crosswalk Loretta Avenue at West 99th Street Almira 578 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

AR1 Crosswalk Kinsman Road at East 147th Street Andrew J. Rickoff 578 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

CA11 Crosswalk 
Superior Avenue at Norwood Road and East 65 
Street 

Case 578 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

CA12 Crosswalk 
Superior Avenue at East 71st Street and Addison 
Road 

Case 578 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

CA9 Crosswalk East 55th Street at Superior Avenue  Case 578 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

CL3 Crosswalk, traffic signal Clark Avenue at West 56th Street Clark 578 High 1-3 years Medium SRTS SRTS Core Group 
Not yet 

implemented 



 

 

   
   

   
   

  |
 P

ri
o

ri
ti

ze
d

 S
tr

at
e

gi
e

s 
| 

Sc
h

o
o

l T
ra

ve
l P

la
n

 f
o

r 
C

le
ve

la
n

d
 C

it
y 

Sc
h

o
o

ls
 

  

 
 

64 

 

Map ID Countermeasure Location School Affected 
Weighted 

Score from 
Matrix 

Priority Timeframe 
Estimated 

Cost 
Possible Funding Source Responsible Party Status 

CL5 Crosswalk, traffic signal Clark Avenue at West 53rd Street Clark 578 High 1-3 years Medium SRTS SRTS Core Group 
Not yet 

implemented 

EP1 Crosswalk Euclid Avenue at Torbenson Drive Euclid Park 578 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

ME2 Crosswalk East 149th Street at Lytton Avenue Memorial 578 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

ME4 Crosswalk East 148th Street at Lytton Avenue Memorial 578 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

ME5 Crosswalk East 147th Street at Lytton Avenue Memorial 578 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

RJ2 Crosswalk  West 150th Street at Violet Avenue Robinson G. Jones 578 High 1-3 years Low SRTS SRTS Core Group 
Not yet 

implemented 

WP19 Crosswalk 
Superior Avenue at East 71st Street and Addison 
Road 

Wade Park 578 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

WB1 Crosswalk 
Pearl Road at State Road, Henritze Avenue and 
Altoona Road 

William Cullen Bryant 578 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

AS7 Crosswalk Invermere Avenue at Jo Ann Drive Adlai E. Stevenson 570 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

AS8 Crosswalk Invermere Avenue at Wendy Drive Adlai E. Stevenson 570 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

AL1 Crosswalk Almira Avenue at West 99th Street Almira 570 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

AL2 Crosswalk Almira Avenue at West 98th Street Almira 570 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

CA1 
Crosswalk, Rectangular Rapid 
Flashing Beacons 

East 55th Street at Harlem Avenue Case 570 High 1-3 years Medium SRTS SRTS Core Group 
Not yet 

implemented 

CA13 Crosswalk, traffic signal Payne Avenue at East 45th Street Case 570 High 1-3 years Medium SRTS SRTS Core Group 
Not yet 

implemented 

CM14 Crosswalk State Road at Oak Park Avenue Charles A. Mooney 570 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

EC7 Crosswalk East 152nd Street at Aspinwall Avenue East Clark 570 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

HR7 Crosswalk Martin Luther King Jr. Drive at Shaker Boulevard Harvey Rice 570 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

JG1 Crosswalk, traffic signal Franklin Boulevard at West 74th Street Joseph M. Gallagher 570 High 1-3 years Medium SRTS SRTS Core Group 
Not yet 

implemented 

ME10 Crosswalk East 156th Street at Grovewood Avenue Memorial 570 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

MP15 Crosswalk, traffic signal Warner Road at Connecticut Avenue Miles Park 570 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 
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Map ID Countermeasure Location School Affected 
Weighted 

Score from 
Matrix 

Priority Timeframe 
Estimated 

Cost 
Possible Funding Source Responsible Party Status 

MP3 Crosswalk Harvard Avenue at Broadway Avenue Miles Park 570 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

OR14 Crosswalk West 44th Street at North Marginal Road Orchard STEM 570 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

OR5 Crosswalk West 41st Street at Bailey Avenue Orchard STEM 570 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

PD3 Crosswalk, traffic signal Fulton Road at Monroe Avenue Paul L. Dunbar 570 High 1-3 years Medium SRTS SRTS Core Group 
Not yet 

implemented 

PD4 Crosswalk, traffic signal Fulton Road at Bailey Avenue Paul L. Dunbar 570 High 1-3 years Medium SRTS SRTS Core Group 
Not yet 

implemented 

RH7 Crosswalk, traffic signal Harvard Avenue at East 147th Street Robert H. Jamison 570 High 1-3 years Medium SRTS SRTS Core Group 
Not yet 

implemented 

SC4 Crosswalk, traffic signal Scranton Road at Holmden Avenue Scranton 570 High 1-3 years Medium SRTS SRTS Core Group 
Not yet 

implemented 

SU3 Crosswalk, traffic signal Woodland Avenue at East 110th Street Sunbeam 570 High 1-3 years Medium SRTS SRTS Core Group 
Not yet 

implemented 

WS5 Crosswalk East 79th Street at Donald Avenue Willson 570 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

BDL5 Crosswalk West 25th Street at Meyer Avenue Buhrer Dual Language 568 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

EC4 Crosswalk  
East 152nd Street at St. Clair Avenue and 
Ivanhoe Road 

East Clark 566 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

DE6 Crosswalk Denison Avenue at Fulton Road Denison 560 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

MM3 Crosswalk Hough Avenue at East 79th Street Mary B. Martin 560 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

AL8 Bike Rack Almira Elementary School Almira 558 High 1-3 years Low SRTS/CMSD SRTS Core Group 
Not yet 

implemented 

AR11 Crosswalk East 146th Street at Bartlett Avenue Andrew J. Rickoff 558 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

AR3 Crosswalk East 147th Street at Spear Avenue Andrew J. Rickoff 558 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

BF8 Crosswalk Pearl Road at Broadview Road Benjamin Franklin 558 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

BO3 Crosswalk Quincy Avenue at East 93rd Street Bolton 558 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

BO4 Crosswalk Quincy Avenue at East 89th Street Bolton 558 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

BO9 Crosswalk Quincy Avenue at East 105th Street Bolton 558 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 
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Map ID Countermeasure Location School Affected 
Weighted 

Score from 
Matrix 

Priority Timeframe 
Estimated 

Cost 
Possible Funding Source Responsible Party Status 

CA10 Crosswalk East 55th Street at Homer Avenue Case 558 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

CA8 Crosswalk East 55th Street at Luther Avenue Case 558 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

CD8 Crosswalk Gay Avenue at East 129th Street Charles Dickens 558 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

DE2 Crosswalk Denison Avenue at West 33rd Street Denison 558 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

OP2 Crosswalk East 185th Street at Schenely Avenue Oliver H. Perry 558 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

RV4 Crosswalk Warren Road at Orchard Park Avenue Riverside 558 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

RJ1 Crosswalk, traffic signal West 150th Street at Coe Avenue Robinson G. Jones 558 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

RJ3 Crosswalk Puritas Avenue at West 150th Street Robinson G. Jones 558 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

WB2 Crosswalk State Road at Montclair Avenue William Cullen Bryant 558 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

WB3 Crosswalk State Road at Dawning Avenue William Cullen Bryant 558 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

WI14 Crosswalk East 55th Street at Francis Avenue Willow 558 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

WI8 Crosswalk East 49th Street at Pershing Avenue Willow 558 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

FN11 Crosswalk, traffic signal Fleet Avenue at East 71st Street Fullerton 556 High 1-3 years Medium SRTS SRTS Core Group 
Not yet 

implemented 

WW9 Crosswalk Loraine Avenue at West 110th Street Wilbur Wright 554 High 1-3 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

AR2 Crosswalk Kinsman Road at East 146th Street Andrew J. Rickoff 550 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

CM3 Repair damaged sidewalk 
West 30th Street between Montclair Avenue and 
Roanoke Avenue 

Charles A. Mooney 550 Medium 4-7 years Medium SRTS SRTS Core Group 
Not yet 

implemented 

DM6 Crosswalk Morris Court at East 93rd Street Daniel E. Morgan 550 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

DM8 Crosswalk 
East 94th Street at Morris Court pathway 
alignment 

Daniel E. Morgan 550 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

DM9 Crosswalk 
East 95th Street at Morris Court pathway 
alignment 

Daniel E. Morgan 550 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

EC1 Crosswalk East 146th Street at East Clark Elementary East Clark 550 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 
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Map ID Countermeasure Location School Affected 
Weighted 

Score from 
Matrix 

Priority Timeframe 
Estimated 

Cost 
Possible Funding Source Responsible Party Status 

EC3 Crosswalk East 146th Street at Nell Avenue East Clark 550 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

EC5 Crosswalk East 146th Street at Aspinwall Avenue East Clark 550 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

EC6 Crosswalk Aspinwall Avenue at Saranac Road East Clark 550 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

EP15 Crosswalk Euclid Avenue at Green Road Euclid Park 550 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

EP2 Crosswalk Euclid Avenue at London Road Euclid Park 550 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

EP5 Crosswalk 
Euclid Avenue at Arabella Road and Willowhurst 
Road 

Euclid Park 550 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

FR12 Crosswalk, traffic signal Parkwood Drive at Earle Avenue Franklin D. Roosevelt 550 Medium 4-7 years Medium SRTS SRTS Core Group 
Not yet 

implemented 

HR5 Sidewalk 
East 110th Street from Martin Luther King Jr. 
Drive to Grandview Avenue 

Harvey Rice 550 Medium 4-7 years Medium SRTS SRTS Core Group 
Not yet 

implemented 

LM14 Crosswalk, traffic signal Scranton Road at Castle Avenue Luis Munoz Marin 550 Medium 4-7 years Medium SRTS SRTS Core Group 
Not yet 

implemented 

ME3 Crosswalk East 149th Street at Lucknow Avenue Memorial 550 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

ME6 Crosswalk East 146th Street at Nemo Avenue Memorial 550 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

ME7 Crosswalk East 146th Street at Westropp Avenue Memorial 550 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

ME8 Crosswalk Westropp Avenue at East 143rd Street Memorial 550 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

MP14 Crosswalk, traffic signal Warner Road at Force Avenue Miles Park 550 Medium 4-7 years Medium SRTS SRTS Core Group 
Not yet 

implemented 

OR1 Crosswalk Orchard Avenue at West 42nd Street Orchard STEM 550 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

OR2 Crosswalk Bailey Avenue at West 42nd Street Orchard STEM 550 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

OR9 Crosswalk, traffic signal  Lorain Avenue at West 48th Street Orchard STEM 550 Medium 4-7 years Medium SRTS SRTS Core Group 
Not yet 

implemented 

PH11 Crosswalk 
Arlington Avenue at East 125th Street and 
Paxton Road 

Patrick Henry 550 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

PH8 Crosswalk Arlington Avenue at Thornhill Drive Patrick Henry 550 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

CM10 Crosswalk Pearl Road at Bucyrus Avenue Charles A. Mooney 548 Medium 4-7 years Medium SRTS SRTS Core Group 
Not yet 

implemented 
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Map ID Countermeasure Location School Affected 
Weighted 

Score from 
Matrix 

Priority Timeframe 
Estimated 

Cost 
Possible Funding Source Responsible Party Status 

CM11 Crosswalk Pearl Road at Leopold Avenue Charles A. Mooney 548 Medium 4-7 years Medium SRTS SRTS Core Group 
Not yet 

implemented 

MP16 Sidewalk, bridge widening 
Warner Road at Railroad Bridge just west of 
Broadway Avenue 

Miles Park 548 Medium 4-7 years High SRTS SRTS Core Group 
Not yet 

implemented 

WW10 Intersection reconfiguration Loraine Avenue at Joan Avenue Wilbur Wright 544 Medium 4-7 years Medium SRTS SRTS Core Group 
Not yet 

implemented 

WW12 Crosswalk, traffic signal Loraine Avenue at traffic signal by McDonalds Wilbur Wright 544 Medium 4-7 years Medium SRTS SRTS Core Group 
Not yet 

implemented 

CD1 
Crosswalk, Rectangular Rapid 
Flashing Beacons 

East 131st Street at Gay Avenue Charles Dickens 540 Medium 4-7 years Medium SRTS SRTS Core Group In progress 

CD6 Crosswalk, traffic signal East 131st Street at Angelus Avenue Charles Dickens 540 Medium 4-7 years Medium SRTS SRTS Core Group 
Not yet 

implemented 

MC1 Bike Rack Marion C Seltzer Elementary School Marion C. Seltzer 540 Medium 4-7 years Low SRTS/CMSD SRTS Core Group 
Not yet 

implemented 

MW9 Bike Rack Michael R. White STEM School Michael R. White STEM 540 Medium 4-7 years Low SRTS/CMSD SRTS Core Group 
Not yet 

implemented 

EP14 Crosswalk Wayside Road at Olympia Road Euclid Park 538 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

FR4 Crosswalk 
St. Clair Avenue at East 110th Street and 
Lakeview Road 

Franklin D. Roosevelt 538 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

FR9 Crosswalk St. Clair Avenue and East 93rd Street Franklin D. Roosevelt 538 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

HB3 Crosswalk Halle Avenue at West 82nd Street H. Barbara Booker 538 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

MM1 Crosswalk East 82nd Street at Brookline Avenue Mary B. Martin 538 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

MP7 Crosswalk East 93rd Street at Nelson Avenue  Miles Park 538 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

NH6 Crosswalk, traffic signal Union Avenue at East 105th Street Nathan Hale 538 Medium 4-7 years Medium SRTS SRTS Core Group 
Not yet 

implemented 

NH8 Crosswalk, traffic signal East 116th Street at Benham Avenue Nathan Hale 538 Medium 4-7 years Medium SRTS SRTS Core Group 
Not yet 

implemented 

RH8 Crosswalk, traffic signal Harvard Avenue at East 154th Street Robert H. Jamison 538 Medium 4-7 years Medium SRTS SRTS Core Group 
Not yet 

implemented 

RJ4 Crosswalk, traffic signal Puritas Avenue at West 147th Street Robinson G. Jones 538 Medium 4-7 years Medium SRTS SRTS Core Group 
Not yet 

implemented 

WV1 Crosswalk, traffic signal West 54th Street at Bridge Avenue Waverly 538 Medium 4-7 years Medium SRTS SRTS Core Group 
Not yet 

implemented 

MB5 Crosswalk Superior Avenue at East 115th Street Mary M. Bethune 536 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 
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Map ID Countermeasure Location School Affected 
Weighted 

Score from 
Matrix 

Priority Timeframe 
Estimated 

Cost 
Possible Funding Source Responsible Party Status 

PD6 Crosswalk, traffic signal West 25th Street at Vestry Avenue Paul L. Dunbar 536 Medium 4-7 years Medium SRTS SRTS Core Group 
Not yet 

implemented 

AR5 Crosswalk East 140th Street at Byron Avenue Andrew J. Rickoff 530 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

AW3 Crosswalk West 140th Street at Sherry Avneue Artemus Ward 530 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

AW6 Crosswalk 
Bellaire Road at Gilmore Avenue and Belleshire 
Road 

Artemus Ward 530 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

BO10 Crosswalk Quincy Avenue at Woodhill Road Bolton 530 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

BO8 Crosswalk Quincy Avenue at East 100th Street Bolton 530 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

CA6 Crosswalk East 55th Street at Lexington Avenue Case 530 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

CA7 Crosswalk 
East 55th Street at Hough Avenue and 
Commerce Avenue 

Case 530 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

DE11 Curb Ramps Archwood Avenue at West 32nd Place Denison 530 Medium 4-7 years Low SRTS SRTS Core Group 
Not yet 

implemented 

GF2 Crosswalk  West 140th Street at West Avenue Garfield 530 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

GF3 Crosswalk West 140th Street at Viola Avenue Garfield 530 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

HB1 Crosswalk 
Halle Avenue in front of H. Barbara Booker 
Elementary School 

H. Barbara Booker 530 Medium 4-7 years Low SRTS SRTS Core Group 
Not yet 

implemented 

HB9 Bike Rack H. Barbara Booker Wraparound School H. Barbara Booker 530 Medium 4-7 years Low SRTS/CMSD SRTS Core Group 
Not yet 

implemented 

HG1 Crosswalk Larchmont Road at Clermont Road Hannah Gibbons-STEM 530 Medium 4-7 years Low SRTS SRTS Core Group 
Not yet 

implemented 

HG2 Crosswalk St. Clair Avenue at Larchmont Road Hannah Gibbons-STEM 530 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

HG3 Crosswalk St. Clair Avenue at East 179th Street Hannah Gibbons-STEM 530 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

IM1 Crosswalk Iowa Avenue adjacent to Iowa-Maple Elementary Iowa-Maple 530 Medium 4-7 years Low SRTS SRTS Core Group 
Not yet 

implemented 

IM4 Crosswalk St. Clair Avenue at East 131st Street Iowa-Maple 530 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

LZ5 Crosswalk  
West 117th Street at Cooley Avenue and 
Highland Road 

Louis Agassiz 530 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

MM8 Crosswalk Hough Avenue at Crawford Road Mary B. Martin 530 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 
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Map ID Countermeasure Location School Affected 
Weighted 

Score from 
Matrix 

Priority Timeframe 
Estimated 

Cost 
Possible Funding Source Responsible Party Status 

OP1 Crosswalk 
Schenely Avenue in front of Oliver H. Perry 
Elementary School 

Oliver H. Perry 530 Medium 4-7 years Low SRTS SRTS Core Group 
Not yet 

implemented 

OP6 Crosswalk Lakeshore Boulevard at Schenely Avenue Oliver H. Perry 530 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

OP7 Crosswalk Lakeshore Boulevard at Neff Road Oliver H. Perry 530 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

OP8 Crosswalk Lakeshore Boulevard at Marcella Road Oliver H. Perry 530 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

OR3 Crosswalk West 41st Street at Orchard Avenue Orchard STEM 530 Medium 4-7 years Low SRTS SRTS Core Group 
Not yet 

implemented 

RV5 Crosswalk 
Warren Road at Grapeland Avenue and West 
155th Street 

Riverside 530 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

RV7 Crosswalk 
Triskett Road at West 144th Street (northeast 
intersection) 

Riverside 530 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

RV8 Crosswalk 
Triskett Road at West 144th Street (southwest 
intersection) 

Riverside 530 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

RH6 Crosswalk Harvard Avenue at East 146th Street Robert H. Jamison 530 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

RJ6 Crosswalk Puritas Avenue at West 154th Street Robinson G. Jones 530 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

TM2 Crosswalk Tremont Avenue at Jefferson Avenue Tremont Montessori 530 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

WG4 Crosswalk, traffic signal Warner Road at Force Avenue  
Warner Girls' Leadership 

Academy 
530 Medium 4-7 years Medium SRTS SRTS Core Group 

Not yet 
implemented 

WB5 Crosswalk State Road at Oak Park Avenue William Cullen Bryant 530 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

WB8 Crosswalk Broadview Road at Oak Park Avenue William Cullen Bryant 530 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

WB9 Crosswalk West 32nd Street at Archmere Avenue William Cullen Bryant 530 Medium 4-7 years Low SRTS SRTS Core Group 
Not yet 

implemented 

WI11 Crosswalk Glazier Avenue at Victor Avenue Willow 530 Medium 4-7 years Low SRTS SRTS Core Group 
Not yet 

implemented 

WI5 Crosswalk Nursery Avenue at Finn Avenue Willow 530 Medium 4-7 years Low SRTS SRTS Core Group 
Not yet 

implemented 

WI7 Crosswalk Broadway Avenue at East 49th Street Willow 530 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

DM5 Crosswalk, traffic signal Wade Park Avenue at East 82nd Street Daniel E. Morgan 528 Medium 4-7 years Medium SRTS SRTS Core Group 
Not yet 

implemented 

FN13 Crosswalk, traffic signal East 71st Street at Lansing Avenue Fullerton 528 Medium 4-7 years Medium SRTS SRTS Core Group 
Not yet 

implemented 
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Map ID Countermeasure Location School Affected 
Weighted 

Score from 
Matrix 

Priority Timeframe 
Estimated 

Cost 
Possible Funding Source Responsible Party Status 

GW9 Crosswalk, traffic signal East 40th Street at Outhwaite Avenue 
George Washington 

Carver STEM 
528 Medium 4-7 years Medium SRTS SRTS Core Group 

Not yet 
implemented 

MS3 Crosswalk, traffic signal Cedar Avenue at East 28th Street Marion-Sterling 528 Medium 4-7 years Medium SRTS SRTS Core Group 
Not yet 

implemented 

MS8 
Crosswalk, Rectangular rapid 
flashing beacon 

East 30th Street at Project Avenue Marion-Sterling 528 Medium 4-7 years Medium SRTS SRTS Core Group 
Not yet 

implemented 

MP6 Railroad gates 
East 93rd Street at Railroad Crossing near Meech 
Avenue 

Miles Park 528 Medium 4-7 years Medium SRTS SRTS Core Group 
Not yet 

implemented 

DA2 Crosswalk East 64th Street 280 feet south of Scovill Avenue Dike School of the Arts 520 Medium 4-7 years Low SRTS SRTS Core Group 
Not yet 

implemented 

DA3 Crosswalk 
East 64th Street near the south property line of 
Dike School of the Arts 

Dike School of the Arts 520 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

EP17 Widen sidewalk, vegetation 
Green Road between Euclid Avenue and Ridgehill 
Road 

Euclid Park 520 Medium 4-7 years Medium SRTS SRTS Core Group 
Not yet 

implemented 

MW1 Crosswalk Parkgate Avenue at East 92nd Street Michael R. White STEM 520 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

MW5 Crosswalk East 92nd Street at Pierpont Avenue Michael R. White STEM 520 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

MW6 Crosswalk East 92nd Street at Adams Avenue Michael R. White STEM 520 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

AR12 Bike Rack Andrew Rickoff Elementary School Andrew J. Rickoff 518 Medium 4-7 years Low SRTS/CMSD SRTS Core Group 
Not yet 

implemented 

DE1 Bike Rack Denison Elementary Denison 518 Medium 4-7 years Low SRTS/CMSD SRTS Core Group 
Not yet 

implemented 

DE3 Crosswalk Pearl Road at Denison Avenue Denison 518 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

MP8 Crosswalk signs East 91st Street at Walker Avenue  Miles Park 518 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

WA5 Crosswalk Fulton Road at Newark Avenue Walton 518 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

WA9 Bike Rack Walton Elementary School Site Walton 518 Medium 4-7 years Low SRTS/CMSD SRTS Core Group 
Not yet 

implemented 

BDL3 Crosswalk Scranton Road at Clark Avenue Buhrer Dual Language 516 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

EP3 Vegetation 
Southwest side of Cliffview Road from Euclid 
Avenue to Weston Road 

Euclid Park 516 Medium 4-7 years Medium SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

RH12 Crosswalk, traffic signal Harvard Avenue at East 131st Street Robert H. Jamison 512 Medium 4-7 years Medium SRTS SRTS Core Group 
Not yet 

implemented 

AR10 Crosswalk East 146th Street at Hampstead Avenue Andrew J. Rickoff 510 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 
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Map ID Countermeasure Location School Affected 
Weighted 

Score from 
Matrix 

Priority Timeframe 
Estimated 

Cost 
Possible Funding Source Responsible Party Status 

AG1 Crosswalk East 71st Street at Roy Avenue Anton Grdina 510 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

AG3 Crosswalk Port Avenue at East 72nd Street Anton Grdina 510 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

AG5 Crosswalk East 71st Street at Anita Kennedy Avenue Anton Grdina 510 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

AW10 Crosswalk Harold Avenue and West 137th Street Artemus Ward 510 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

AW4 Crosswalk Sherry Avenue at West 139th Street Artemus Ward 510 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

AW5 Crosswalk Belleshire Avenue at West 139th Street Artemus Ward 510 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

AW8 Curb Ramps Sherry Avenue at West 138th Street Artemus Ward 510 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

AW9 Curb Ramps West 137th Street at Sherry Avenue Artemus Ward 510 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

BO1 Crosswalk Quebec Avenue at East 97th Street Bolton 510 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

BO2 Crosswalk Quebec Avenue at East 93rd Street Bolton 510 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

BO7 Crosswalk Quebec Avenue at East 100th Street Bolton 510 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

CA2 Sidewalk Harlem Avenue from East 49th Street Eastward Case 510 Medium 4-7 years Medium SRTS SRTS Core Group 
Not yet 

implemented 

DE8 Crosswalk Archwood Avenue at West 33rd Street Denison 510 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

EP10 Crosswalk Reyburn Road at Endora Road Euclid Park 510 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

EP12 Vegetation London Road just north of Railroad Crossing Euclid Park 510 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

EP4 Crosswalk Cliffview Road at North Green Road Euclid Park 510 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

FN6 Crosswalk Broadway Avenue at Jones Road Fullerton 510 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

IM2 Crosswalk Iowa Avenue at East 127th Street Iowa-Maple 510 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

IM3 Crosswalk Iowa Avenue at Cleveland Road Iowa-Maple 510 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

IM6 Crosswalk Iowa Avenue at East 124th Street Iowa-Maple 510 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 
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Map ID Countermeasure Location School Affected 
Weighted 

Score from 
Matrix 

Priority Timeframe 
Estimated 

Cost 
Possible Funding Source Responsible Party Status 

IM7 Crosswalk Iowa Avenue at East 123rd Street Iowa-Maple 510 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

MM7 Crosswalk Crawford Road at Brookline Avenue Mary B. Martin 510 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

ME9 Crosswalk 
Lakeshore Boulevard at East 152nd Street and 
Macauley Avenue 

Memorial 510 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

MI3 Parking Restriction 
East 119th Street between Miles Avenue and 
Robertson Avenue 

Miles 510 Medium 4-7 years Low SRTS SRTS Core Group 
Not yet 

implemented 

MP1 Crosswalk Harvard Avenue at East 93rd Street Miles Park 510 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

PH9 Crosswalk Arlington Avenue at Eddy Road Patrick Henry 510 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

PD1 Crosswalk, traffic signal Fulton Road at Chatham Avenue Paul L. Dunbar 510 Medium 4-7 years Medium SRTS SRTS Core Group 
Not yet 

implemented 

PD5 Crosswalk, traffic signal Fulton Road at Vega Avenue Paul L. Dunbar 510 Medium 4-7 years Medium SRTS SRTS Core Group 
Not yet 

implemented 

RV2 Crosswalk Montrose Avenue at Glencliffe Road Riverside 510 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

RH1 Crosswalk East 144th Street at Ross Avenue Robert H. Jamison 510 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

RH13 Crosswalk Benwood Avenue at East 144th Street Robert H. Jamison 510 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

SC2 Crosswalk, traffic signal Scranton Road at Castle Avenue Scranton 510 Medium 4-7 years Medium SRTS SRTS Core Group 
Not yet 

implemented 

SC5 Crosswalk, traffic signal Scranton Road at Barber Avenue Scranton 510 Medium 4-7 years Medium SRTS SRTS Core Group 
Not yet 

implemented 

TM4 Crosswalk West 10th Street at Kenilworth Avenue  Tremont Montessori 510 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

WP3 
Crosswalk, rectangular rapid 
flashing beacons 

East 79th Street at Melrose Avenue  Wade Park 510 Medium 4-7 years Medium SRTS SRTS Core Group 
Not yet 

implemented 

WB6 Crosswalk Oak Park Avenue at West 30th Street William Cullen Bryant 510 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

WB7 Crosswalk Oak Park Avenue at West 32nd Street William Cullen Bryant 510 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

WI4 Crosswalk Nursery Avenue at Glazier Avenue Willow 510 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

WS6 Crosswalk East 79th Street at Korman Avenue Willson 510 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

CD2 Crosswalk, traffic signal East 131st Street at Bartlett Avenue Charles Dickens 508 Medium 4-7 years Medium SRTS SRTS Core Group 
Not yet 

implemented 
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Map ID Countermeasure Location School Affected 
Weighted 

Score from 
Matrix 

Priority Timeframe 
Estimated 

Cost 
Possible Funding Source Responsible Party Status 

DL1 Bike Rack Douglas MacArthur Girls' Leadership Academy 
Douglas MacArthur Girls' 

Leadership Academy 
508 Medium 4-7 years Low SRTS/CMSD SRTS Core Group 

Not yet 
implemented 

LA3 Railroad crossing gates West 110th Street at Railroad Crossing Louisa May Alcott 508 Medium 4-7 years Medium SRTS SRTS Core Group 
Not yet 

implemented 

WP7 Sidewalk 
West side of East 79th Street from Wade Park 
Elementary to Whitethorn Avenue 

Wade Park 508 Medium 4-7 years High SRTS SRTS Core Group 
Not yet 

implemented 

WW5 Intersection reconfiguration 
Bosworth Road at Parkhurst Drive and Headley 
Avenue 

Wilbur Wright 508 Medium 4-7 years High SRTS SRTS Core Group 
Not yet 

implemented 

WA7 Fencing Walton Elementary School Site Walton 506 Medium 4-7 years Low SRTS SRTS Core Group 
Not yet 

implemented 

WY2 Crosswalk, traffic signal 
Harvard Avenue at East 183rd Street and Feiner 
Drive 

Whitney M. Young 
Leadership Academy 

506 Medium 4-7 years Medium SRTS SRTS Core Group 
Not yet 

implemented 

AL3 Bumpouts and crosswalk Denison Avenue at West 98th Street Almira 500 Medium 4-7 years Medium SRTS SRTS Core Group 
Not yet 

implemented 

BDL1 Crosswalk Buhrer Avenue at West 17th Street Buhrer Dual Language 500 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

CD4 Crosswalk Union Avenue at East 131st Street Charles Dickens 500 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

CW5 
Crosswalk, Pedestrian hybrid 
beacon 

Rocky River Drive at Ponciana Avenue Clara E. Westropp 500 Medium 4-7 years Medium SRTS SRTS Core Group 
Not yet 

implemented 

EP9 Vegetation/Sidewalk Repair 
Reyburn Road from Endora Road to Hillsboro 
Road 

Euclid Park 500 Medium 4-7 years Medium SRTS SRTS Core Group 
Not yet 

implemented 

ME11 Crosswalk investigation East 156th Street at Lucknow Avenue Memorial 500 Medium 4-7 years Medium SRTS SRTS Core Group 
Not yet 

implemented 

MP5 Railroad gates 
East 93rd Street at Railroad Crossing near Booth 
Avenue 

Miles Park 500 Medium 4-7 years Medium SRTS SRTS Core Group 
Not yet 

implemented 

MO5 Crosswalk, traffic signal  Union Avenue at East 70th Street Mound-STEM 500 Medium 4-7 years Medium SRTS SRTS Core Group 
Not yet 

implemented 

PH10 Crosswalk, traffic signal Gray Avenue at Eddy Road Patrick Henry 500 Medium 4-7 years Medium SRTS SRTS Core Group 
Not yet 

implemented 

AG7 Crosswalk Kinsman Road at East 75th Street Anton Grdina 498 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

HB2 Crosswalk 
Camden Avenue behind H. Barbara Booker 
Elementary School 

H. Barbara Booker 498 Medium 4-7 years Low SRTS SRTS Core Group 
Not yet 

implemented 

LZ6 Crosswalk West 117th Street at Kensington Avenue Louis Agassiz 498 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

LZ7 Crosswalk West 117th Street at Worthington Avenue Louis Agassiz 498 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

RV3 Crosswalk Warren Road at Montrose Avenue Riverside 498 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 
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Map ID Countermeasure Location School Affected 
Weighted 

Score from 
Matrix 

Priority Timeframe 
Estimated 

Cost 
Possible Funding Source Responsible Party Status 

WP1 Crosswalk Addison Road at Everett Court Wade Park 498 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

AR9 Crosswalk Kinsman Road at East 130th Street Andrew J. Rickoff 496 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

DE7 Crosswalk, traffic signal Denison Avenue at West 47th Street Denison 496 Medium 4-7 years Low SRTS SRTS Core Group 
Not yet 

implemented 

PD7 Crosswalk West 25th Street at Franklin Boulevard Paul L. Dunbar 496 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

AG6 Crosswalk Kinsman Road at East 71st Street Anton Grdina 490 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

AW1 
Crosswalk, Rectangular rapid 
flashing beacons 

West 140th Street at Belleshire Avenue Artemus Ward 490 Medium 4-7 years Low SRTS SRTS Core Group 
Not yet 

implemented 

MI1 Crosswalk Miles Avenue at East 119th Street Miles 490 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

MI7 Crosswalk Miles Avenue at East 110th Street Miles 490 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

PD2 Crosswalk  Monroe Avenue at West 29th Street Paul L. Dunbar 490 Medium 4-7 years Low SRTS SRTS Core Group 
Not yet 

implemented 

WG1 Crosswalk Warner Road at Connecticut Avenue 
Warner Girls' Leadership 

Academy 
490 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 

Not yet 
implemented 

WG3 Crosswalk Warner Road at Jeffries Avenue 
Warner Girls' Leadership 

Academy 
490 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 

Not yet 
implemented 

CL2 
Bus and vehicle drop-off and pick-
up facilities 

Clark Elementary School Site Clark 488 Medium 4-7 years High SRTS SRTS Core Group 
Not yet 

implemented 

HB8 Crosswalk, traffic signal West 73rd Street at Brinsmade Avenue H. Barbara Booker 488 Medium 4-7 years Medium SRTS SRTS Core Group 
Not yet 

implemented 

MP4 Crosswalk 
Harvard Avenue at East 76th Street and Jones 
Road 

Miles Park 488 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

OP3 Crosswalk / traffic signal 
East 185th Street at LaSalle Road and Kildeer 
Avenue 

Oliver H. Perry 488 Medium 4-7 years Medium SRTS SRTS Core Group 
Not yet 

implemented 

RH11 Crosswalk, traffic signal Harvard Avenue at East 136th Street Robert H. Jamison 488 Medium 4-7 years Medium SRTS SRTS Core Group 
Not yet 

implemented 

TJ3 Crosswalk West 46th Street at Oakley Avenue  
Thomas Jefferson 

International Newcomers 
Academy 

488 Medium 4-7 years Low SRTS SRTS Core Group 
Not yet 

implemented 

WI10 Crosswalk, traffic signal Broadway Avenue at McBride Avenue Willow 488 Medium 4-7 years Medium SRTS SRTS Core Group 
Not yet 

implemented 

WI6 Crosswalk, traffic signal Broadway Avenue at Finn Avenue Willow 488 Medium 4-7 years Medium SRTS SRTS Core Group 
Not yet 

implemented 

WI9 Crosswalk, traffic signal Broadway Avenue at Pershing Avenue Willow 488 Medium 4-7 years Medium SRTS SRTS Core Group 
Not yet 

implemented 
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Map ID Countermeasure Location School Affected 
Weighted 

Score from 
Matrix 

Priority Timeframe 
Estimated 

Cost 
Possible Funding Source Responsible Party Status 

DM7 Pathway Lighting 
Pathway along Morris Court alignment between 
East 93rd Street and East 95th Street 

Daniel E. Morgan 480 Medium 4-7 years Medium SRTS SRTS Core Group In progress 

CD5 Crosswalk, traffic signal East 131st Street at Corlett Avenue Charles Dickens 480 Medium 4-7 years Medium SRTS SRTS Core Group 
Not yet 

implemented 

CD7 Crosswalk, traffic signal East 131st Street at Benwood Avenue Charles Dickens 480 Medium 4-7 years Medium SRTS SRTS Core Group 
Not yet 

implemented 

DM12 Crosswalk, traffic signal Crawford Road at Kenmore Avenue Daniel E. Morgan 480 Medium 4-7 years Medium SRTS SRTS Core Group 
Not yet 

implemented 

EC8 Fill in sidewalk gaps, crosswalks Nell Avenue East Clark 480 Medium 4-7 years Medium SRTS SRTS Core Group 
Not yet 

implemented 

LM7 Crosswalk West 25th Street at Trowbridge Avenue  Luis Munoz Marin 480 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

LM8 Crosswalk West 25th Street at Woodbridge Avenue Luis Munoz Marin 480 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

MS9 Crosswalk, traffic signal Community College Avenue at East 35th Street Marion-Sterling 480 Medium 4-7 years Medium SRTS SRTS Core Group 
Not yet 

implemented 

MB6 Crosswalk 
Superior Avenue at East 110th Street and 
Parkwood Drive 

Mary M. Bethune 480 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

PH5 Crosswalk, traffic signal East 123rd Street at Saywell Avenue Patrick Henry 480 Medium 4-7 years Medium SRTS SRTS Core Group 
Not yet 

implemented 

PH6 Crosswalk, traffic signal East 123rd Street at Castlewood Avenue Patrick Henry 480 Medium 4-7 years Medium SRTS SRTS Core Group 
Not yet 

implemented 

WY6 Bike Rack Whitney M. Young Leadership Academy 
Whitney M. Young 

Leadership Academy 
480 Medium 4-7 years Low SRTS/CMSD SRTS Core Group 

Not yet 
implemented 

NB3 Crosswalk 
Loraine Avenue at West 158th Street and West 
159th Street 

Newton D. Baker 478 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

WY3 Crosswalk, traffic signal Harvard Avenue at East 187th Street 
Whitney M. Young 

Leadership Academy 
478 Medium 4-7 years Medium SRTS SRTS Core Group 

Not yet 
implemented 

WY4 Crosswalk, traffic signal Harvard Avenue at East 176th Street 
Whitney M. Young 

Leadership Academy 
478 Medium 4-7 years Medium SRTS SRTS Core Group 

Not yet 
implemented 

BO6 Crosswalk Quincy Avenue at East 79th Street Bolton 476 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

DE10 Crosswalk Fulton Road at I-71 Southbound Ramps Denison 476 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

DE9 Crosswalk Fulton Road at I-71 Northbound Ramps Denison 476 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

OP10 Crosswalk Lakeshore Boulevard at Nottingham Road Oliver H. Perry 476 Medium 4-7 years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

WA1 Crosswalk, traffic signal Fulton Road at Walton Avenue Walton 476 Medium 4-7 years Medium SRTS SRTS Core Group 
Not yet 

implemented 
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Map ID Countermeasure Location School Affected 
Weighted 

Score from 
Matrix 

Priority Timeframe 
Estimated 

Cost 
Possible Funding Source Responsible Party Status 

MM5 Crosswalk Chester Avenue at East 79th Street Mary B. Martin 470 Low 8+ years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

MW3 Sidewalk 
East 92nd Street between Parkgate Avenue and 
Adams Avenue 

Michael R. White STEM 470 Low 8+ years Medium SRTS SRTS Core Group 
Not yet 

implemented 

MI4 Crosswalk East 119th Street at Robertson Avenue Miles 470 Low 8+ years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

MI8 Crosswalk, median refuge Martin Luther King Jr. Drive at Robertson Avenue Miles 470 Low 8+ years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

MI9 Crosswalk 
Martin Luther King Jr. Drive at Beachwood 
Avenue 

Miles 470 Low 8+ years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

OP4 Crosswalk East 185th Street at Neff Road Oliver H. Perry 470 Low 8+ years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

OP5 Crosswalk 
Harland Avenue behind Oliver H. Perry 
Elementary School 

Oliver H. Perry 470 Low 8+ years Low SRTS SRTS Core Group 
Not yet 

implemented 

CL9 Crosswalk, traffic signal Storer Avenue at West 54th Street Clark 468 Low 8+ years Medium SRTS SRTS Core Group 
Not yet 

implemented 

DM11 Crosswalk, traffic signal Wade Park Avenue at Crawford Road  Daniel E. Morgan 468 Low 8+ years Medium SRTS SRTS Core Group 
Not yet 

implemented 

DM4 Crosswalk, traffic signal Wade Park Avenue at East 86th Street Daniel E. Morgan 468 Low 8+ years Medium SRTS SRTS Core Group 
Not yet 

implemented 

EP13 Pedestrian Railroad Crossing Wayside Road at Railroad Crossing Euclid Park 468 Low 8+ years Medium SRTS SRTS Core Group 
Not yet 

implemented 

EP8 Crosswalk 
Euclid Avenue at Ivanhoe Road and West Belvoir 
Boulevard 

Euclid Park 468 Low 8+ years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

MB2 Crosswalk Orville Avenue at East 112th Street Mary M. Bethune 468 Low 8+ years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

MB3 Crosswalk Ashbury Avenue at East 110th Street Mary M. Bethune 468 Low 8+ years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

MP2 Crosswalk, traffic signal Harvard Avenue at East 91st Street Miles Park 468 Low 8+ years Medium SRTS SRTS Core Group 
Not yet 

implemented 

PD8 Crosswalk West Superior Avenue at West 25th Street Paul L. Dunbar 468 Low 8+ years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

PD9 Crosswalk West 25th Street at Superior Viaduct Paul L. Dunbar 468 Low 8+ years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

TJ2 Crosswalk  
West 46th Street at existing crosswalk near front 
entrance to Thomas Jefferson International 
Newcomers Academy 

Thomas Jefferson 
International Newcomers 

Academy 
468 Low 8+ years Low SRTS / City of Cleveland SRTS Core Group 

Not yet 
implemented 

WP11 Sidewalk 
Addison Road from Everett Court to Melrose 
Avenue 

Wade Park 468 Low 8+ years Medium SRTS SRTS Core Group 
Not yet 

implemented 

MC6 Crosswalk, traffic signal Detroit Avenue at West 95th Street Marion C. Seltzer 466 Low 8+ years Medium SRTS SRTS Core Group 
Not yet 

implemented 
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Map ID Countermeasure Location School Affected 
Weighted 

Score from 
Matrix 

Priority Timeframe 
Estimated 

Cost 
Possible Funding Source Responsible Party Status 

NH10 Crosswalk Kinsman Road at East 116th Street Nathan Hale 464 Low 8+ years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

AW2 Crosswalk, traffic signal  West 140th Street at Harold Avenue Artemus Ward 460 Low 8+ years Medium SRTS SRTS Core Group 
Not yet 

implemented 

BO11 Crosswalk, traffic signal Woodhill Road at Mt. Carmel Road Bolton 460 Low 8+ years Medium SRTS SRTS Core Group 
Not yet 

implemented 

CD10 Crosswalk, traffic signal 
Corlett Avenue at East 123rd Street and East 
124th Street 

Charles Dickens 460 Low 8+ years Medium SRTS SRTS Core Group 
Not yet 

implemented 

EP16 Intersection reconfiguration Green Road at North Green Road Euclid Park 460 Low 8+ years Medium SRTS SRTS Core Group 
Not yet 

implemented 

GF4 Crosswalk, traffic signal West 140th Street at Emery Avenue Garfield 460 Low 8+ years Medium SRTS SRTS Core Group 
Not yet 

implemented 

IM10 Crosswalk, traffic signal  Eddy Road at Gray Avenue  Iowa-Maple 460 Low 8+ years Medium SRTS SRTS Core Group 
Not yet 

implemented 

IM5 
Crosswalk, Rectangular Rapid 
Flashing Beacons 

St. Clair Avenue at Cornado Avenue Iowa-Maple 460 Low 8+ years Medium SRTS SRTS Core Group 
Not yet 

implemented 

IM8 Crosswalk Eddy Road at Iowa Avenue Iowa-Maple 460 Low 8+ years Medium SRTS SRTS Core Group 
Not yet 

implemented 

MB4 
Crosswalk, Sidewalk 
Improvement 

East 120th Street at Moulton Avenue Mary M. Bethune 460 Low 8+ years Low SRTS SRTS Core Group 
Not yet 

implemented 

MW2 Crosswalk Parkgate Avenue at Parkside Road Michael R. White STEM 460 Low 8+ years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

RH9 Crosswalk, traffic signal Harvard Avenue at East 160th Street Robert H. Jamison 460 Low 8+ years Medium SRTS SRTS Core Group 
Not yet 

implemented 

RJ7 Crosswalk, traffic signal 
Puritas Avenue at West 160th Street and 
Eleanore Drive 

Robinson G. Jones 460 Low 8+ years Medium SRTS SRTS Core Group 
Not yet 

implemented 

TM3 Crosswalk, traffic signal  Professor Avenue at Jefferson Avenue Tremont Montessori 460 Low 8+ years Medium SRTS SRTS Core Group 
Not yet 

implemented 

WP13 Crosswalk, traffic signal 
Wade Park Avenue at East 71st Street and 
Giddings Road 

Wade Park 460 Low 8+ years Medium SRTS SRTS Core Group 
Not yet 

implemented 

WP14 Crosswalk, traffic signal 
Wade Park Avenue at East 70th Street and 
Russell Road 

Wade Park 460 Low 8+ years Medium SRTS SRTS Core Group 
Not yet 

implemented 

WP15 Crosswalk, traffic signal Wade Park Avenue at East 66th Street Wade Park 460 Low 8+ years Medium SRTS SRTS Core Group 
Not yet 

implemented 

WG2 Sidewalk 
East 86th Street between Connecticut Avenue 
and Grand Division Avenue 

Warner Girls' Leadership 
Academy 

460 Low 8+ years Medium SRTS SRTS Core Group 
Not yet 

implemented 

BDL6 Crosswalk West 25th Street at Metro Health Drive Buhrer Dual Language 458 Low 8+ years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

MW7 Crosswalk St. Clair Avenue at East 93rd Street Michael R. White STEM 458 Low 8+ years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 
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Map ID Countermeasure Location School Affected 
Weighted 

Score from 
Matrix 

Priority Timeframe 
Estimated 

Cost 
Possible Funding Source Responsible Party Status 

MI5 Crosswalk Miles Avenue at East 116th Street Miles 458 Low 8+ years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

MI6 Crosswalk Miles Avenue at East 113th Street Miles 458 Low 8+ years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

VV1 Crosswalk 
Pearldale Avenue at existing crosswalk in front of 
Valley View Boy's Leadership Academy 

Valley View Boy's 
Leadership Academy 

458 Low 8+ years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

FN15 Crosswalk East 71st Stret at Harvard Avenue Fullerton 456 Low 8+ years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

AG4 Crosswalk 
Carson Avenue at alley approximately 160 feet 
west of East 73rd Street 

Anton Grdina 450 Low 8+ years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

BDL10 Crosswalk, traffic signal Scranton Road at Holmden Avenue Buhrer Dual Language 450 Low 8+ years Medium SRTS SRTS Core Group 
Not yet 

implemented 

BDL11 Crosswalk, traffic signal Scranton Road at Meyer Avenue Buhrer Dual Language 450 Low 8+ years Medium SRTS SRTS Core Group 
Not yet 

implemented 

BDL2 
Crosswalk, Rectangular Rapid 
Flashing Beacons 

Scranton Road at Buhrer Avenue and Althen 
Avenue 

Buhrer Dual Language 450 Low 8+ years Medium SRTS SRTS Core Group 
Not yet 

implemented 

KC1 Crosswalk Woodworth Avenue at East 143rd Street 
Kenneth W. Clement 

Boys' Leadership 
Academy 

450 Low 8+ years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

KC2 Crosswalk Woodworth Avenue at East 145th Street 
Kenneth W. Clement 

Boys' Leadership 
Academy 

450 Low 8+ years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

MI12 Crosswalk 
Martin Luther King Jr. Drive at Thornhurst 
Avenue 

Miles 450 Low 8+ years Low SRTS SRTS Core Group 
Not yet 

implemented 

NB1 Crosswalk West 165th Street at Dartmouth Avenue Newton D. Baker 450 Low 8+ years Low SRTS SRTS Core Group 
Not yet 

implemented 

NB2 Crosswalk West 159th Street at Melbourne Avenue Newton D. Baker 450 Low 8+ years Low SRTS SRTS Core Group 
Not yet 

implemented 

RV1 Crosswalk Glencliffe Road at Jonathan Drive Riverside 450 Low 8+ years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

TM5 Crosswalk 
Tremont Avenue at Kenilworth Avenue and 
College Avenue 

Tremont Montessori 450 Low 8+ years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

WY1 Crosswalk, traffic signal 
Harvard Avenue at Lee Heights Boulevard and 
school access 

Whitney M. Young 
Leadership Academy 

450 Low 8+ years Medium SRTS SRTS Core Group 
Not yet 

implemented 

WI12 Crosswalk Track Road at Victor Avenue  Willow 450 Low 8+ years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

AR4 Crosswalk 
East 140th Street at Abell Avenue and Milverton 
Road 

Andrew J. Rickoff 448 Low 8+ years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

DE12 Crosswalk, traffic signal Pearl Road at Archwood Avenue Denison 448 Low 8+ years Medium SRTS SRTS Core Group 
Not yet 

implemented 
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Map ID Countermeasure Location School Affected 
Weighted 

Score from 
Matrix 

Priority Timeframe 
Estimated 

Cost 
Possible Funding Source Responsible Party Status 

FN16 Bike Rack Fullerton Elementary School Fullerton 448 Low 8+ years Low SRTS/CMSD SRTS Core Group 
Not yet 

implemented 

MO6 Crosswalk, traffic signal  Union Avenue at East 75th Street Mound-STEM 446 Low 8+ years Medium SRTS SRTS Core Group 
Not yet 

implemented 

EP6 Crosswalk 
Euclid Avenue at Urbana Road and Mannering 
Road 

Euclid Park 440 Low 8+ years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

EP7 Crosswalk 
Euclid Avenue at Colonnade Road and Octavia 
Road 

Euclid Park 440 Low 8+ years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

FR10 
Crosswalk, Rectangular Rapid 
Flashing Beacons 

East 105th Street at Garfield Avenue Franklin D. Roosevelt 440 Low 8+ years Medium SRTS SRTS Core Group 
Not yet 

implemented 

FR11 Crosswalk, traffic signal East 105th Street at Yale Avenue Franklin D. Roosevelt 440 Low 8+ years Medium SRTS SRTS Core Group 
Not yet 

implemented 

FN2 Crosswalk East 74th Street at Worley Avenue Fullerton 440 Low 8+ years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

HR10 Crosswalk, traffic signal East 116th Street at Harvey Avenue Harvey Rice 440 Low 8+ years Medium SRTS SRTS Core Group 
Not yet 

implemented 

MP11 Crosswalk Miles Avenue at East 100th Street Miles Park 440 Low 8+ years Medium SRTS SRTS Core Group 
Not yet 

implemented 

MO4 Crosswalk, traffic signal  Broadway Avenue at Aetna Road Mound-STEM 440 Low 8+ years Medium SRTS SRTS Core Group 
Not yet 

implemented 

WG6 Sidewalk 
Warner Road from Turney Road to Rosewood 
Avenue 

Warner Girls' Leadership 
Academy 

440 Low 8+ years High SRTS SRTS Core Group 
Not yet 

implemented 

WI1 Relocate drop-off zone Willow Elementary School Willow 440 Low 8+ years Medium SRTS SRTS Core Group 
Not yet 

implemented 

DM10 Analysis of Potential Road Diet Wade Park Avenue Daniel E. Morgan 438 Low 8+ years High SRTS SRTS Core Group 
Not yet 

implemented 

MW8 Crosswalk Pierpont Avenue at East 99th Street Michael R. White STEM 438 Low 8+ years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

FN10 Crosswalk Broadway Avenue at Fleet Avenue Fullerton 428 Low 8+ years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

FN8 Crosswalk Broadway Avenue at Marble Avenue Fullerton 428 Low 8+ years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

FN9 Crosswalk Broadway Avenue at Fullerton Avenue Fullerton 428 Low 8+ years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

RH5 Crosswalk, traffic signal Harvard Avenue at East 144th Street Robert H. Jamison 428 Low 8+ years Medium SRTS SRTS Core Group 
Not yet 

implemented 

WP12 Crosswalk, traffic signal Wade Park Avenue at Addison Road Wade Park 428 Low 8+ years Medium SRTS SRTS Core Group 
Not yet 

implemented 

WP18 Crosswalk, traffic signal Wade Park Avenue at Crawford Road Wade Park 428 Low 8+ years Medium SRTS SRTS Core Group 
Not yet 

implemented 
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Map ID Countermeasure Location School Affected 
Weighted 

Score from 
Matrix 

Priority Timeframe 
Estimated 

Cost 
Possible Funding Source Responsible Party Status 

OP9 Sidewalk 
Lakeshore Boulevard between East 174th Street 
and Nottingham Road 

Oliver H. Perry 426 Low 8+ years Medium SRTS SRTS Core Group 
Not yet 

implemented 

BO5 Crosswalk Quincy Avenue at East 83rd Street Bolton 420 Low 8+ years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

MM12 Crosswalk Ansel Road at Hough Avenue and Mt. Sinai Drive Mary B. Martin 420 Low 8+ years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

MM4 Crosswalk, traffic signal  Chester Avenue at East 82nd Street Mary B. Martin 420 Low 8+ years Medium SRTS SRTS Core Group 
Not yet 

implemented 

MI11 Fill in gaps in sidewalk, vegetation 
Martin Luther King Jr. Drive between Puritan 
Avenue and Thornhurst Avenue 

Miles 420 Low 8+ years Medium SRTS SRTS Core Group 
Not yet 

implemented 

MI13 Crosswalk, traffic signal East 131st Street at Beachwood Avenue Miles 420 Low 8+ years Medium SRTS SRTS Core Group 
Not yet 

implemented 

MO7 Crosswalk, traffic signal  
East 65th Street at Morton Avenue and Ovington 
Avenue 

Mound-STEM 420 Low 8+ years Medium SRTS SRTS Core Group 
Not yet 

implemented 

RV6 Crosswalk Warren Road at Munn Road Riverside 420 Low 8+ years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

TJ1 Crosswalk, traffic signal Clark Avenue at West 47th Street 
Thomas Jefferson 

International Newcomers 
Academy 

418 Low 8+ years Medium SRTS SRTS Core Group 
Not yet 

implemented 

VV2 Crosswalk Rocky River Drive at Valley View Avenue 
Valley View Boy's 

Leadership Academy 
418 Low 8+ years Low SRTS / City of Cleveland SRTS Core Group 

Not yet 
implemented 

BDL12 Crosswalk Scranton Road at Metro Health Drive Buhrer Dual Language 410 Low 8+ years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

VV3 Bike Rack Valley View Boy's Leadership Academy 
Valley View Boy's 

Leadership Academy 
410 Low 8+ years Low SRTS/CMSD SRTS Core Group 

Not yet 
implemented 

FN3 Crosswalk East 74th Street at Canton Avenue Fullerton 408 Low 8+ years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

WA6 Crosswalk Fulton Road at Sackett Avenue Walton 408 Low 8+ years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

WA8 Crosswalk Clark Avenue at West 32nd Street Walton 408 Low 8+ years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

DE4 Crosswalk, traffic signal Denison Avenue at West 21st Street Denison 400 Low 8+ years Medium SRTS SRTS Core Group 
Not yet 

implemented 

FN7 Crosswalk Broadway Avenue at East 78th Street Fullerton 400 Low 8+ years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

NH9 Crosswalk, traffic signal East 116th Street at Union Avenue Nathan Hale 400 Low 8+ years Medium SRTS SRTS Core Group 
Not yet 

implemented 

RH10 Crosswalk, traffic signal Harvard Avenue at East 141st Street Robert H. Jamison 400 Low 8+ years Medium SRTS SRTS Core Group 
Not yet 

implemented 

MM6 
Sidewalk widening/utility 
relocations 

Brookline Avenue between East 82nd Street and 
Crawford Road 

Mary B. Martin 398 Low 8+ years High SRTS SRTS Core Group 
Not yet 

implemented 
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Map ID Countermeasure Location School Affected 
Weighted 

Score from 
Matrix 

Priority Timeframe 
Estimated 

Cost 
Possible Funding Source Responsible Party Status 

AW7 Crosswalk West 130th Street at Bellaire Road Artemus Ward 388 Low 8+ years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

GF6 Crosswalk West 130th Street at West Avenue Garfield 388 Low 8+ years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

FN1 Crosswalk East 75th Street at Worley Avenue Fullerton 380 Low 8+ years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

MB1 Crosswalk East 115th Street at Moulton Avenue Mary M. Bethune 380 Low 8+ years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

CD11 Crosswalk, traffic signal Union Avenue at East 124th Street Charles Dickens 370 Low 8+ years Medium SRTS SRTS Core Group 
Not yet 

implemented 

WR5 Crosswalk Fulton Road at Vandalia Avenue William Rainey Harper 370 Low 8+ years Low SRTS SRTS Core Group 
Not yet 

implemented 

WY5 Traffic Signal Harvard Avenue at East 173rd Street  
Whitney M. Young 

Leadership Academy 
368 Low 8+ years Medium SRTS SRTS Core Group 

Not yet 
implemented 

MI2 Crosswalk, traffic signal 
Miles Avenue at East 120th Street and Miles 
Elementary School Driveway 

Miles 360 Low 8+ years Medium SRTS SRTS Core Group 
Not yet 

implemented 

CL8 Crosswalk, traffic signal Storer Avenue at West 58th Street Clark 358 Low 8+ years Medium SRTS SRTS Core Group 
Not yet 

implemented 

FN14 Crosswalk, traffic signal East 71st Street at Worley Avenue Fullerton 358 Low 8+ years Medium SRTS SRTS Core Group 
Not yet 

implemented 

HR11 Crosswalk, traffic signal East 116th Street at Forest Avenue Harvey Rice 358 Low 8+ years Medium SRTS SRTS Core Group 
Not yet 

implemented 

WR4 Crosswalk, traffic signal Pearl Road at Archmere Avenue William Rainey Harper 356 Low 8+ years Medium SRTS SRTS Core Group 
Not yet 

implemented 

WI2 Roadway widening* Nursery Avenue at Willow Elementary School Willow 350 Low 8+ years High City of Cleveland SRTS Core Group Completed 

WI3 Roadway widening* Glazier Avenue at Willow Elementary School Willow 350 Low 8+ years High City of Cleveland SRTS Core Group Completed 

EP11 Pedestrian Railroad Crossing London Road at Railroad Crossing Euclid Park 350 Low 8+ years High SRTS SRTS Core Group 
Not yet 

implemented 

WR1 Crosswalk Fulton Road at Ira Avenue William Rainey Harper 350 Low 8+ years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

WR2 Crosswalk Fulton Road at Biddulph Road William Rainey Harper 350 Low 8+ years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

WR6 Crosswalk Fulton Road at Archmere Avenue William Rainey Harper 350 Low 8+ years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

WI13 Pedestrian Bridge Modifications 
Pedestrian Bridge between Track Road and East 
50th Street 

Willow 350 Low 8+ years High SRTS SRTS Core Group 
Not yet 

implemented 

FN4 Crosswalk Spafford Road at Canton Avenue Fullerton 348 Low 8+ years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 
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Map ID Countermeasure Location School Affected 
Weighted 

Score from 
Matrix 

Priority Timeframe 
Estimated 

Cost 
Possible Funding Source Responsible Party Status 

FN5 Crosswalk Canton Avenue at East 75th Street Fullerton 348 Low 8+ years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

WR3 Crosswalk, traffic signal Pearl Road at Ira Avenue and Germaine Avenue William Rainey Harper 328 Low 8+ years Medium SRTS SRTS Core Group 
Not yet 

implemented 

BDL7 Crosswalk West 25th Street at Trowbridge Avenue  Buhrer Dual Language 320 Low 8+ years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

BDL8 Crosswalk West 25th Street at Woodbridge Avenue Buhrer Dual Language 320 Low 8+ years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

BDL9 Crosswalk 
West 25th Street at Marvin Avenue and 
Southpoint Drive 

Buhrer Dual Language 320 Low 8+ years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

AW11 Crosswalk, traffic signal  East 130th Street at Longmead Avenue Artemus Ward 318 Low 8+ years Medium SRTS SRTS Core Group 
Not yet 

implemented 

MI10 Intersection reconfiguration Martin Luther King Jr. Drive at Puritan Avenue Miles 310 Low 8+ years High SRTS SRTS Core Group 
Not yet 

implemented 

BDL13 Crosswalk Scranton Road at Southpoint Drive Buhrer Dual Language 300 Low 8+ years Low SRTS / City of Cleveland SRTS Core Group 
Not yet 

implemented 

MW4 Sidewalk 
East 93rd Street between Adams Avenue and St. 
Clair Avenue 

Michael R. White STEM 298 Low 8+ years High SRTS SRTS Core Group 
Not yet 

implemented 

 

 

*The intent of these recommendations (to keep vehicles off of sidewalks during arrival and dismissal, and to facilitate smoother traffic flow) was achieved by making the streets one-way during arrival and dismissal, rather than by widening 

the roadway.
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The Cleveland Safe Routes to School program, in partnership with the Cleveland Metropolitan 

School District and the City of Cleveland, supports school attendance, academic performance, 

conditions for learning, and a focus on health and equity by enabling and encouraging CMSD K-8 

students to walk or bicycle to school safely. 

 

The undersigned endorse these goals and pledge to support this School Travel Plan and the Cleveland 

SRTS Program. 

Name Organization         Signature 

Eric S. Gordon 
CEO, Cleveland Metropolitan 
School District 

 

Denise W. Link 

 

Chair, Cleveland Metropolitan 
School District, Board of 
Education 

 

Frank G. Jackson Mayor, City of Cleveland  

Kevin Kelly President, Cleveland City Council   

Daniel P. Troy 
NOACA, President, Board of 
Directors and Lake County 
Commissioner 

 

Grace Gallucci Executive Director, NOACA  

 

 

6.0: ENDORSEMENTS 


